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Preface i

THIS IS THE THIRD of four volumes for the Career Development Course 3E551, Engineering
Journeyman. The material in it pertains to the engineering technology principles that make up the
foundation of this career field.

Unit 1 covers fundamentals in the drafting discipline. Unit 2 covers construction management and
related skills. Unit 3 covers building information modeling.

A glossary is included for your use.
Code numbers on figures are for preparing agency identification only.

The use of a name of any specific manufacturer, commercial product, commodity, or service in this
publication does not imply endorsement by the Air Force.

To get a response to your gquestions concerning subject matter in this course, or to point out technical
errors in the text, unit review exercises, or course examination, call or write the author using the
contact information provided in this volume.

NOTE: Do not use Air Force Instruction (AFI) 38-402, Airmen Powered by Innovation and
Suggestion Program, to submit corrections for printing or typographical errors. For Air National
Guard (ANG) members, do not use Air National Guard Instruction (ANGI) 38-401, Suggestion
Program.

If you have questions that your supervisor, training manager, or education/training office cannot
answer regarding course enrollment, course material, or administrative issues, please contact Air
University Educational Support Services at http://www.aueducationsupport.com. Be sure your request
includes your name, the last four digits of your social security number, address, and course/volume
number.

For Guard and Reserve personnel, this volume is valued at 16 hours and 4 points.


http://www.aueducationsupport.com/

ii Preface

NOTE:

In this volume, the subject matter is divided into self-contained units. A unit menu begins each unit,
identifying the lesson headings and numbers. After reading the unit menu page and unit introduction,
study the section, answer the self-test questions, and compare your answers with those given at the
end of the unit. Then complete the unit review exercises.
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engineers of all disciplines communicate information and ideas. Design is an illustration of

how a constructed product should look and function. Mastering basic information in drafting
and design allows you to be closely involved in what the Air Force builds and how we build it.
Engineering personnel need these skills to create the blueprints and to review other organizations
drawings to ensure that we effectively manage a facility throughout its entire lifecycle. This cradle to
grave mentality is at the core of our career field.

D RAFTING AND DESIGN IS an important part of civil engineering. Drafting is the way that

1-1. Drafting

Understanding the basic concepts of drafting is the foundation of our career field. We use these
concepts when communicating ideas and information needed to get the job done. Engineering, as an
industry, has a type of communication all on its own. Drafting is the language that we use to transmit
these ideas. Each engineer has a different dialect and, therefore, has different ways of creating initial
sketches of an idea. Interpreting and generating these sketches is the starting point for drafting
projects. To transform sketches into project drawings, we use a set of standards accepted by the
Department of Defense (DOD). This section provides you with an understanding of how these three
ideas fit together to get a set of drawings started.

401. Fundamentals of drafting

Geometry and scale are arguably the most fundamental of all our field’s concepts. You could describe
our entire range of responsibilities as communicating information as pictures.

Basic geometry

The techniques presented here are simplified methods that have many practical applications. You
should practice these methods until they become second nature. Proper practice will increase your
skills with both computer and manual drafting tasks. More than that, it will help you understand
larger engineering principles and practices.

Line relationships

The entire craft of drafting starts with a point. The point could be anywhere in space; but for now, we
will simply imagine it on a piece of paper. Drafting, after all, is a two-dimensional representation of a
three-dimensional object. When there is a second point, we call the connection between those points a
line. By definition, a line continues through those two points infinitely in both directions. When there
is a point A and a point B, we refer to the section between them as a line segment. In this text, we will
refer to line segments as lines just to keep things simple.

Lines do not seem complex, but a single line contains a lot of information. There is an angle from its
point of origin to its termination. The line could be long or short. Most of these attributes cannot be
determined until we add another point. A third point, relative to the first two, defines a plane because
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there is now length and width but no depth. In figure 1-1, we can see that the segment from “F” to
“B,” or FB, is at an angle of 0 degrees (°) while FG is at 90°.

Parallel lines

When two lines are on a plane, never crossing, and always the same distance apart, we say that these
lines are parallel. Computer-aided drafting (CAD) programs have an “offset” command that creates a
parallel line at a given distance. Manually, we make a parallel line by measuring an equal distance, at
right angles, from the original line at two points along its path. Lines AD and FG are parallel in figure
1-1.

Perpendicular lines

Most lines do intersect. When they intersect at a 90° angle, we call them perpendicular or at right
angles to each other. For example, see lines AD and BF are perpendicular in figure 1-1.
Polygons

When three or more lines intersect, they form polygons. Polygons can be regular or irregular. Regular
polygons have sides of equal, or congruent, length. Squares and equilateral triangles are regular
polygons. Irregular have incongruent sides and angles. Scalene triangles and rectangles are irregular
polygons (fig. 1-2).

Regular Trregular

Trangle
Line Segment AD A

A B C D
< & e —>

Quadnilateral

Line Segment FG

Hexagon

VOB

Pentagon
E F G H

Figure 1-1. Line relationships. Figure 1-2. Regular and irregular polygons.

Curved lines

When a point moves in a constantly changing direction on the surface of a plane, the path it creates is
a curved line, or an arc. In other words, each curve, if followed along its given path, would terminate
at its own beginning, forming a circle. Therefore, a simple curve is a segment of a circle of a given
radius.

Tangency

When we draw a line that just touches a circle at a single point, we call that line tangent to the circle. If a
line crosses a circle or arc, even if it crosses two points imperceptibly close, we refer to the line as
secant to the curve. When a line is tangent to a circle it is naturally at a right angle to the radius.
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Complex curves

Complex curves form when two or more curves are joined at their point of tangency. Complex curves
have many definitions and iterations. Since we are discussing only drafting, we will limit the
discussion to single plane, horizontal curves. These include compound, reverse, and spiral curves as
listed in the table.

Type Curve Description

Compound Compound curves consist of two simple curves with different radii joined together, and both
curving in the same direction.

Reverse Reverse curves consist of two simple curves joined together, curving in opposite directions.

Spiral Spiral curves are either incurve or outcurve. Incurve spirals are compound curves with
decreasing curve length and radius along the route of defined direction. An outcurve spiral
increases in both curve length and radius.

Geometric principles
There are certain basic principles in geometry. Whether using a CAD program or drawing ideas on a
scrap of paper, these will help you share your ideas more accurately:

¢ When measuring the distance between a point and a line, measure along a perpendicular from
the line to the point.

o Parallel lines are equidistant from each other at all points.

e Curves are tangent to straight lines or to other curves at only one point.
e Regular polygons have all sides and all angles equal.

e From a given point on a given line, we can draw only one perpendicular.
e The diagonals of a parallelogram bisect each other.

o If two circles are tangent to each other, the straight line joining their centers passes through
the point of tangency.

e The major and minor axes of an ellipse divide the figure into four equal segments.
e A sphere appears as a circle in every view.
e Two planes intersect in a line.

Understanding the third dimension

Hypothetically, there are infinite dimensions; but in drafting, we only use the first three—length,
width, and depth. The previous principles applied primarily to a two-dimensional representation of
the world—either length and width, or width and depth, or length and depth. Fortunately, they also
apply to three-dimensional space with a simple twist of our understanding.

What we think of as three-dimensional space, we refer to as a geometric three-parameter model of the
physical universe. This is a way of saying everything visible has three parameters—Iength, width, and
depth. Most commonly, we use Cartesian (or analytic) geometry to describe and understand three-
dimensional relationships.

Cartesian geometry uses a system of three mutually perpendicular intersecting imaginary lines; we
call them X, Y, and Z. Where the place these lines intersect is the zero point, or origin. Extending
from the zero point, we divide the lines into equal segments. We give each segment an integer value,
either positive or negative, based on the perspective of the observer. Positive integers proceed from
zero upward on the Y-axis, from zero to the right on the X-axis, and from zero toward the viewer on
the Z-axis. Negative integers proceed in the opposite directions. Figure 1-3 and figure 1-4 are good
depictions of how these lines intersect.



All the rules of geometry apply whether in two or three dimensions. With two dimensions, we
referred to the area of a polygon; with three dimensions, we focus on volume.
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Figure 1-3. X, Y Axis.

Figure 1-4. X, Y, and Z-axes.

Working with scale

A core skill in drafting is using scale. Scale is the ratio of the size of drawn objects compared to the
actual objects. Giving a drawing a consistent scale, users can easily determine real-world sizes. Scales
are expressed either as a ratio (1:50) or their actual value (1”=100"). Be sure to show this relationship
on the finished drawing. The ratio scale represents units; so, 1:50 means one unit on the drawing
equals 50 units for the object. This offers some flexibility because the units could be centimeters,



inches, or any other value. The value scale gives specific values so 1”’=100" means one inch on paper
equals 100’ for the object.

The term “scale” means both the ratio and the instrument for measuring it. Even though most drafting
uses CAD software, which calculates scale, a scale is an essential tool. A printed set of drawings can
be difficult to understand without using a scale.

Scales

A scale, used to measure scale, is not a ruler. Rulers, tape measures, yardsticks, and measuring wheels
are tools to measure distance. Rulers are broken into progressively smaller increments. United States
(US) inches divide into one half (1/2), one-quarter (1/4), one-eighth (1/8), one-sixteenth (1/16), and
sometimes one-thirty second (1/32). Decimal rulers reduce either feet or inches into decimals instead
of fractions. The decimal expression of 3’3" is 3.25; for example, 3’6" becomes 3.5°, 3 %" becomes
3.75,” and so on.

Scales are also broken into progressively smaller increments. This is to measure the relationship of an
image on paper with the actual object. Typically, they are in a triangular with a groove separating
each side. This allows six surfaces for scales (fig. 1-5).

Architect’s scale Engineer’s scale

Figure 1-5. Typical scales.

Types of scales

There are two types of scales used to measure the scale of a drawing. These are decimal based, which
could divide feet, meters, or any unit of measure into tenths, and traditional (or imperial) units such as
feet, inches, and yards. Figure 1-6 shows the divisions on each type of scale.

SCALES

DECIMAL BASE

Civil Engineer’s

10. 20, 30. 40, 50, or 60 divisions per inch. representing any given unit such as inches. feet. or
miles
Metric

10. 20. 30. 40. 50. or 60 divisions to the centimeter representing any desired metric unit such as
millimeter, centimeter, meter, and so on.

IMPERIAL (FOOT-INCH) BASE

Mechanical engineer's
1" =1" (full size) 12" = 1" (1/2 size)
/4" = 1" (1/4 size) 1/8" = 1" (1/8 size)

Architect's or mechanical engineer's

12" = 1'-0" (full size) 1" = 1-0" (1/12 size) 1/4" = 1'-0" (1/48 size)

6" = 1'-0" (1/2 size) 3/4" = 10" (1/16 size) 3/16" = 1'-0" (1/64 size)

3" = 10" (1/4 size) 12" = 10" (1/24 size) 1/8" = 1'-0" (1/96 size)
11/2"= 10" (1/8 size) 3/8" = 1-0" (1/32 size) 3/32" = 1'-0" (1/128 size)

Figure 1-6. Standard scale divisions.
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Imperial (United States system)

The imperial or US system of measurement has its foundation in base 60, or sexagesimal
mathematics. This system ties together distance, geometry, and time. It is an ancient system derived
from counting the knuckles on the long fingers on one hand, then multiplying them by the five digits
on the other hand. Twelve knuckles times five digits equals sixty. This is why twelves, fives, and
sixties are common base numbers when calculating distance, geometry, and time.

Metric system

The main feature of the metric system is the standard set of base units and powers of ten. Millimeters
easily convert to kilometers by adding zeros. The fundamental measurement of the metric system is
the meter. The meter is equivalent to one ten-millionth of the straight line connecting the earth’s
equator with the North Pole.

Civil engineer’s scale

Originally, civil engineer (CE) scales were a tool designed for working with maps. These scales
expressed ratios of various units. The six sides are scales of 10, 20, 30, 40, 50, and 60. On each scale,
one inch equals that number of units. This means that on the 60 scale of a CE’s scale, one inch equals
60 units, the 30 scale shows 30 units per inch, the 40 scale has 40 units per inch, and so on. Each
scale is twelve inches long.

Architect’s scale

Architect scales measure, or draw, the size of an object on a scaled drawing in feet and inches. Each
side of the scale actually has two scales, which begin at zero and read from either left to right, or right
to left. Before the tick marks for the scale begin, there are a series of smaller marks. These smaller
marks represent divisions of a foot. The scales on each side are the scale and its half. This means that
the three and the 1 % are on the same side but read in opposite directions. On the 1/8 scale, we know
that each increment equals one foot when read from left to right, but only the 4 and 8 are shown (fig.
1-7). The 1, 2, 3, 5, 6, and 7 are implied. The other numbers, 42, 44, and 46, are from the 1/16 scale
which is read from right to left.

P 6'—6" Line @ 1/8 scale

6' mark

6" mark

Inch Foot measurement

measurement note: one scale reads

area top numbers, opposite
scale reads bottom

\ numbers
Architect’s
scale

Figure 1-7. Reading an architect’s scale.

Reading architect’s scales

Regardless of which scale you use, the first step is to determine the scale of your drawing. We
indicate the scale in the title block. Imagine the drawing is at 1/8. Look at figure 1-7. Place the 1/8
scale on the line to be measured with the zero mark at the beginning. Look to see where the other end
of the line falls. In this example, it falls closest to the six, but it is a little longer. This means the line,
drawn at 1/8, represents six feet plus some inches. Because the 1/8 scale is small, individual inch
marks do not fit in the inch scale. Each mark represents two inches. Here, the right end of the line
falls at six feet, the left end of the line falls at six inches.
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Reading engineer’s scales

An engineer’s scale will not give you inches like an architect’s scale (fig. 1-8). Instead,
measurements are always in ratios of one inch. The greatest benefit of using this scale is the numbers
on the scale can represent any unit. One inch on a piece of paper could equal ten feet, thirty miles, or
even fifty light years. Regardless of the specified unit, the scales label as 1:10, 1:20, 1:30, and so on.

Using this scale is similar to but simpler than the architect’s scale. There are no inch marks to read
and there is only one scale per side. Similar to the architect’s scale, not all the numbers are on the
scale. On the 60 scale, for example, one inch equals 60 units, but we assume the number 60 is there.
Figure 1-8 shows a 1:10 scale measuring feet.

————{12'line @ 10 scale

10
0 1

12' mark

Engineer's
scale

Figure 1-8. Reading an engineer’s scale.

402. Interpret and create engineering sketches

Drawings allow us to explore ideas and find solutions to problems. Often, it is not practical to sit at a
computer and draft a whole idea. Instead, simply draw a sketch of your intent. At other times,
engineers will offer scraps of paper—even napkins—with ideas they developed. Before we can draft a
single thing, you may need to create a sketch or figure out what an engineer is trying to express.

Sketching techniques
With a good understanding of geometric principles and scale, we can now move on to sketching. This
is the first step in moving from idea to workable project on paper.

Vanishing point

The first thing to understand is the vanishing point. From a graphical perspective, the vanishing point
is the place on the horizon, in the picture plane where a set of parallels appear to intersect. There
could be one, two, five, or infinite vanishing points depending on how many sets of parallel lines
exist. When the edges of an object appear drawn at different scales because of perspective, this effect
we call foreshortening. Most sketching uses two points in the various views. Figure 1-9 shows points
A and B as vanishing points with the edges closest to them appear drawn to a smaller scale.

v
Al g

Figure 1-9. Two-point perspective.
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Pictorial sketching

Pictorial sketching is just what it sounds like—sketching a rough picture of the object. This is where
some basic art skills come in. Depending on the object, you may need to show it from one of several
types of views. The most common views are axonometric, oblique, and perspective.

Axonometric

Axonometric simply means to measure along axes. These drawings have at least one major surface
angled toward the single plane of projection. What makes axonometric views useful is the scale of
distant features is the same as near features. Pictures look distorted because this is not how vision or
photography works. This type is useful if scale is important while showing different sides of a
structure or object. There are three types of axonometric projection: isometric, diametric, and
trimetric (fig. 1-10).

Isometric Diametric Trimetric

Figure 1-10. Axonometric projections.

Isometric is the most common type of axonometric projection. Three faces are equally inclined
toward the drawing surface and drawn to the same scale with no foreshortening of the edges.
Typically, we draw the object tilted toward the viewer 30° from horizontal. In a cube, this creates
symmetrical 120° angles in the corner closest to the viewer.

Diametric projections are similar but with two faces equally inclined. Typically, at a 15° angle, this
makes a cubed object appear to have 105° angles between

the inclined faces, and 150° on the top corner. Just like

isometric, we draw the edges to the same scale with no 45°
foreshortening, but the top surface appears compressed. 45°

Trimetric shows all three axes tilted unequally from the plane
of view. All edges have the same scale, but there are no
consistent or symmetrical angles. All three surfaces appear
compressed different amounts (degrees).

Oblique i
An oblique projection has the primary surface drawn to scale
on the picture plane (fig. 1-11). Projection lines extend from

—><

45°

the corners and are parallel to each other. We draw the :
distant, not-visible surface the same scale as the front. While Oblique
the projection lines can be at any angle, calculating their
length is simpler when they are at 45°. This way, their length
is drawn at one-half (1/2) the actual length.

Figure 1-11. Oblique projection.
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Perspective

Perspective sketching shows an object as it would appear if looking at it from some given distance.
These look like photographs or paintings. Architects use perspective drawings to show buildings and
structures as completed projects. This helps them visualize the final appearance and evaluate the
overall design in terms of size, materials, arrangement, utility, and structural detail.

Orthographic projections

Although orthographic projections are more
common in mechanical drafting specifically, it
is still important to be familiar with them.
Orthographic projections are a drawing of an
object with the top and right side drawn so they
line up with the original. Sometimes there will
also be the left side and the bottom, and even
the rear. There will also usually be a drawing
of the object in one of the axonometric,
oblique, or perspective projections with
isometric being the most common. Figure 1-12
shows a basic orthographic projection.

. Orthographic projection
Architectural sketches

Architects sketch to show improvements to
facilities and grounds on installations. During
wartime or deployed conditions, you may sketch to decide where utilities and temporary facilities
belong. Understanding site, building, and detail sketches can help your mission. The primary uses for
sketching are:

e Transmit ideas graphically.

e Preliminary planning.

e Show objects orthographically when needed.
e Drawing in critical situations.

e Technical notes.

Figure 1-12. Orthographic projection.

These uses are not all inclusive. Use sketching whenever the situation arises.

Site sketches

Site sketches are used for new construction or landscaping. When considering a new facility, this
gives an engineer important information. Utility locations, paved areas, existing buildings, and
obstacles that affect the design or location are all important to the designer. It is important that you
develop a proper site sketch. This provides planners with the basic information about the area without
waiting for a complete drawing. With enough information, planners can determine if the site is
feasible.

Site sketches contain a lot of information. Numbers or addresses of the site, direction and length of
property lines, building corners, location of accessory buildings, walkways, fences, easements, and
utilities all go on the sketch. You will also include construction area boundaries and show rough
locations of where major utilities enter or cross the area.

Building sketches

Building sketches are developed when a facility is being renovated or having a system upgrade. This
gives planners information about size, shape, and type of materials used in construction. For system
upgrades, building sketches show location of the existing unit and if there is any damage from the old
system. These can also help maintain record drawings (discussed later in this volume) for design
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purposes. Locations of facility features such as doors, windows, and walls should also be included in
the building sketch.

Detail sketches

Detail sketching is usually very technical. Though they have no scale, detail sketches depict common
structural shapes such as beams, channels, tees, bearing piles, and columns.

When drawn to an exaggerated size, features are highlighted which are too small to be shown on
other sketches. Detail sketches of a single piece of equipment gives a complete description of its
form, dimensions, and construction. Because it is very detailed, you should be very familiar with the
component or equipment. When interpreting detail sketches, you should consult with the engineer as
often as needed for best accuracy. You should be familiar with the specific symbology and
methodology for the discipline you are sketching. Ultimately, a complete and accurate set of working
drawings helps construction workers properly complete the job. Sketching is the beginning of the
construction process; so, the entire process begins as well.

Elevations

Elevation drawings are helpful with getting a good sense of how the finished structure will look.
Elevations are different from projections because they are non-perspective drawings. Looking at an
elevation drawing, you will see the actual dimensions of the building. Many elevations also show
material textures, shadows, and colors to better depict the structure. See sheet A-2 (Elevations) in the
drawing set for an example of construction elevations.

Floor plans

Floor plans show a cut away of a building’s floor from a bird’s eye view. They show the outside
shape of the building, the location, size and shape of rooms, and the length, thickness and type of the
walls. If possible, when drawing the floor plan of an existing building, visit the building to get
accurate measurements. If planning a new building, work with the engineer and planner to be sure the
room and outside dimensions are correct.

Utilities

Utility sketches show sections of a structure needing special attention. Sometimes they show details
of components in a utility system such as pumps, lift stations, or valves. To prevent clutter, a single
line represents the path each utility takes through the site. If there are existing structures, they also
show where utilities connect.

403. Utilizing computer-aided design and drafting standards

Since drafting is a skill used all over the world in nearly every culture, it is critical to have set
standards for expressing ideas in CAD format. The primary standards are American National
Standards Institute (ANSI), Architectural Graphics Standard (AGS), or International Standards
Organization (1SO).

The 1SO is a standard-setting organization. Different national standards organizations send
representatives to the ISO to develop and set international standards. The SO, then, is a combination
of multiple national standards. Each national standard covers the topics of paper sizes, notes,
numbering systems, geometric dimensioning and tolerances, abbreviations, welding symbols,
roughness symbols, and electrical symbols.

AGS is a set of drafting standards covering architecture, landscaping, interiors, and planning. This has
been one of the industry standards for almost eighty years. Each standard is available in a book or
digital format. The AGS provides a resource to help solve some tough drafting problems of how to
represent site excavation, relationship of structures, wall details, and much more.

ANSI is a private, non-profit organization that oversees the development of voluntary consensus
standards for products, services, processes, systems, and personnel in the US. They also coordinate
US standards with international standards providing American products worldwide.
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Within the DOD, we use the architectural engineering and construction (A/E/C) standard. The DOD
has a large number of agencies with drafting capabilities and unique requirements. In order to provide
a single standard for the DOD and federal government, the Computer-Aided Drafting and
Design/Geographic Information System Technology Center (CGTC) for Facilities, Infrastructure, and
Environment developed the A/E/C-computer-aided drafting and design (CADD) standard. This
standard incorporates existing industry, national, and international standards. These standards address
the entire life cycle of facilities within the DOD.

The A/E/C CAD-Building Information Management Library

With all the disciplines to consider, it can seem overwhelming to generate so many drawings for a
project. In almost any drawing projects, there are items and features that are the same from one
project to another. We design and install things like fire hydrants, sidewalks, bollards, and so forth,
the same way almost everywhere. Common detail drawings like this are part of the database managed
by the Computer-Aided Drafting-Building Information Management (CAD-BIM) Technology Center.

The CAD-BIM Technology Center is a central organization, which manages CAD standards. Their
information assists in the design, construction, and operation of military construction and civil works
projects. The information is available to Army, Navy, and Air Force personnel. In addition,
architectural, engineering, and construction firms under contract with the DOD are encouraged to
access the information. The most current release, at this time, is number five.

Library access

The CAD-BIM library is online at https://cadbimcenter.erdc.dren.mil/. Here you will find a large
amount of resources to get your drafting project done on time and to standards.

As shown in Figure 1-13, this link takes you to the CAD-BIM Technology Center home page. In the
upper right-hand corner, select the “Login” link.

On the login page, you will have a few options. Since you should have your Common Access Card
(CAC) readily available, select the “CAC only” tab (fig. 1-14).

Once you have confirmed your account, you will see figure 1-15. For our purposes now, select the
“CAD” button. We discuss the “BIM” button in the next unit. The “Bentley ELA for USACE” button
is for a software platform used primarily in Europe by the US Army Corps of Engineers and is not
applicable for almost all Air Force Civil Engineering applications. Bentley produces MicroStation
CAD products.

The next set of links, shown in figure 1-16, are the “A/E/C CAD Standard,” the “CAD Details
Library,” the “CAD Drafting Standard,” and the “US National CAD Standard.” The “A/E/C CAD
Standard” link navigates to previous releases of the A/E/C CAD Standard, as well as, several border
sheets, line styles, patterns, symbols, and templates. These are for both AutoCAD and
MicroStation products.
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‘Wright Patterson AFE

Like many military installations, the Wright
Patterson Air Force Base (WPAFB) is looking
for a cost-effective approach to improve the
integration of Computer-Aided Design (CAD),
Building Information Modeling (BIM), and
Geographical Information Systems (GIS) technalogies. It is a worthy
aspiration, but difficult to achieve without well defined and realistic
goals. Working with the Tri-Service CADYBIM Technalogy Center and
the Bentley Government Center of Excellence, WPAFB is committed to
a plan that allows ample time for defining their goals and documenting
the procedures necessary to achieving them. It seems an obvious
approach, but too often time constraints, workloads, and pressure to
*just do it* replace old fashioned planning. For Wright Patterson, the
slow and steady approach is considered the best approach for
implementing new technologies into existing business practices.
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technology used in the design of structures,
(CAD Details Library sites, and machines (just to name a few).
CAD replaced hand drafting as the preferred
method of designing during the 1990's. For
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Figure 1-16. Links.
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The “CAD Details Library” link is a good starting point for project design (fig. 1-17). In case you
cannot read the disclaimer in the figure, it states that the details provided in the library are for project
development. Each construction project will be unique. Many features in the library meet specific
construction criteria; it is very important that you work with the project designer to confirm the
accuracy of specific details.

TECHNOLOGY CENTER

i@cnn-mm e

| HOME ABOUTUS DOCUMENT CENTER TRAINING  EVENTS/CALENDAR

‘ CAD LINKS CAD Details Library

. This site contains details refated to disciplines contained in the A/E/C
AJEC CAD Standard CAD Standard. This site is part of the CAD/BIM Technology Center's

initiative to develop a standard methodology for the development and
CAD Details Library use of generic design details in CAD systems. By providing beth a

startup set of detadls and an online detad retrieval site, the Center
CAD Drafting Standard

hopes to ensure easy accessibility to generic design detads and
encourage their use in the CAD environment.

US National CAD Standard Disclaimer
The intent of this site is not to provide “Standard Details,” but to
fumish CAD users with a starting point for the development of project-
specific detads. Although reasonable efforts have been made to verify
that the details are technically comrect and meet existing, generally
available building code requirements, there is no expressed or implied
warranty of comectness or compliance. [t is the final responsibility of
the user/designer to ensure the acouracy, completeness, applicabulity,

workabiity, and code compliance of all details whether used or misused
in whole o in part.

" CAD Details Library
CAD Detais Library (July 2004)

BUILDING STRONG ®

Figure 1-17. CAD Details Library link.
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After navigating to the CAD details library, there is a drop down set of folders similar to those found
in other computer directories. Figure 1-18 shows the detail found within the civil/water supply/flow
indicator detail file path. The letters “N.T.S.” in the detail title indicate that this drawing is not to
scale and will need to scale when added to a project.

CHAD-BIM -

TECHNOLOGY CENTER

CAD Details Preview

(Ve ¥
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"R

Cosling Destribution
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Figure 1-18. Detail.

In the lower left-hand corner of the image is a blue link, which reads “AutoCAD (DWG).” Select this
link to download a copy of the .dwg file for use in drawing projects. Check to be sure these files save
to the correct file folder.

The back button will restore the CAD links page. Below the “CAD Details Library” link are the CAD
Drafting Standard and the US National CAD Standard. The drafting standard link navigates to a .pdf
copy of the standard for download. The last link is for a CAD standard not currently available to Air
Force personnel or within our immediate scope of reasonable expectations.

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

401. Fundamentals of drafting
1. Describe parallel lines.

2. Explain the difference between regular and irregular polygons.

3. What makes a line tangent?
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4. What are three types of complex curves?

5. What is the difference between a ratio and an actual value scale?

6. What are the two types of scales used to measure a drawing?

402. Interpret and create engineering sketches
1. List the three most common views used in pictorial sketching.

2. Describe an isometric projection.

3. Draw a cube in an oblique view.

403. Utilizing computer-aided design and drafting standards
1. What are the three primary standards used in design and drafting?

2. Provide the URL for the online CAD-BIM library.

1-2. Design

As a set of drawings evolves from an idea to a finished product, they become more complex. Each
type of engineer, whether civil, structural, mechanical, or electrical, work to create sheets specific to
their fields. Each sheet type has its own set of symbols and practices to represent the work to perform.
Additionally, we organize each drawing file a common place and way to allow easy access by
everyone involved in project development and design review. This section illustrates basic concepts
for working with different types of engineers and organizing the files used to transmit their ideas.

404. Produce technical drawings

As members of civil engineering, we need to know how to understand and create drawing sets. A set
of drawings contains all the disciplines necessary to construct a particular facility or complete a
project. While this list could be extensive, we will limit the discussion to the basic crafts—civil,
structural, architectural, mechanical, and electrical.

Civil
Civil drawings show a variety of information. Also called a site drawing, you find the general layout
of a construction project that includes grading, landscaping, utility systems, proposed and existing
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facility layout, property lines, and improved surfaces. There could be several sheets in a set of civil
drawings. The first sheet has a location map, soil boring log, legends, a site plan, and small details or
detail identifiers. Civil drawings have a letter “C” in the title block.

Preliminary work

A lot of research goes in to developing civil plans. Remember that these need to give an accurate a
depiction as possible of the existing and proposed conditions. The best place to get accurate existing
conditions is from a surveyor. Try to obtain a copy of the surveyor prepared field notes or sketches of
the proposed site. You may also visit the site to make your own notes as necessary for you to depict
the status of the site. Once you have developed an initial drawing, compare the existing to the
proposed work this will help you to see the “big picture’ for the project. Once you have a good site
picture, consult with the project’s engineer for any concerns you have regarding the information you
received, as well as the information you acquired through your site visits and drawing search.

Computer-aided drafting work

Review the cover sheet (fig. 1-19) in the drawing set. On the left is the sheet list table. In this set of
drawings, the civil sheets are C-1 through C-5. In order, they are the site plan, grading plan, utility
plan, demolition plan, and civil details.

Sheet List Table
Sheet Nurrber Sheet Tile
TS COVER SHEET
=1 FACILITY COOE ANALYSIS
STE PLAN
GRADING PLAN
UTILITY PLAN

DEWD PLAN
=5 CIVIL DETALLS
il FOUNDATION PLAR
A1 FLOOR PLAN

E EDULE
F=1 FIRE PROTECTION OVERVIEW
F2 TNITIATING DEVICE CIRCUIT
=3 MRS SPEAKER CIRCUIT
F—a MRS NAC CIRCUIT
F—5 FIRE NAC GIRCUIT
[ ONE LINE DIAGRAM
F—7 FIRE_ALARN DETAILS
—8 BATIERT CALCULATION

=1 FLUMBING PLAN
W= AVAC PLAN
W=2 HVAC DETAILS
V=3 HVAC DETAILS
M—4 HvAC DETAILS
W=5 HVAC DETAILS
V-5 HVAC DETAILS
E=1 POVER PLAN
[ TIGHTING PLAN
=3 PANEL SCHEDULE

Figure 1-19. Project cover sheet.

Site plans show the site as it is along with proposed facilities. It depicts the type of pavement, location
of utilities, street names, topographic contours, and building numbers. A grading plan shows the
finished slope, or grade, of the construction site. This is where heavy equipment operators will find
information about how to create drainage away from the facility and the final elevation of earthwork
prior to construction. Utility plans show the communications, electrical, water, sanitary sewer, and
natural gas lines near the construction site. Demo plans show what features need removal. Civil
details contains specific information about construction methods throughout the site.
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Structural

The materials and methods of construction influence structural drawings. Structural engineering is
concerned with the analysis and design of force resisting systems for facilities and other structures.
This includes the load-bearing capacity, shear resistance strength, roof, and framing systems.
Structural drawings depict structural members and their relationship to one another. Structural
drawings include foundation plans, framing plans, column and beam details, other details sections,
and schedules (fig. 1-20). General notes provide allowable stresses of all design materials. Refer to
the glossary for structural drawing terms.
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Figure 1-20. Structural members.



1-18

Classification of structural drawings

We build facilities in phases, each focused on various materials. Structural drawings depict these
phases and materials within a drawing set. Almost all projects include the types of drawings described
in the table.

Classification Description of structural drawings

Foundation plan The foundation or masonry plan should contain detail drawings of all foundations, walls,
piers, and so forth, that support the structure. The plans should show the loads on the
foundations, the depths of footings, spacing if piles where used, the proportions of the
concrete, the quality of the masonry and mortar, the allowable weight the soil can support,
and all data necessary for accurately locating and constructing the foundations.

Framing plan Framing plans show the size, number, and location of the structural members (steel or wood)
constituting the building framework. The floors, walls, and the roof each have separate
framing plans. The floor-framing plan must specify the sizes and spacing of joists, girders,
and columns used to support the floor. Detailed drawings must be added, if necessary, to
show the methods of anchoring joists and girders to the columns and foundation walls or
footings. Wall framing plans show the location and method of framing openings and ceiling
heights. Roof framing plans show the construction of the rafters used to span the building
and support the roof. Roof plans show size, spacing, roof slope, and associated details.

Column plan Column plans are top view floor plans of each floor of a structure showing the location, size,
and material of each column.

Other structures Also called non-building structures, these include attached and detached structures. These
could be pump houses, mechanical rooms, shelters, sheds, and so forth.

Elevations Any part of the facility, as a whole or in part, drawn from other than a top-down view. These
could be full side elevations of section showing wall construction, or a vertical depiction of the
entire facility.

Sections Sectional views, or sections, provide important information regarding height, materials,
fastening and support systems, and concealed features. They show how a structure looks
when cut vertically by a cutting plane to include materials above and below the surface. The
cutting plane is not necessarily continuous but, as with the horizontal cutting plane in building
plans, may be staggered to include as much construction information as possible. Like
elevations, sectional views are vertical depiction. Detail drawings have large scales to
illustrate finer parts of construction. This enhances clarity and provides information that does
not fit on elevation or plan views. We classify details as typical or specific. Typical details
show how to build more than one area, like a continuous wall or foundation. Specific details
show how to install unique items like bollards or doorframes.

Architectural

Architectural drawings develop a design idea into a feasible proposal for construction. They show
boundaries, contours, and outstanding features of the construction site. Most importantly, they are
technical drawings of how the architectural components fit together.

Typically, they include floor plans, interior and exterior elevations, reflected ceiling plans, and their
own detail sheets. Within a drawing set, they do not include finish details. These are the specifics of
door and window types, floor and ceiling materials and more. We place finish details, even though
they are architectural, in a separate drawing set—the “I”” set. This is where door, window, and finish
schedules belong.

Mechanical

Mechanical features and plans are typical components of construction projects. Mechanical functions
of a facility are those that use mechanical advantage to circulate liquids or gases, such as water or air.
This includes any system of air handling, pipes, pressurized gas storage, and the machines associated
with them.

To organize drawing sets, we divide specific mechanical functions into different subsets such as fire
protection, heating, ventilation, air conditioning (HVAC), and plumbing.



1-19

Each fire protection system contains electrical circuits and components, systems of pipes, lighting
systems, control panels, and communication systems. Because of their complexity, it is necessary to
keep these individual systems separated from their counterparts. Power plans need to be separate from
fire protection electrical wiring and so on. Remember, the purpose of a set of drawings is to
communicate complex systems from the engineer to the construction workers.

Electrical

In most cases, drawing the electrical wiring diagram over the existing floor plan is a good idea but be
sure it has its own layer. For large or complex structures or very busy drawings, it is best to draw
them separately. Because it is not practical to depict the location of individual wires in a facility, only
the general circuits are shown. A few of the most important electrical plans are the power plan,
lighting plan, and the panel schedule.

Power plan

The power plan shows how electricity moves through the facility to electrical outlets, powered
equipment (doors, windows, etc.), mechanical systems, and power panels. At the end of each circuit
on sheet is a double arrow. This indicates a home run—where the positive and negative wires run the
same path back to the circuit breaker panel.

Lighting plan
Lighting plans show the organization and distribution of lights throughout a facility. It also shows
how the lights are connected on a circuit and to which switches they are connected.

Panel schedule

The panel schedule may be the most important part of the electrical plan. It describes how the power
panel is organized. This is where electricians will look to see how to arrange the wires distributed
throughout the facility. Later, when the time comes for maintenance on the facility, electricians and
other technicians will know which circuit goes to specific systems.

While there is a lot of information about the power panel that pertains to electricians specifically,
some basics are worth noting. Notice the columns labeled “AMP” and “CB AMP.” These refer to the
amperage of the circuit and the circuit breaker that can handle the amperage. The circuit breaker must
always have a larger capacity than the amperage going through the circuit.

Details

Detail drawings can be shown either on the same page as the item needing elaboration or on a
separate detail sheet. They are large-scale drawings showing the builders of a structure how its parts
are connected and placed. Details do not use a cutting-plane indication, but they relate closely to
sections since sections often use parts of detail drawings. Detail drawings show the construction at
and around doors, windows, and eaves. We use detail drawings whenever the information provided in
elevations, plans, and sections is not clear enough for the person on the job. We also group detail
drawings so that viewers correlate more easily between detail and general drawings.

405. Create and maintain drawing files and directories

Proper naming conventions for electronic drawing files allow CAD users to determine the contents of
a drawing without actually displaying the file. They also provide a convenient and clear structure for
organizing drawing files within project directories.

These naming conventions may seem complex; however, remember that CEs work with many other
disciplines and organizations and in varying locations. Some locations will use MicroStation
products, while others use only AutoCAD, and others may use only BIM-related software. We use the
following naming conventions with that diversity in mind.
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Model file naming convention

The model file naming convention has four mandatory fields: project code, discipline designator,
model file type, and user-defined sequencing number (fig. 1-21). All fields must be used and in the
correct sequence.

1-20 character Project Code
Discipline designator Model file type

—L I_I_I— Model file type
*A-FP XX XX . dwg
| |

Sheet sequence number J
File extension

Figure 1-21. Model file naming convention.

Project code

Typical CE project codes include a base specific four-letter designator, the fiscal year in which the
project was developed, and a sequence number of projects developed at the same time. The sequence
number always has four digits for consistency. For example, the four-letter designator for Beale Air
Force Base in California is BAEY. For example, a project to construct a warehouse developed in
fiscal year 2013 was the sixty-first project developed. The project number would then be BAEY 13-
0061 (see sheet CS in drawing set).

Following the project code field, the first two-character field represents the discipline designator.
There are two levels of discipline designators. Level one is the basic discipline such as architectural,
structural, electrical, civil, and so forth. Level two designators are the subcategories of each
discipline. For example, under the category of civil plans (with a C designator) there may be
demolition plans (CD), improvement plans (CI), or notes (CN). Refer to A/E/C Standard R5 for a list
of level two designators. If there is no level two discipline designator, use a hyphen “-” as a space
holder.

The next two-character fields represent the model file type. There are well over one hundred different
model file types in the A/E/C Standard R5. This two-letter code further divides each of the level one
and two discipline designators into more subcategories. Under landscaping, the categories include
detail (DT), irrigation plan (IP), landscape plan (LP), and so on.

The final four-character field sequences all the previous categories. For example, if there are seven
sheets of architectural elevations, number them 0001 through 0007. In addition, if there is more than
one floor to a building, the user-defined characters can specify first, second, or third floor with F1,
F2, or F3. Individual CE units are responsible for developing standards for user-defined characters.

Putting it all together, a model file, where the user-defined designation for floor plan is FP, which is
the third file of the first-floor floor plan of the architectural interiors of a project on Beale Air Force
Base, put together in fiscal year 2013, and the sixty-first project programmed we name
BAEY130061AIFPF103.dwg.

Sheet file naming convention

The previous material was just for the model files. Remember, it takes a series of joined model files
to create a sheet file. Fortunately, naming sheet files is not nearly as complicated.

The sheet type naming convention also has four mandatory fields: project code, discipline designator,
sheet type designator, and sheet sequence number. Similar to the format for model file naming, all
fields must be used and in the correct sequence (fig. 1-22). Figure 1-23 shows sheet type designators.
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1-20 character Project Code
Discipline designator (w/Level 2 designator)

— I_Lli Sheet type designator
*AD 102 . dwg

I | I

Sheet sequence number
File extension

Figure 1-22. Sheet type naming convention.

Sheet Type

General (symbols legend, notes, etc.)

Plans (horizontal views)

Elevations (e.g_, vertical views, profiles, etc.)

Sections (e g, sectional views, cross sections, etc.)

Large Scale Views (plans. elevations, or sections that are not details)

Details

Schedules and Diagrams

Liser Defined

User Defined

0o oo | -] o | k| = Og

3D Representations (isometrics, perspectives, photographs)

Figure 1-23. Sheet type designator.

After the project code field, the discipline designator field is the same as the model file naming
instructions. Be certain to use either a level two designator or a level one and a dash.

If the sheet sequence number goes above 99 sheets for a particular discipline, the user might want to
consider using the level 2 designator in the discipline designator to divide the sheets under a broad
discipline. In addition, sheet sequence numbers do not always need to be strictly sequential. It is
permissible to skip numbers in a sequence (A-108, A-109, and A-113, for example). This will permit
insertion of future sheets during the design process.

For example, the sheet file name for project BAEY 13-0061, architectural floor plan, and sheet
sequence two should be BAEY130061A-108. BAEY 130061 is the project code, A— is the discipline
designator, 1 is the sheet type designator, and 08 is the sheet sequence number.
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Coordination between sheet file name and sheet identifier

When assigning a sheet identifier (for use in the sheet identification block, reference bubbles, etc.),
use the discipline designator, the sheet type designator, and the sheet sequence number (fig. 1-24).
Make sure that this sheet identifier is the same for the electronic file name and in the sheet
identification block.

; SHEET
A" | IDENTIFICATION

A-108

¥ SHEET & OF 10

e e e §

Figure 1-24. Border sheet title block with sheet identification block.

Border sheets

Earlier, we spoke briefly about border sheets. These are among the most critical components of a
drafting project. Proper naming, size, and contents of a border sheet are critical to overall efficiency
of construction project completion. Title blocks for all these sheet sizes are available for download
from the CAD-BIM Technology Center discussed earlier.

Sheet sizes

Typical A/E/C projects, considered legal contract documents, will be prepared on ANSI D sheets. We
use ANSI E sheets for large maps like installation master plans or drawings for civil projects. Al
sheets are typically used for international projects and AO for larger a scale. There may also be other
industry standards used depending on specific customer requirements. Figure 1-25 lists the most
common sheet sizes.

ANSI ' Architectural ' IS0
‘ Mark .Size in inches I Mark ' Size in inches ‘ Mark . Size in inches (mm)
'F [280x400 |[F  [300x420 |NA |NA
'E [340x44.0 E  |360x480 |AO |33.1x46.8(841x 1189 mm)
D |220x340 D |240x360 |AL |23.4x331 (594 x 841 mm)
'lc  [170x220 |c  [180x240 |A2 |165x234 (420 x594 mm)
B [110x170 |B  |120x180 |A3 |117x16.5(297 x 420 mm)
‘A [85x110 A |90x120  |A4 |83x117(210x297 mm)

Figure 1-25. ANSI, Architectural, and ISO sheet size comparison.
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Title block

Using a vertical title block in the right-hand margin or the border sheet provides the most usable
drawing space. It also ensures that the most prevalent and pertinent information remains at the bottom
right of the sheet (fig. 1-26). The title block must include the:

o Designer identification block.

e Issue block.

e Management block.

e Project identification block/sheet title block.
o Sheet identification block.

i I X I i I T I
Designer identification block
-~ i
)mnn
Issue Block ‘HHH
’IIIIIII
-
Management Block
.-
-~
— 1]
Project Identification Block/Sheet Title Block =t
o I!
Sheet Identification Block
X . r 3 1 i 1 X 1

Figure 1-26. Sheet identification blocks.

Designer identification block

The designer identification block contains the logo or name of the agency that designed the sheet. We
sometimes expand this space by reducing the size of the issue block to accommodate professional
seals when required.

Issue block

The issue block contains a history of revisions, addenda, and/or clarifications to the sheet. Place the
first entry on the lower left-hand line of the issue block and make subsequent entries above it.

Management block

The management block contains information about the designer, reviewer, and submitter. We also use
this block to maintain filing information about the drawing, such as the file name, plot scale, and
drawing code; we sometimes plot this information outside the drawing sheet cut line. If an
architectural and engineering firm has developed the drawings, there is room for information about
the firm in the lower left portion of the block.

The management block can also contain authorization block information. This is, typically, where the
principals of the design agent would sign drawings, either for a whole project or by individual
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disciplines. Sometimes a disclaimer is included stating whether the project was designed by a
government agency or through a contract with a government agency.

Project identification block/sheet title block

The project identification block/sheet title block contains two sets of information. First, the project
name is identified, possibly with the location or phase of the project identified. If small enough, we
place a project logo in this block. The second set of information contains a description of the content
of the sheet (e.g., architectural floor plan). If more than one type of information is present on the sheet
(i.e., plans, schedules, details), the most important information determines the sheet title.

Sheet identification block

The sheet identification block contains the sheet identifier discussed earlier. It is optional to add a
space for sheet count. If a drawing has one hundred thirty-three (133) sheets, the sheet count would
read, 1 of 133 on the first page, 76 of 133 on the seventy-sixth page, and so on. Do not add these
numbers until the drawings are complete.

Detail identifiers

This may seem out of place, but all the preceding information was important in order to understand
the last part of notation. While there is a large variety of notation available and authorized on the
CAD-BIM Technology website, few are more important than the section, elevation, and detail
identifiers.

Because of the limitations of space within a drawing set, details about how specific items are
constructed are in a separate location within the drawing set. Section, elevation, and detail identifiers
provide a bookmark to establish the relationship between a particular component, section, or view of
a feature. Each of them divides into the detail identifier, the sheet the detail came from, and the sheet
we drew the detail.

Figure 1-27 demonstrates how we distinguish each identifier from the others. Note that the circle,
common to each, divides into three sections. The top section lists the specific section, elevation, or
detail identified. We draw these either on the same sheet or on a detail sheet labeled alphabetically-A,
B, C, D, and so forth. The bottom half of the circle divides in two. The left half contains the sheet
number on which the reference is located. The right half contains the sheet number referencing the
detail itself (section, elevation).

Skelion Idetitiex Detail or section

identitier

Elevation Identifier

Sheet where detail Sheet where detail

’ . is taken from 1s shown
Detail Identifier

Figure 1-27. Section, elevation, and detail identifiers.

Section identifiers

Section identifiers mark the location of general sections or typical methods of construction, which
may span large areas. Wall details, pavement joints, and foundation cross sections use section
identifiers. We draw section identifiers with a darkened triangle at the top of the circle (fig. 1-27).



1-25

Elevation identifiers

Elevation identifiers are just what they sound like. They reference the elevation of the facility. We
draw them with an unfilled triangle at the top of the circle (fig. 1-27).

Detail identifiers

Detail identifiers are similar to section identifiers in that they show specific construction details. For
example, we reference the methods of installing doors, bollards, or concrete pads using detail
identifiers. We draw them as a circle without a triangle at the top of the circle (fig. 1-27).

Keynote identifiers

Another type of identifier is for general keynotes. We use these when there are manufacturer’s
specifications and notes for a piece of equipment such as air conditioner units or generators. Keynote
indicators are hexagons rather than circles. We divide them in half horizontally with a note in the top
and the bottom. The top half indicates the type of unit such as, air handler unit (AHU), air conditioner
unit (ACU), and generator (GEN). The bottom half indicates which model or capacity for a specific
use within a project. Unlike section, elevation, and detail identifiers, page references for keynote
indicators are not included in the keynote as they are in detail identifiers because we insert keynotes
at the end of the applicable section. Mechanical keynotes will be in the last pages of the mechanical
set of drawings. Electrical keynotes will be in the last pages of the electrical drawings. Figure 1-28
shows a keynote indicator for air conditioner unit number four.

- ,
AL 7 N D
H,C

[E]
(L] EPZ
LOX
EW
A Avionics F Maintenance P POL
B Billeting G Squadron Ops (Petroleum
C Chaplain H Support Group Oil Lubricants)
D Dining Hall I Emergency Sves R Alert
E Engineering J Aenal Port S Supply
EP Power Plant (s) L Laundry T Transportation
ES Sewage Treatment LOX Liquid Oxygen W Wing HQ
EW Water Plant (s) M Munitions X Medical Fac.
Y Comm Plant(s)

Figure 1-28. Keynote indicator.
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Maintaining drawing vaults

Every building, road, water line, or anything else that was constructed on an installation has a set of
drawings. We keep these drawings in a special room designated the “vault.” Managing a vault is a
unique challenge.

Electronic or hard copy

Until recently, all record drawings were hard copies stored in flat file drawers in a room with
reinforced walls and a heavy steel door. Some units still have these rooms. The reason for the special
location of drawings is that many of these documents have significant historical and, more
importantly, legal value. For example, the Air Force tested jet engines at Edwards Air Force Base for
super-sonic travel before people were able to break the sound barrier. All the drawings of the
buildings, runways, sled tracks, test stands, and so forth, were stored in the drawing vault, managed
by engineering. In addition, these drawings are often the only record of how a facility was
constructed. When an engineer has to plan an addition to a building or someone in the shops needs to
troubleshoot an electrical problem, the record drawings are the first place they look.

Due to personnel cuts, deployments, and the inexpensive access to computer memory, most drawing
vaults migrated to electronic vaults. Now, a handful of installations have electronic vaults with no
hard copies at all. Most installations have a mixture of CAD drawings, scanned drawings, and
traditional hard copy drawings.

As an Airman, you need to be familiar with the drawing file system and produce originals and/or
copies for customers. Unfortunately, not all bases use the same filing system for record drawings. It is
your responsibility to learn how your installation files drawings.

Another common task is to scan full size drawings from the vault into the electronic filing system.
You will also convert CAD drawings into the Adobe portable document format (PDF) and file them
appropriately. All modern CAD programs have an option to plot or publish a drawing to the PDF.
Just select “Adobe PDF” as the printer in the print menu. Pull down the list of printers/plotters
available in the CAD program print menu and there will be an option to print/plot to the PDF. This
creates an electronic file, which you can then name and file appropriately.

Currently, there is no official guidance on establishing a filing structure for an electronic drawing
vault. Each installation has unique mission requirements and their systems have evolved organically.

Servers

Most of your work will be on a desktop computer. However, storing files there causes problems. This
is why we use networked computers to access servers. Storing files on servers enables coworkers to
access and share files. If files are on your desktop computer, no one else can see or use them if you
are on leave or if you get sick.

Servers are powerful computers located outside the CE facility. Your computer is one of many
connected to a large network of computers. All Air Force (AF) computers connect to a system called
the Air Force Network (AFNet). AFNet allows computer managers to better centralize services like
email and data storage. This significantly improves network security and standardization.

When servers and personal computers linked together, forming a network, these can be either a local
area network (LAN) or a wide area network (WAN). LAN implies computers within a building,
office area, or installation. Most LANSs are limited to small scale and remote locations. WAN implies
communication over a broad area or region.

There are different types of servers. Some only store files while others handle more active tasks like
printing or email management. Storage servers can be divided into different parts and each part used
for different purposes—this is called partitioning. Picture a chest of drawers as a partitioned server.
One drawer for one person or shared with a few people. Another drawer could have only pants while
another uses the top drawer for socks and the rest is t-shirts.
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Best practice example

ERM 99 CES Working Files Folder (S:) contains the working electronic files (fig. 1-29). That folder
has each of the shop codes for the squadron with “CEN” being engineering flight. Next is

“3 BUILDING_VAULT.” The “3” is a designator for the software telling it to sort the folders in
numerical order rather than alphabetical. There are times when more frequently used or important
folders will be toward the top of a folder structure for ease of access. The 99th Civil Engineer
Squadron (CES) is responsible for maintaining files for more than one installation. This could be the
case if there are satellite bases or if there is a joint basing structure with Air Force CEs holding
responsibility for installation maintenance. The “1_NELLIS” folder lists each building in numerical
order.

a o= ERM 99 CES Worlang Files Folder (5:)

- CEP
4 3_BUILDING_VAULT
- 1_MELLIS
B-00002_SF5
B-00006_ITN
a0

B-00011 Finance_ TMO

B-00016

Figure 1-29. S drive configuration.

Figure 1-30 shows the folder structure for building 180. The “B—00180_F35AGE” folder contains as-
built drawings. From there, the folders split by project title. Each project folder contains the
documents and drawings for the project. For this section, we are most concerned with the
“DRAWINGS” folder.

4 ., B-00180_F35AGE
4 As-Built
4 RKMF_10 3003 MNEW F35 AGE

4 Documents
SEC_A_Dailies
SEC_B Progress_Rpts
SEC_C_Mods
SEC_D_Submittals

J, SEC_E_Cormrespondence

SEC_F_Contract_Docs

4 DRAWINGS
CAD
Other
PDF

Documents
= DRAWINGS

Figure 1-30. Building folders.

Within the DRAWINGS folder are CAD, Other, and PDF files (fig. 1-31). This figure also has the
CAD and PDF file folders shown side by side. While CAD and PDF are self-explanatory, “Other” is
reserved for several other types of drawing files such as jpg, tiff, bmp, or a host of others. Note that
the folder structure within CAD and PDF are the same and they are both missing folders for cover
sheets, general notes, and site plans. This is because those sheets are stored within the CAD and PDF
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folders respectively. This method enables an individual to open the PDF folder, browse the table of
contents on the cover sheet, find a specific drawing, and browse directly to it.

Documents = Mame ’ £ Name
4 ! DF::';TNGS . 'TL 2001.pdt ‘-.l A-D0Ldwg
Architectural = T A101 pdf 8 A-101.0wg
_Ci\- : ‘3. a102.pdf S A-102.dwg
_[ emmunications ?— i 3 o
2, X Al11pof - o A-111.dwg
_Electrical 1 A121 pof S A-121.dwg
_; :: :L:::essi . ‘2. A131.pdf 3 A-131.dwg
i i 1 A132.pdf o A-132.dwg
_Mechanical 1 a123.pdf N A-133.dwg
_Metal Building Mfr - 2201 pof 2] A-201.dwg
e
= 1 A203.pof s A-203.dwg
‘ :;r;:r ) 2211 okt = A-211.dwg
ARCHITECTURAL 1 AZLpcx L preen _= S
2 A301.pdf FS A-301.dwg
VL 1 A202.pd S A-302.dwg
COMMUNICATIONS 1 A303.pf ] A-303.dwg
E[L:Ec:f;:; 1 A311 pf |
FIRE SUPPRESSION ?- sl 3 i
TH A313.pdf o A-313.dwg
MECHANICAL 1 2314.pelf S A-31d.dwg
METAL BUILDING MFR - 11 5 p FS A-315.dwg
PLUMBING 2 A6 pdf FS A-316.dwg
STRUCTURAL T 2401 pof FS A-401.dwg
BIM 1 A102.po S A-402.0wg
el ) T Ad03.pof B A-403.dwg
:fﬂ)ﬂ:z?ju:l Cell Complex '_L A0 ol , _:l A-404.dwg

Figure 1-31. Building folders.

Hard copies

Most installations still have traditional drawing vaults full of flat file drawers and hanging file frames.
Even with the prevalence of electronic media, there is still a significant place for large size paper
drawing files.

During the cycle of project design, there are set review periods. Before sending a set of drawings to
contracting or given to the shops for construction, the set of drawings must go through the thirty-five
(35), sixty-five (65), ninety-five (95) and one hundred (100) percent review process. Because there
are several parties involved in the review process, it is often most convenient to have a full set of full
size drawings easily available for review. These design drawings will have the percent designator in
the title block. For ease of access, these are stored on a hanging drawing rack (fig. 1-32). The spine of
each drawing set will have the project title. As the respective crafts and engineers review the
drawings, the designated drafter is responsible for ensuring those changes are made to the digital file.

Flat files are stored in a typical flat file drawer system (fig. 1-33). We group the drawers by building
number or specific utility. We further divide utility maps into different sections within the
installation. Typically, the utilities will include sewer, water, compressed natural gas, electrical,
communications, and storm sewer. Within the drawers, the files will be stacked according to project
number with the newest being on top.

When researching flat files, remember there may be a complex system of cross reference. For
example, if you are looking for the location of a specific water line close to a building, that file may
not be located in the water utility drawer. It may be necessary to look at the as-built drawings by
building to check if the water line’s construction was part of the original construction project.

The most important practice when managing flat files is putting them away properly and immediately.
In addition, it is very important to limit the individuals with access to the drawings. The status of the
as-built drawings is the responsibility of the engineering flight. While engineers and craft personnel
are perfectly capable of retrieving and reviewing drawings, it is your responsibility to put them away

properly.
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Figure 1-33. Flat file system.
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Update record drawings

Record drawings, also called as-built drawings, will be digital or hard copy. Digital drawings will be
either vector (.dwg, .dgn), or raster (.jpg, .tiff, .omp). Whether digital or hard copy, there will be times
when we need to make changes or updates to the drawings of record.

As-built drawings are the final drawings and contain modifications, field changes, shop drawing
changes, design changes, and every change that approved and made during construction. Below is a
basic list of necessary steps to ensure the accuracy of as-built drawings:

o If you replace a sheet to the drawings, use the same sheet size, scale, and legend as the sheet
taken out.

e Be sure to include all changes made from the final inspection performed by the project
manager or quality assurance personnel in the construction management element.

e Use written explanation to describe changes.
e Use clear lettering.
o Refer to specific actions instead of referencing change order numbers or related documents

e Be sure to add revision notes and corrections to affected section view, general notes, specific
notes, profiles, and schedules.

e Add all related shop drawings to as-built drawings.
e Update the index sheet to show latest drawing changes or additions.

e Be specific when making notes to underground utilities, showing exact location, depth, and
material used.

e When finished, stamp title sheet with, “RECORD DRAWING AS-BUILT” including
contractor’s name, date, and other relevant information.

e If there are no changes made to a sheet, label the sheet “As-Built.”
o If there are changes or modifications to a sheet, label it “Revised As-Built.”

e Prepare a final compact disc read-only memory (CD-ROM) with the as-built drawings and be
sure the drawings are stored in the appropriate electronic database or server location.

Existing/demolition model file naming

There are instances when a facility needs renovation and the as-built designs need to reflect the
revised conditions. We do not make these revisions on existing as-built model files but on copies to
ensure the original as-builts remain unchanged.

We add a model file type, existing/demolition (XD), to the standard to allow users to revise as-built
files. This model file type aids users in separating existing-to-remain items from items to be
demolished.

For example, you have an existing as-built floor plan model file for building 1000, 2nd floor. For the
current project, walls will be demolished and new walls constructed on the 2nd floor. First, make a
copy of the original as-built file (B1000A-FPF2XX.dwg) and name it BLOOORENA-XDF2XX.dwg
where B100OOREN is the Project Code, A- is the Discipline Designator, XD is the Model File Type
(Existing/ Demolition Plan), and F2XX are user-definable characters (F2=Floor 2). Open this file and
move all demolition items to demolition layers. When the new items in the floor plan are drawn, open
a new model file called something like BLOOORENA-FPF2XX.dgn/.dwg where B100OREN is the
Project Code, A- is the Discipline Designator, FP is the Model File Type (Floor Plan), and F2XX are
user-definable characters (F2=Floor 2). Name the final file BLOOORENA-XDF2XX.dwg and
reference it with the demolition levels/layers turned off. Use the floor plan active layers to construct
the new items for that project.
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406. Conducting design review

As a design team member, engineering personnel must be familiar with the project execution process.
There are two primary methods to design projects for contract action. We accomplish designs either
with an in-house design team or by a commercial architect-engineer (A-E) design firm.

The term “in-house design” refers to a design done by the CE squadron personnel. The design team
provides design services for a client (using agency) on the base.

A-E design refers to work contracted to a private A-E firm. Engineer flights quickly select a reliable
firm in various ways. The project designer’s main responsibilities are writing the statement of work
(SOW), preparing the design fee estimate, assisting contracting in negotiating the design fee,
reviewing and coordinating design submittals, and processing the 100 percent design documents for
contract action.

When we discover design flaws during construction or after completion, the project designer is
responsible for working with contracting to ensure correction through the A-E and/or that A-E pays
damage.

Project familiarization

Prior to design start, we perform an initial investigation for a better understanding of the project
requirements. This consists of two parts: research and organization of information.

We search several common sources when conducting research. The Department of Defense (DD)
Form 1391, FY_ Military Construction Project Data, discussed later in this volume, is an excellent
starting point. The CE work request form may also have valuable information. Some of the most
valuable information often comes from the crafts in the operations flight. These people have first-
hand experience in the maintenance and repair of the base facilities. It is also helpful to look at
contract documents and drawings from similar past projects. In all cases, the research should include
a visit to the site for initial investigation of conditions prior to the pre-design conference. When
project familiarization is complete, we consider the project to be at the 10 percent stage.

Open-end contracts

During the design phase or the review phase, it may become apparent that an open-end contract can
serve the customer’s needs best. We refer to open-end contracts as indefinite delivery indefinite
guantity (IDIQ) contracts. Indefinite delivery means jobs could come at any time. Indefinite quantity
means projects could fit within a large range of scope.

An IDIQ contract enables the base civil engineer (BCE) to have one contractor under contract for a
given type of work. Unlike normal contracts, which have a definite start date, finish date, and a
specific project, IDI1Q contracts have more flexibility. IDIQ contracts typically have an initial
performance period of one year with four options to extend up to a 5-year contract. This allows the
BCE to have one contractor on standby for a certain kind of work with the option to rebid the contract
each year should the contractor underperform.

IDIQs are especially useful when the base has a variety of small and recurring requirements,
including maintenance, repair, and minor construction. The Operations Flight Recurring Work
Program (RWP) is a method to ensure the accomplishment of routine maintenance on base facilities.
If, for example, staffing is a problem or there is a specific required skill set, IDIQ contracts can fulfill
the RWP program. Two common examples of IDIQ contracts are roofing repair or road paving.

Review stages

Several functional agencies complete project review during the design process. There are at least
seven but sometimes eight review stages. These stages are the functional review, contracting review,
operations flight review, fire protection flight review, the constructability review, the final review, the
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BCE review, and sometimes the command review. During design reviews, functional agencies
provide comments in writing.

Functional review

In the functional review by the using organization, the project designer guides the customer through
the entire design process to help the customer fully understand the drawings and specifications in
relationship to their requirements. This ensures customers know what they are getting.

Contracting review

During the contracting review, base contracting reviews all project documents, to include sets of
drawings and specifications. When contracting returns the project review comments, the project
designer incorporates the appropriate comments in the design package. The project designer sends a
reply to contracting indicating the action taken on each comment. It is essential to the success of the
entire design process that engineering and contracting work together to accomplish mutual goals.

Operations flight review

The operations flight review is to ensure the design drawings and specifications meet operability and
maintainability requirements. The operations flight determines if contract maintenance is required or
if the hiring of additional personnel is necessary to perform maintenance. The review also ensures
building system components are easily accessible for routine maintenance and replacement.
Experienced facility maintenance personnel ensure designs do not include specifications of a system
that would be non-maintainable. One objective of the project design is to select systems, components,
and arrangements, which reduce future maintenance. Such facility systems include exterior and
interior finishes, windows, and roofs for buildings. Maintenance points and maintainable controls for
mechanical systems and adequate shutoff points and looping for utilities distribution systems are
considered. Storm water drainage, adequate edge containment techniques for pavements and
corrosion control for buried systems and components are reviewed.

Fire protection flight review

The fire protection flight review ensures the drawings and specifications meet fire safety, life safety,
and code compliance. They also ensure the design meets local fire fighting operational requirements
(i.e., accessibility to facility, location of fire hydrants, etc.).

Constructability review

We, engineering, complete the constructability review. This review is a common sense check. You
check to see if what, and how, the project designer wants built or repaired is clearly described. The
goal of the review is to both reduce the likelihood of delays in bid openings or potential modifications
during construction, which causes wasted effort, higher construction costs, subsequent contractor
claims, increased administrative effort, and delayed contract completion.

In order to ensure that a constructability review is thorough, it is important to make a plan. The most
common plan can be broken into six sections. The following checklist, as a suggestion built on best
practices and experiences, is not comprehensive but shows the breadth of the questions you will
consider during the constructability review.

Constructability Review Checklist
Section I. General Yes No N/A

Should the project be broken into phases to allow agency functions to continue?

Have access and haul routes for the contractor been considered?

Is there a basic understanding of what is expected?

Is the scope of work clear?
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Constructability Review Checklist

Are there any clear ambiguities of what is expected?
Is the scope of work clear?

Does design comply with Command and Base Architectural Standards?

Section Il. Construction site

Do the plans accurately depict obvious as-built conditions?

Will temporary utilities be readily available if the project documents offer them?

Spot check the elevations. Do the plans seem relatively accurate?

Do the plans indicate sodding, or some means for quick turf establishment in
problem areas?

Do the plans address turf establishment at all?

Do the plans accurately depict the locations of utilities?

Section Ill. Architectural/Structural

Do the plans clearly distinguish the difference in existing a new work?

Does the room finish schedule include information on all rooms indicated to
receive work?

Do the specifications call for all color selection submissions at one time?

Does the door finish schedule include information on all rooms indicated to
receive applicable work?

Does it agree with the specifications?

Is dimensioning clear?

Do the dimensions shown agree with the indicated scale?

Section IV. Mechanical/Plumbing

Do the plans show where all new gas, water, sewer lines, and so forth, connect
to existing?

Do all plumbing fixtures connect to domestic water supply, and sanitary drains?

If there is a fire sprinkler system, are there sprinkler heads in all rooms?

Do the plans allow adequate ceiling height to install new ductwork at worst-case
intersection?

Is there a schedule of performance on the plans, or in the specifications for all
mechanical equipment?

Section V. Electrical

Do all light fixtures agree with the reflected ceiling plan?

Do the plans and electrical riser diagrams show the locations of panel boards?

Do the specifications require that all electrical work be in accordance with the
latest edition of the NEC?

Does the contractor need to provide temporary power in the event of panel
removal?

If not, is this acceptable?

Does electrical equipment shown scheduled or sized on plans agree with
schedules or sizes in specifications?
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Constructability Review Checklist

Section VI. Environmental

Are there any environmental contaminants that may be present in existing
equipment or on site?

Are there any environmental materials that can be recycled or recovered?

Has the project been reviewed by a base environmental representative?

Final review

The final review is actually the final step before it goes to the BCE. The chief of the engineering
flight and the chief of contracts conduct the final review.

BCE review

The BCE conducts a review of the completed project documents, specifically the specifications and
drawings, with the assistance of the deputy base civil engineer, chief of the engineering flight, chief
of contracts, and the project designer (as required).

Command review

The command reviews projects on a selected basis, usually to ensure site adequacy based on site
investigations, provision of special technical requirements, adherence to Air Force criteria, correction
of design errors and omissions before contract award, safety and fire protection, reliability and
maintainability, energy efficiency, structural integrity, and constructability. Command reviews are
particularly important for hospitals and top-secret facilities.

At the final design stage, there should be no design changes. If the design team did a good job
keeping the user(s) involved, changes should be limited to clarifications, misspelled words, and typos.
Any other change will require written justification from the requester. Change approval occurs only
for equipment or mission changes and only after approval of a work request (AF Form 332, Base
Civil Engineer Work Request).

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

404. Produce technical drawings
1. What are the basic craft drawing sets found in most construction projects?

2. What do we show on a framing plan?

3. List the most important electrical plan sheets.

405. Create and maintain drawing files and directories
1. Name the parts of the model file naming convention.
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2. Breakdown the project code “BAEY 12-0061.”

3. Define the parts that make up the sheet file name “BAEY130061A-108.”

4. List the sheet sizes A through F for both ANSI and Architectural sizes.

406. Conducting design review
1. What are the eight review stages?

2. What is the goal of the constructability review?

Answers to Self-Test Questions

401

1. Two lines, never crossing, always the same distance apart.

2. Regular polygons have sides of equal length. Irregular polygons have uneven sides and angles.
3. When the line touches a circle at a single point.

4. (1) Compound.

(2) Reverse.

(3) Spiral.
5. The ratio scale represents units, of any type, while the actual value is specific to the units used.
6. Decimal and traditional (or imperial).

1. (1) Axonometric.
(2) Oblique.
(3) Perspective.
2. Three faces equally inclined toward the drawing surface and drawn to the same scale.

{ /7
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3. Oblique

403

1. (1) ANSI.
(2) AGS.
(3) 1SO0.

2. https://cadbim.usace.army.mil.
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404

405

406
1.

2.

(1) Civil.

(2) Structural.

(3) Architectural.

(4) Mechanical.

(5) Electrical.

Size, number, and location of the structural members constituting the building framework.
Power plan, lighting plan, and panel schedule.

(@) Project code.

(b) Discipline designator.

(c) Model file type.

(d) User-defined sequencing number.

“BAEY” is the base specific designator, “12” is the fiscal year the project was developed, and “0061” is the
sequence number of projects developed in that fiscal year.

“BAEY 13-0061" is the project code, “A” is the discipline designator, “1” is the sheet type, and “08” is the
sheet sequence number.

ANSI: A 8.5x11, B 11x17, C 17x22, D 22x34, E 34x44, F 28x40.
Architectural: A 9x12, B 12x18, C 18x24, D 24x36, E 36x48, F 30x42.

(1) Functional.

(2) Contracting.

(3) Operations flight.

(4) Fire protection flight.
(5) Constructability.

(6) Final.

(7) BCE.

(8) Command reviews.

To both reduce the likelihood of delays in bid openings or potential modifications during construction,
which causes wasted effort, higher construction costs, subsequent contractor claims, increased
administrative effort, and delayed contract completion.

Complete the unit review exercises before going to the next unit.
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Unit Review Exercises

Note to Student: Consider all choices carefully, select the best answer to each question, and circle
the corresponding letter. When you have completed all unit review exercises, transfer your answers to
the Field-Scoring Answer Sheet.

Do not return your answer sheet to the Air Force Career Development Academy (AFCDA).

1. (401) By what name do we refer to the space between any points A and B?
a. Angle.
b. Point line.
c. Line segment.
d. Perpendicular line.

2. (401) The ratio of the size of drawn objects compared to their actual counterparts is called
a. scale.
b. size ratio.
C. representation.
d. engineering comparison.

3. (402) A basic orthographic projection shows an object from how many different views?
a. Two.
b. Four.
c. Eight.
d. Twelve.

4. (402) What name do we give to a roofless cutaway of a build from a bird’s eye view?
a. Detail.
b. Sketch.
c. Elevation.
d. Floor plan.

5. (403) What is the web address for the computer-aided drafting-building information modeling
(CAD-BIM) library?
a. Https://usace.army.mil.
b. Https://cadbim.army.mil.
c. Https:// cadbimcenter.erdc.dren.mil.
d. Https://usace.army.mil/cadbim/library.

6. (404) Which technical drawing set contains a general layout of the construction project?
a. Civil.
b. Electrical.
c. Structural.
d. Mechanical.

7. (404) Which engineering discipline is concerned with the circulation of liquids or gases, such as
water or air?
a. Civil.
b. Electrical.
c. Structural.
d. Mechanical.
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8. (405) In the model file naming convention, what comes last just before the file extension?
a. Model file type.
b. Sheet sequence number.
c. 1-20 character project code.
d. Discipline designator model file type.

9. (405) Which of these is NOT found in the project code portion of the model file naming
convention?
a. Base specific designator.
b. Initials of project draftsperson.
c. Fiscal year project was developed.
d. Sequence number of projects developed at same time.

10. (405) At a minimum, the title block includes all the following EXCEPT
a. storage index.
b. management block.
c. designer Identification.
d. project identification block.

11. (405) What type of detail identifier marks the location of general sections or typical methods of
construction?
a. Detail.
b. Section.
c. General.
d. Elevation.

12. (406) Who completes the constructability review?
a. Fire department.
b. Operations flight.
c. Contract squadron.
d. Engineering flight.

Please read the unit menu for unit 2 and continue =»
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construction on sets of drawings. Those projects, when funded, transfer to the construction

management element of engineering flight. In construction management, you are responsible
for ensuring construction occurs as agreed to in the contract. As a foundation for this responsibility,
you need to understand the structure of the construction management element, the documentation that
explains what the contract is to do, and what you are to do as the eyes and ears of the government on
the job site. Communication skills are important since you will be the center of a web of players
working together to provide the Air Force with the tools it needs to execute its mission.

CONSTRUCTION MANAGEMENT is the next step in drafting and design work. We base

2-1. Construction Management

Regarding construction management, our job is to protect the taxpayer. This means ensuring that the
Air Force gets the products it pays for from contractors. Engineering personnel play a large role in the
execution of construction contracts. We provide the technical knowledge and are a liaison between
the civil engineering and contracting squadrons. Here, we look at how we structure construction
management in order to get a clear idea of where you fit into the process.

407. Construction management

Construction inspectors in the construction management element are responsible for oversight of
assigned contracts. These tasks involve providing surveillance, conducting inspections, and ensuring
quality performance. The main responsibility of construction management personnel is to ensure the
government receives quality and complete work as outlined in government or A-E produced contract
documents (i.e., specifications and project drawings).

Cradle to grave

Projects sometimes happen very quickly but typically develop over long periods. Assignment to
construction management commonly involves working on projects programmed years before you
arrived at a duty station. Because this is often the case, having a cradle-to-grave approach is
important. We accomplish this through management practices that extend from design through
construction completion. Engineering flights will have individual policies and practices to ensure
continuity. It is the responsibility of the construction inspector, once assigned to a project, to become
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familiar with all aspects of a project all the way back to its inception in the planning and
programming phases.

Inspector responsibilities

All construction inspectors must be familiar with all appropriate regulations, manuals, engineering
technical letters (ETL), and internal operating instructions pertaining to the contracts element. They
conduct constructability reviews of assigned projects prior to solicitation and coordinate all facility
work with affected base organizations to minimize mission impact or to develop alternate operating
procedures. They inspect construction sites at least once a day during routine work and during all
phases of critical construction. Inspections will, at a minimum, address the following issues:

e Construction and personnel safety.

o Site cleanliness and control of debris and materials.

e Communication with contractor superintendent.

e Resolution of potential conflicts between users and base organizations.
e Monitoring the progress of construction.

The construction inspector maintains a contract folder to consolidate all contract information prior to
and during construction. An experienced inspector can control contract cost and performance growth
rate. Good foresight, attention to potential problems, and timely correction or contract modifications
all ensure uninterrupted contract performance. The inspector looks for ways to reduce contract cost
and/or performance period by deviations in contract specifications that would still satisfy the
requirements of the project.

Contract start

As soon as a project awards, the construction inspector assigned to that project will begin recording
the construction progress data. Recording begins at the pre-construction meeting. Prior to the pre-
construction meeting, the using agency inspects the job site. We record any problem areas or existing
damages not part of the contract. During this site inspection, discussion of any phasing on the project
that will affect the user’s operation through moves, inconveniences, location of storage sites, and so
forth. A memorandum for record stating any problems or damages noted is prepared.

Notice to proceed

Before the contractor can begin work, they need a formal letter called the notice to proceed. This isa
legal document between the contractor and the government stating the contract performance start date
and duration, or performance period. Issue of this letter occurs after technical reviews and
negotiations between the contractor and the contracting officer are complete. The letter indicates that
all parties have agreed on quantities, line items, prices, scope of work, and performance time.

Pre-performance conference

Base contracting will prepare formal minutes from the pre-performance conference, with a copy
forwarded to the construction inspector for inclusion in the folder. Before commencing with
construction, the contractor will set up the construction site in accordance with the contract’s
construction site standards and notify the construction inspector of conditions not consistent with the
contract.

Construction permits

Depending on the scope of the project, several permits could be required. Different states, local
authorities, and installations have unique requirements for what types of work need a formal permit.
The most common types of permits are environmental, asbestos, and lead paint. Projects close to or
within the airfield usually need special permits and waivers. Early identification of permit
requirements in the design phase speeds up the start of construction. The construction inspector is not
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responsible for initiating the permits; the project designer is. However, before construction begins, the
construction inspector needs to ensure the necessary permits are in place.

Air Force Information Management Tool 103

The Air Force (AF) Information Management Tool (IMT) 103, Base Civil Engineering Work
Clearance Request, (fig. 2—-1) is the last form completed prior to construction. The AF IMT 103, often
incorrectly called a dig permit, allows the BCE to approve execution of any construction. Both
contract and in-house work require completion of the AF IMT 103.

The front of the AF IMT 103 has a list of shops, crafts, or organizations, which need to approve the
form. Each organization needs to sign the form indicating its approval for the work to proceed. The
back of the AF IMT 103 should have a description of the work-taking place along with necessary
precautionary measures to avoid safety hazards and damage to existing systems. All AF IMTs 103
must have an accurate, current map of the specific area showing roads, sidewalks, buildings, utilities,
airfield clear zones, or quantity-distance (QD) arcs within the area.

While each installation may have a unique process to complete the Form 103, the essentials are the
same. The persons or organization performing the work must complete, submit, and obtain approval
prior to beginning work. Engineer assistants (EA) are often involved in the processing of work
clearance requests but should not complete them for other persons or organizations.

Military construction programming

Military construction, or MILCON, is construction on a larger scale. By definition, MILCON
includes any construction, development, conversion, or extension of any kind carried out with respect
to a military installation. It includes all construction work necessary to produce a complete and usable
facility or a complete and usable improvement to an existing facility. Typically, these are projects too
large in scope to use the operations and maintenance (O&M), or Simplified Acquisition of Base
Engineer Requirements (SABER) programs. EAs normally have very limited involvement in
MILCON projects. Most often, the United States Army Corps of Engineers (USACE) manages all
MILCON projects on AF installations.

Project justification

The installation programmer must prepare strong, accurate justification data for MILCON projects.
Justification preparation is one of the most important actions in MILCON program development,
which all DOD organizations record on a DD Form 1390, FY_ Military Construction Program.
Variations from sizing guidance in Air Force Manual (AFMAN) 32-1084, Facility Requirements,
must be justified.

MILCON process

For the planning and programming of major facility construction projects, find guidance in Air Force
Instruction (AFI) 32-1021, Planning and Programming Military Construction (MILCON) Projects.
The MILCON program includes construction projects for all types of buildings, airfield pavements,
and utility systems costing $750,000 or more. It can also include repair projects costing over
$750,000 or more, but repair projects receive funding through O&M programming.
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Figure 2-1. AF IMT 103.
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408. Simplified Acquisition of Base Engineering Requirements program

Developing a construction project from customer request to post-final inspection is a complex, time-
consuming process. If a civil engineer squadron tried to complete this process for every request,
customers would wait years. The solution is the SABER program. SABER allows the BCE to have a
construction contractor already under contract. This makes the SABER contract a kind of IDIQ.

SABER expedites contract execution of BCE requirements by reducing design work and acquisition
lead times. It is particularly well suited for reducing the BCE work order backlogs and accomplishing
non-complex construction, maintenance, and repair requirements. SABER complements, rather than
replaces, an installation’s contract program. SABER is very similar to a civil engineering
requirements contract. It allows the BCE to define a general scope of work and, then, issue delivery
orders against the contract, eliminating the hassle of competitive bid.

A SABER contract includes a collection of detailed task specifications encompassing most types of
real property maintenance, repair, and construction work. A SABER contract sets a guaranteed
minimum and maximum cost for the contract. The initial contract duration is usually for one year
with four 1-year renewal options, like any other IDIQ contract.

Unit price book

The unit price book (UPB) establishes a set cost for work performed under a SABER contract. While
some tasks may have a pre-negotiated price, the UPB allows the government and the contractor to
determine the cost of a project given its scope. For each of the tasks, the UPB identifies a unit of
measure and a corresponding unit price. SABER contracts include options for work in years beyond
the initial performance period.

Depending upon the source of data used, UPBs may contain from 20,000 to 70,000 line items. The
Army Corps of Engineers and various commercial companies (including RS Means, Lee Saylor,
Berger, and Marshall and Swift) have developed different databases. The key to the quality of a UPB
is the tailoring of the base data (which are priced at various locations, nationally) to reflect accurate
local construction costs. Localization is the critical step in preparing the SABER contract technical
documentation because it ultimately determines the accuracy of project costs. We use a “multiplier”
to localize the vast amount of data in a UPB. A multiplier takes a national standardized price of a
material and by multiplying the price by the multiplier, we get a close estimate of local material
and/or labor costs for that line item.

Delivery order

A delivery order (DO), in the case of SABER, is a document from the government to the contractor
ordering the completion of work under an existing IDIQ contract. The civilian sector refers to
SABER as delivery order contracts (DOC). The Army refers to the same system as job order contracts
(JOC).

The contracting officer issues SABER DOs after brief negotiations with the contractor. Because all
prices are set at the beginning of the contract in the UPB, each individual DO becomes, in effect, a
fixed-price contract. When the contractor receives the DO, the DO becomes the notice to proceed.

Advantages

Many organizations use some sort of delivery order contract for completing small or reoccurring
tasks. While it may seem obvious that there are cost advantages by not having to re-solicit contractors
for each project, there are several other subtle advantages described in the table below.



2-6

Delivery Order Contract Advantages

Type Description
Improved customer service After initial contract award, DOs for individual projects estimate,
responsiveness propose, negotiate, and issue in 3 to 4 weeks.

This represents a dramatic reduction from the months required to solicit
and award individual construction contracts.

In addition, incorporating changes to requirements is quicker.

Enhanced ability to accomplish SABER also accommodates “hot” projects that usually require
backlogged work orders resources over and above in-house capabilities or otherwise interrupt
the RWP.

Appropriate SABER projects should be determined based on the past
performance of a SABER program and the individual contractor.

If a SABER program or contractor is consistently completing projects at
a lower square foot cost than a competitively bid project, then the base
should reasonably send the program more projects.

On the other hand, if the SABER program is costly or a poor performer,
then more projects should use alternate contracting methods.

Additional resources to the BCE SABER provides a capability to perform work that is unaffected by
deployments, training, inspections, and other activities that affect the
shop workforce.

Added fiscal flexibility Associate units can, and are usually willing to, fund their own projects in
order to have quality work performed in a responsive, timely fashion.

Scope and limitations

The SABER program has great potential, but it also has its limitations. SABER complements the
traditional construction program, not replace it. It is best suited to reduce BCE work order and
contract backlogs and accomplish non-complex construction, maintenance, and repair requirements
that meet certain criteria.

Single skillset projects

While SABER is an IDIQ contract, it is for small design and construction projects. Most strictly,
IDIQ contracts are for a specific purpose. Using SABER for projects such as large asphalt, painting,
or other predominately-single skill/material jobs can cost significantly more than a competitively bid
contract or IDIQ. One reason is that it is virtually impossible to quantify all of the elements that
would be required to build economy of scale factors for each line item in the UPB. In addition, a
contract designed for specific tasks such as painting or paving can often procure materials at better
rates because of larger quantities.

Service contracts

Due to statutory requirements, SABER cannot perform non-personal services subject to the
provisions of the Service Contract Act. An example is a DO predominately to install carpet when the
labor involved exceeds $2,500. The Department of Labor classifies work as subject to the Davis
Bacon Act or services to which the Service Contract Act applies. Their guidance defines as
construction services such as carpet installation, landscaping, asbestos removal, and building
demolition when the work is incidental to a larger construction project. If the preponderance of the
work involves the services cited, although there may be some incidental-related construction work,
the project falls under the Services Contract Act and, legally, SABER cannot perform it.

Delivery order cost

The recommended minimum/maximum values for DO are $5,000 to $700,000. For projects with
values outside that range, the DO concept using a pre-priced UPB may result in excessive project
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costs. Other contract programs, or in-house work orders, may be more appropriate. Larger projects
are more likely to go beyond the advertised intent of the program. Projects may exceed $700,000 if
fully warranted by economic and/or mission requirements and if approved by the installation
commander.

SABER execution procedures

Many of the principles applied in the execution of general contracts also apply to SABER contracts.
Ethics and standards of conduct do not change. The importance of inspections remains consistent.
Since SABER contracts do not have to go for bid with each project, many processes are streamlined.
Along with having a dedicated contractor to complete DOs, there is a dedicated team of military and
civilian employees to oversee only SABER contract.

Project assignment

CE manages and processes all work orders through the Work Order Review Board (WORB) to
determine in-house personnel or contract accomplishment. The WORB sends contract projects to the
engineering flight for completion; the engineering flight chief may determine if the project goes
competitive bid, IDIQ, or SABER. Base development assigns a project number to projects selected
for SABER accomplishment and loads the project information into its tracking database (fig. 2—2).

SABER
Contract
> * AF Form 332 and/or
Work Request Assigned * AF Form 1391
to SABER

l

Programming assigns
Project Number

Doesn't
Meet criteria

Engineering
Contract &
STOP

SABER
Applicability
(FAR)?

Meets criteria

SABER
Approval
Docs

Figure 2-2. SABER contract administration process.
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Design

The preliminary design phase is essentially the same as in other contracts. The project manager will
develop a proposed SOW and a programming or budgetary estimate. Projects must comply with AFI
32-1024, Standard Facilities Requirements, and Air Force Manual (AFMAN) 32-1084, Facility
Requirements. If work requirements on the AF Form 332, Base Civil Engineer Work Request, need
alteration after discussions with the requester, it will need re-approval by the approving authority.
This is also true if the SABER estimate exceeds the approved amount on the AF Form 332 by 25
percent.

Documentation and close out

The forms and practices applied to normal, or requirements, based contracts apply to SABER as well.
Before work can begin, an AF IMT 103 and other appropriate permits must be in place. As the project
proceeds, there are several forms that need to be completed, reviewed, approved, and filed.

Multiple award construction contracts

Multiple award construction contracts (MACC) are similar to SABER contracts in that they are IDIQ
contracts awarded to contractors without foreknowledge of the work to be done. We award MACC
type IDIQs to three or more contractors at the same time (simultaneously); these contractors bid on
task orders within the MACC. This helps the government get the best price by promoting competition
while increasing the speed at which each task order executes. Each contractor is guaranteed an agreed
upon dollar amount of work per year.

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

407. Construction management
1. When does issue of the notice to proceed occur?

2. Give the definition for MILCON.

3. Though MILCON can include repairs over $750,000, what kind of programming are they
normally included in?

408. Simplified Acquisition of Base Engineering Requirements program
1. For each task, what two things does the UPB identify?

2. Explain the purpose of a DO.

3. Who determines whether a project is completed in-house or by a contract?



2-9

4. What is the difference between a SABER IDIQ and a MACC?

2-2. Contract Documentation

Documenting agreements between the government and contractors is critical. It is the most powerful
tool the government has to protect itself and enforce the legality of a contract. The documentation is
of mutual benefit, too. Contractors who execute a project well get positive reviews and a higher
chance of receiving future contracts. You are the steward of this documentation leading up to and
during execution of construction contracts. When questions arise or when the contractor does
something outside of the contract, it is your job to provide the references with answers and/or
expectations.

409. Prepare preliminary contract documents

Before a project begins, several documents need to be in place. Assembling these documents help the
planners develop and document the project. These documents also paint the initial picture for the
users, contractors, and all other parties involved in the project construction.

Preliminary design drawings

Preliminary drawings are the initial plans for projects prepared by the designer or A-E firm during the
early planning or promotional stage of building development. When we develop projects for SABER,
JOCs, Rapid Engineer Deployable Heavy Operational Repair Squadron Engineer (RED HORSE), and
some CE in-house design projects, an EA will often build the preliminary design drawings. They
provide a means of communication between the designer and the user. The drawings are not for
construction but for exploring design concepts, material selection, preliminary cost estimates;
approval by the customer; and a basis for the preparation of finished working drawings.

Building a drawing set

Most of the design work incorporated into the preliminary drawings contains the site plans,
architectural floor plans, elevations, building sections, preliminary finish schedule and furniture
layouts, interior/exterior mechanical and electrical data, and civil and structural details. These are the
first draft of the final contract drawings. When developing these drawings, work closely with the
designer to ensure they align with the SOW and specifications.

Preliminary design drawings are not sketches but built from sketches. These are the 35 percent design
drawings. Because CAD files can be large and not all viewers have access to CAD programs, make
sure to plot the drawings as PDF files to submit along with the CAD files.

The drawing set should include, at a minimum, a title sheet with a location map, a sheet list table,
project name, number and location, and the appropriate sheet template with the appropriate
information accurately filled out. It should also include all appropriate drawing disciplines such as
civil, structural, architectural, fire protection, plumbing, mechanical, and electrical as needed.

Develop statement of work

The purpose of a SOW is telling “what” needs doing instead of “how” to do it. The SOW needs to
define requirements in clear language, identifying specific work to be completed. Individually
tailored, SOWSs must consider the period of performance, deliverable items, and the desired degree of
performance flexibility. A well-written SOW can prevent disagreement, misunderstanding, and
eventual disputes between the government and the contractor as to the expectations of the work to
perform.

The SOW and specifications are interdependent documents. We develop SOWs first to provide a
framework for the specifications.
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Key components

Contractors and construction management teams need to know as much about a project ahead of time
as possible. It helps them develop a plan and accurate cost estimates for material, equipment, and
workforce. While all projects vary, there are eight pieces of information common to all contract
construction projects:

1. Introduction/background.
Scope of work.

Period of performance.
Place of performance.
Work requirements.
Schedule/milestones.
Acceptance criteria.
Other requirements.

O N O RN

Introduction/background

The introduction/background is where the contractor finds a general description of the project. It also
highlights how the project supports the mission. SOWs often accompany a request for proposal
(RFP), so the SOW introduction and background is necessary for contractors to get an overall
understanding of the project.

Scope of work

This section of the SOW provides a detailed statement of what you expect to do during the project.
This portion of the SOW lays out the full construction criteria. Take the time to imagine each phase of
a project, referencing the 35 percent drawings. This section needs to present a systematic project from
the time of award until the final punch list item is complete.

Period of performance

This portion of the SOW should define the period over which the project will occur. The time frame
for the project can be pre-determined or based on a completion date to coincide with some external
requirement (i.e., new government regulation). It is important to define the period of performance
since this is usually a variable in the project’s cost. Additionally, if there are delays in a project and it
finish beyond its period of performance, a contract modification may be required and the costs of the
project will increase as well.

Place of performance

This section of the SOW describes where the work will happen. In some cases, the vendor may
perform all or some of its work onsite at the customer’s location. This is usually dependent on the
type of industry or work. It is important to define this in case the customer requires the vendor to
work at the customer’s site and to clarify any equipment and/or work space requirements.

Work requirements

This section of the SOW describes the teams performing the work and the quality expectations. This
includes subjects like expectations of cleanliness around the job site, dust control, noise control, and
which government representatives will have access to the project site during active phases. When
describing the teams, it should include specific qualifications for different tasks. This sections helps
prevent a contractor from cutting corners by having unqualified people performing tasks like welding,
surveying, or electrical work. It also sets the standard for the process of construction so the job site
does not become overly hazardous or sloppy.
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Schedule/milestones

This part of the SOW should define the schedule of deliverables and milestones for this project. Since
the SOW often accompanies the RFP for the project, it is imperative that all milestones, tasks, and
schedule information are as accurate as possible since vendors will need to consider these items in
their proposals.

Acceptance criteria

This section of the SOW defines how the customer will accept the deliverables resulting from this
SOW. It is important that acceptance of deliverables is understood by all parties. This section should
include a description of how both parties will know when work is acceptable, how it will be accepted,
and who is authorized to accept the work.

Other requirements

Any special requirements, such as security requirements (personnel with security clearance and what
level, badges, etc.) should be described in this section of the SOW. There should also be a description
of any information technology (IT) access restrictions/requirements or system downtime/maintenance
if required. This is also a good place to include any government furnished material or equipment. The
Federal Acquisition Regulation (FAR) 52.245-1, Government Property, gives detailed descriptions
and uses of government property.

Paragraph set up

Paragraphs in the SOW should follow a clear numbering format. Logically numbered paragraphs
facilitate easier communication during meetings and phone calls or if disputes arise. Use the
following format to number the paragraphs:

1.0 Main heading
1.1 Subject (1st level)
1.1.1 Paragraph (2nd level)
1.1.1.1 Subparagraph (3rd level)
a. Example
(1) Example
(a) Example
1. Example

410. Documenting the project

Since most projects require a lot of coordination between different organizations, there is a lot of
paperwork involved. We catalog all paperwork in two sets of folders referred to as the programming
and construction folders. You, as the construction inspector, are responsible for assembling the
appropriate documents in the construction folder.

AF Form 332

Each facility on an Air Force base has a facility manager. Facility managers come from the using unit
and are the single point of contact for any facility maintenance or repair issues. The AF Form 332
(fig. 2-3) is the Base Civil Engineer Work Request form. The customer, usually a facility manager,
fills these out for any work required on a building. The form includes the requester’s contact
information, date the work is required, a description of the work, and justification of the work.
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BASE CIVI
(See R

everse for Instructions)

L ENGINEER WORK REQUEST

OMEB No. 0704-0188

Form Approved

Public reporting burden for this collection of information is estimated to average .3 hours per response, including the time for reviewing instructions, searching
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to the Department of Defense, Washington
Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office
of Management and Budget, Paperwork Reduction Project 0704-0188, Washington DC 20503. Please DO NOT RETURN your form to either of these addresses.
Send your completed form to HO AFESC/DEMG.

SECTION | - TO BE COMPLETED BY REQUESTER

1. FROM (Organization)
817 GMS

2. OFFICE
SYMBOL
TDE

3. DATE OF REQUEST

September 29, 2013

4. WORK REQUEST NO. (Fer BCE Use)

5. NAME AND PHONE NO. OF REQUESTER
TSgt Walt White, 867-5309

6. REQUIRED COMPLETION DATE
November 29, 20

13

7. BUILDING, FACILITY OR STREET ADDRESS
WHERE WORK 15 TO BE ACCOMPLISHED

1703

8. DESCRIPTION OF WORK TO BE ACCOMPLISHED (Include Skefch or Plan, when appropriate)

Install new running track next to the fitness center.

9. BRIEF JUSTIFICATION FOR WORK TO BE ACCOMPLISHED (Not required for maintenance and repair)
Current running track next to the fitness center on base is paved with asphalt and in poor condition. Numerous
cracks and holes create an increased hazard of trips, falls, and injuries during PT sessions and fitness exams.

10. DONATED RESOURCES

FUNDS

LABOR

MATERIAL

CONTRACT BY REQUESTER

NONE

11. NAME OF REQUESTER

12.G

RADE OF REQUESTER

13. SIGNATURE OF REQUESTER (See Reverse of Form)

Walt White Tsgt Hortt T ute
14. COORDINATION
SECTION Il - FOR BASE CIVIL ENGINEER USE l |
15. WORK ORDER (Flace an “X" in the appropriate box.)
IN-SERVICE SELF-HELP X | cCONTRACT SABER
16. DIRECT SCHEDULED WORK (Place an “X* in the appropriate box.)
EMERGENCY URGENT X | ROUTINE SELF-HELP Mmic

17. SELF-HELF (Fiace an "X" in the appropriate box.)

BRIEFING REQUIRED

ADEQUATE COORDINATION

INSPECTION REQUIRED)

SECTION lll - COMPLETE ONLY IF WORK IS TO BE ACCOMPLISHED BY WORK ORDER

18. WORK CLASS 19. PRIORITY 20. ESTIMATED HOURS 21. ESTIMATED FUNDED 22 ESTIMATED TOTAL
CosT COsT

23. 24, 25. 26.
THERE IS NO NEED FOR AN ENVIRONMENTAL AWRITTEN ASSESSMENT IS APPROVED DISAPPROVED
ASSESSMENT (AFR 18-2) BEING/MHAS BEEN PROCESSED

27. REMARKS

SECTION IV - APPROVING AUTHORITY

28. NAME AND GRADE (Flease Type or Frinf) 29. SIGNATURE 30. DATE

AF IMT 332, 19910101, V4

PREVIOUS EDITION IS OBSOLETE.

Figure 2-3. AF Form 332.

MASTER FILE COPY
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DD Form 1391

Classification, scope, and cost of projects vary widely. When various projects exceed their cost or
scope thresholds, as outlined in AFI 32-1032, Planning and Programming Appropriated Fund
Maintenance, Repair, and Construction Projects, they require higher approval authorities. Approval
beyond the BCE could be the group, the wing, or all the way to Congress. Projects requiring major
command (MAJCOM), Air Staff, or congressional approval require a DD Form 1391, FY___
Military Construction Project Data (fig. 2—4). This includes a detailed cost estimate, requirement,
justification, and impact if not approved. Also included are site plans, before and after construction or
additions and space requirement calculations.

[, COMPONENT Z. DAIE REPORT CONTROL |
FY 2016 MILITARY CONSTRUCTION Y STHIBOL
USAF PROJECT DATA 20160301 | DD-A&T(A)1610
3. INSTALLATION AND LOCATION 4. PROJECT TITLE
Bowman Air Force Base, New Hampshire Whole Dormitory Complex Renewal
5. PROGRAM ELEMENT 6. CATEGORY CODE 7. PROJECT NUMBER 8. PROJECT COST ($000)
Auth.  $20,000.00
123654A 100 BWMN 16-0034 Approp. $20,000,00
9. COST ESTIMATES
CosT
ITEM wmMm QUANTITY UNIT COST (sa00)
Primary Facility
15152.00
Dormitary m2 a058 137200 12427576.00
Community Building m2 1468 1161.00 1704348 00
Energy Plant Expansion (L3 1] 000 BT0.00
EMCS 15 0 000 3200
Building Information systems 2 g e a2
Supporting Facilities 2692.00
Electric Service s 0 0.00 22400
Water, Sewer, Gas L o 0.00 -m. o0
Steam and/or chilled Water Distr :‘: 0 0.00 1j:; ﬁ
3 il 0 LIRS .
Paving, Walks, Curbs, and Gutters 15 o 0,00 BEOO
Storm Drainage s o 0.00 73800
Site Imp [ 451) Demo [ 287 Ls [ 0.00 132.00
Infarmation Systems
Estimated Contract Costs ““: i
Contingency Percent (5.00%) 28000,
Subtotal 18736.00
Supervision, Inspection & Overhead
TOTAL RECQUEST l,l};u‘f: g:
TOTAL REQUEST (ROUNDED) e
20.000.00

10. DESCRIPTION OF PROPOSED CONSTRUCTION

Construct standard-design dormitory, Airman community building, and equipment storage. Expand central heating and cooling plant. Connect to expanded central
heating and cooling plant. Connect to energy monitoring and control system (EMCS). Project includes living sleeping rooms, semi-private baths, walk-in closets,
storage, dayroom, laundry facilities, and bulk storage. Supporting facilities include utilities; electric service, exterior lighting, fencing; fire protection and alarm systems;
paving, walks, curb and gutters; road upgraces and parking; storm drainage; water distribution lines; outside recreation facilities (lighted basketball and volleyball
courts, etc.) and bus shelters; information systems; and site improvements. Access for the disabled persons will be provided. Air conditioning: 4000 tons. D
three dormitory buildings (12047 5M] to include asbestos and lead base paint abatement and restore suite. Comprehensive interior and furnishings related design
services are required.

lish

PROJECT: Construct standard-design enlisted barracks complex, Airman community building and upgrade existing central energy plant. Relocate administrative space
with the existing dormitory buildings to other facilities. (Current Mission).

DD FORM 1391, JUL 1999 PREVIOUS EDITION 1S OBSOLETE .
Figure 2-4. DD Form 1391.
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Specifications

Specifications are the guidebook for a project. When combined with the drawings for a project, they
provide the technical information about each component or system. Most installations have a master
specification as a guide for creating new ones. The master contains general information like expected
work hours for the contractor, safety requirements, necessary security clearances, and civil engineer
contact information.

Project unique information comes from a number of sources. These can include the base design guide
from the comprehensive planners, Unified Facilities Codes (UFC), past projects, operations
maintainability standards, or national and international codes. Even though project drawings and
specifications are the governing document for a project, other authoritative documents form their
basis. If there is any disagreement between the specifications and the published authoritative
document, the specification will need to be modified.

Government-furnished equipment

Specifications sometimes call for government-furnished equipment (GFE). GFE is equipment that
belongs to the government but is available to a contractor for performance of a contract. Typical
examples include computers, facilities, test equipment, or tools uniquely fabricated for a certain
mission or facility.

Material submittals

Depending on the nature of the project, the specifications may call for types, grades, or quality of
material. These could range from a certain thickness and type of glass for a window, or tile for a
floor, or paint for an exterior fence. Because the government is paying for these projects, it is very
important that the contractors use the correct material and do not cut corners. To ensure the correct
materials are used, contractors must submit samples. The specifications will designate which
materials samples require submission.

AF IMT 3000

This form accompanies material submittals by the contractor. The CE project manager approves or
disapproves the submittal and returns it to base contracting for final approval or disapproval. Once
base contracting has given final approval or disapproval to the submittal, they forward a copy to the
CE project manager to file in the project folder. Project managers track all submittals on the Record
of Submittal Data, which is part of AF IMT 1477, Construction Inspection Record. When you first
receive the AF IMT 3000, Material Approval Submittal, you compare the material to what is on the
form and then the form to what is in the specifications (fig. 2-5). Often times contractors will attempt
to use cheaper materials that may or may not meet design requirements. Determination of material
feasibility is up to the project engineer and not the contractor.

Record of Submittal Data

The Record of Submittal Data is mandatory for all projects requiring submittals. This constitutes
notice to the contractor of the requirements for submittals. List all submittals required in the
specifications and the contract reference and the number of copies required of each submittal
specified. The submittals required in division one of the specifications must be included. Four copies
are required of all submittals, except for samples, which require only one set.
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[
MATERIAL APPROVAL SUBMITTAL ﬂ#‘“’""
rmmmmj Exguiras May 31, 2005
s repoet g e ke thay cobecaan of muu—mm dan acorces
m;ﬂnﬂm o e, s om0 ..H. &“ wuwww.::lﬂ
MMEII :I.II:O‘:‘TH-.IL ﬁmh’lbﬂ'ﬂm H“-* L .FMAI'FM % m?“
TO: [Contracting Ciicer PRGCIEE: (Coniacicr TATE [PV YRMDE]
CONTRACT NUMBERSUBMIESION NUMBERSUBMITTAL
] wew MESLETTAL
FREVIOUS SUBMIBECN NUMIERPRGUECT NUMIER
T BE COMPLETED BY CONTRACTORFOR GOVERNMENT USE ONLY g :
ITEMSFECIFICATION SECTIDMTESCRIPTION OF MATERILAP. DESAP- | SEE :
finciade Trpn. Model Mumbar, Cataiog Mumbse. S, oic. | PROVED PROVED REVERSE MITAL
O 1| O
(] O O
O 0| OO
| Ol O
= ol o
o|loaojo
O O| O
O g O
O O
0| O] 0
O O | O
BY COMPLETING THIS FORM, THE UNDERSHINED CONTRACTOR CERTIFIES THAT =~
THE BATERIAL COMPLIES WITH ALL SPECIFRCATIONS OF SUBJECT COMTRACT,
ATE e BN | FALIE AN TITLESKIAATLIRE |
|
FOR GOVERRMENT USE OHLY
Tk (Base Cred Engineeing Oficar)
For Evabattan and Actien
ATE T EXRABEN] MALIE AW DFADEBIGMATURE
B I
TO: (AF Contracting OWica)
RECOMMEMD | [ | APPACWALDWEAPPROVAL AS IMIICATED ABOVE AMD BLILIECT TO AN'Y APPLICASLE COMUENTE. 08 THE REVERSE
mwmmf‘mwmsmm I
T [Conbacior]
[] apemovep [] OXSAPROVED AS MDICATED ABOVE AND SUBIECT TO ANY APPLICABLE COMMENTS ON THE REVERSE SDE. REQUEST
FIESUBMITTAL DM DISAPPROVED ITEMS WITHINDAYS OF DATE SHOWN BELOW.

Figure 2-5. AF IMT 3000.

Drawings

The saying “a picture is worth a thousand words,” holds true for contract drawings. They relay
information and instructions to the contractors. If a drawing does not read well, it is practically
useless. Drawings should be clean and concise. Detailing should be sufficient to explain the desired
finished construction product.

All drawing packages should contain a location plan. All views should be clearly marked: floor plans,
elevations, sections, and scale. Enter sheet title and drawing number on each sheet.

Correspondence

Pulling together all the moving parts of planning a project requires a lot of communication. It is
impossible for one person to remember every e-mail or conversation about a project. Correspondence
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between project designers, contracting officers, contractors, inspectors, and others can be either
formal or informal.

e Formal correspondence is memorandums for record (MFR), requests for information (RFI),
amendments, and modifications to the specifications or drawings.

¢ Informal correspondence can be e-mails or even hand-written notes and sketches from
meetings or from the field.

411. Review project specifications

The keystone project description documents are the preliminary design drawings, also called the 35
percent drawings, the SOW, and the specifications. When constructed properly, each document builds
on the previous one. The construction industry is broad and complex. Not only are there a huge
number of disciplines, and codes, but the standards and terms for these can vary from state to state
and country to country. In years past, communicating construction requirements was rife with
confusion. To help alleviate confusion, there is a commercial system called the Construction
Specifications Institute (CSI) MasterFormat®. In the DOD, there is a system called the Unified
Facilities Guide Specifications (UFGS).

CSI MasterFormat®

CSI MasterFormat® is a system to assign a number to any construction practice. Any individual
component of a construction project has a number associated with it. The list of numbers and titles
classified by work results or construction practices is consistent throughout the North American
construction industry. The CSI MasterFormat® system helps organize project manuals, detailed cost
information, and relate drawing notations to specifications. MasterFormat® splits into two groups—
procurement and contracting requirements group and the specifications group. Each group is further
broken into divisions. All total, there are two groups, five subgroups, and forty-nine divisions.

Procurement and contracting requirements group

This group describes the contracting aspect of a construction project. It has no subgroups and only
one division. This division is numbered 00 and includes tasks involved with procurement and
contracting requirements, introductory information, procurement requirements, and contracting
requirements.

Specifications group

The specifications group describes the physical material, components, and equipment necessary for a
construction project. The specifications group breaks into five subgroups: general requirements,
facility construction, facility services, site and infrastructure, and process equipment. The divisions in
these subgroups number sequentially 01 through 49. Some divisions within these subgroups have
nothing assigned to them but are reserved for future expansion.

Divisions
Each division is broken into further categories, each with a numerical assignment down to an
individual task. Using this method, it is simple to find a number for a specific task within a

construction contract. For example, if a project required forms to pour a six-inch slab on grade
concrete pad, the number for that task is 03 11 13 .65 3000. The following is an example:

03 Concrete.

03 11 Concrete forming.

03 11 13 Structural cast in place concrete forming.

03 11 13.65 Forms in place, slab on grade.

03 11 13.65 3000 Edge forms, wood, 4 use, on grade, to 6” high.
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Unified Facilities Guide Specifications

The DOD has certain tasks and requirements that do not normally exist in civilian construction
industries. Even though the CSI MasterFormat® is an excellent product, it does not always exactly
meet government needs. To solve this problem, the Secretary of Defense founded and mandated the
UFGS. This enables the Military Services to unify their specifications into one database. The UFGS
Master uses the latest CSI MasterFormat® for common tasks plus similarly formatted entries for
military or government specific tasks. It is a database of numbers divided into the same divisions as
the MasterFormat®.

The UFGS also does not go the level of detail required for the MasterFormat. This is because the
UFGS is for building government construction documents rather than construction estimates. In the
UFGS under division 03 11 13.00 10, Structural, cast-in-place concrete forming does not have cost
estimating information. Instead, the UFGS has all the necessary text to build a contract specification
discussing how a contractor will perform a certain task in the contract. This allows project designers
to copy and paste specific parts of the UFGS into their documents and tailor them for particular
needs.

Numbers from the UFGS are available in two primary places. There is a public domain format (pdf)
version published on a recurring basis and available through the Whole Building Design Guide
(WBDG) Website. This version is more than 21,000 pages and useful for routine projects as well as in
deployed locations. The data works with a software program called Specsintact. This is an automated
system for preparing standardized facility construction specifications.

Unified Facilities Guide Specifications divisions

The UFGS foregoes groups and subgroups to focus on divisions. Figure 2—6 shows a list of the
divisions in the UFGS. Figure 2—7 shows the categories within Division 04, Masonry. This division
within the UFGS contains a very detailed description of the methods and requirements for contractors
conducting masonry on a government contract. For example, within the UFGS Division 04, section
04 23 00, Glass masonry units, paragraph 1.3 delivery, storage, and handling, gives the following
instructions for glass masonry units:

Deliver cement, lime, and other cementitious materials to the site in unbroken containers, labeled with
the manufacturers’ names and brands. Store mortar materials in a manner to prevent the inclusion of
foreign materials and damage by water or dampness. Avoid chipping and breakage of masonry units.
Protect glass block materials from contact with earth and exposure to the weather, and keep dry until
used. Do not use materials containing frost or ice.

Division |Title Division JTitle
00 Procurement and contracting requirements 23 Heating, ventilating, and air conditioning
01 General requirements 25 Integrated automation
02 Existing conditions 26 Electrical
03 Concrete 27 Commumnications
04 Masonry 28 Electronic safety and secumnty
05 Metals 31 Earthwork
06 Wood, plastics, and composits 32 Extferior improvements
07 Thermal and moisture protection 33 Utilities
08 Openings 34 Transportation
09 Fiushes 35 Waterway and marine construction
10 Specialties 40 Process integration
11 Equipment 41 Material processing and handling equipment
12 Furnishings 42 Process heating, cooling, and drymng equipment
13 Special construction 43 Process gas and liquid handling purification, and storage
14 Conveymg equipment 44 Polution and waste control equipment
21 Fire supression 46 (Water and wastewater equipment
22 Plumbing 48 Electrical power generation

Figure 2-6. UFGS divisions.
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[Division 04 |Masonry

IC'cde Task

I04 01 00.91 [JRestoration and cleaning of masonry in historic structures

|04 0120 Rehabilitation of remforced and unreinforced maronry walls using FRP compostte structural repointing
|04 0121 Rehabilitation of remforced and unreinforced maronry walls using surface applied FRP composites

fo42000  Jasonry

I04 2113.13 |Nonbearing masonry veneer/steel stud walls

fo42126 Glazed structural clay tile and prefaced concrete masonry units
I04 23 00 Glass masonry units

Figure 2—7. UFGS Division 04, Masonry.

Prepare project specifications

Preparing project specifications involves a very thorough knowledge of a project. While the project
designer is responsible for writing the specifications, engineering personnel are often involved in
some or all of the process, as well as reviewing the final product.

While UFC 1-300-02, Unified Facilities Guide Specifications (UFGS) Standard, gives specific
instructions about building specifications, there is still an art to the task. The task involves plugging
the given information from the UFGS into the correct paragraph. The art involves using the correct
phrasing and sequence of events for the project.

Principle guidelines

Writing specifications requires a specific skill set of qualifications. The writer needs to be able to
think through the entire project clearly. They should be able to visualize the entire project from start
to finish clearly enough to see details but without losing the overall intent. The writer must also be
able to communicate clearly and have a good understanding of precise measurements and exact
guantification.

When completed, the specifications should meet the standard of the four c¢’s:

e Clear — No ambiguity. There should be no doubt about the intent or direction of the project.
Anyone reading the specifications should know exactly what is expected and what the project
entails.

e Concise — No wordiness. Flowery language in specifications only serves to confuse the
reader. Also, only state something once. If a subject is in the drawings, it is best to leave it out
of the specifications. Do not use colloguial terms or jargon. For example, do not use
“bulkhead” for wall, “deck” for floor, or “head” for toilet.

o Complete — All required information and in the proper format. UFC 1-300-02 has very clear,
detailed guidelines on formatting. Meaning what to include and what to leave out.

e Correct — Technically accurate and applies to the correct project. Specifications must call for
work that complies with the appropriate codes, regulations, and design intent.

Unified Facilities Criteria 1-300-02

Since the UFGS is a very large database, it helps to have a document with guidance on how to use it.
UFC 1-300-02 gives detailed instructions on how to format a SOW and contract specifications.
Included within UFC 1-300-02, in Appendix A, there is a generic example of a contract
specification. When you have to build a contract specification from scratch, use this arrangement to
the extent applicable in the preparation of UFGS by eliminating paragraphs, which do not apply
and adding additional paragraphs as necessary. It is important that UFGS authors understand that
the paragraphs listed in the Appendix A are not mandatory. Use only those paragraphs that are
applicable to the specified subject and add any applicable requirements not listed. It is important
to follow the sequence of information provided even when adjusting the paragraph titles to fit the
specified subject matter.
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412. Cost estimating and review

The bill of materials (BOM) is an estimate taken from the construction drawings and specifications. It
includes a list of the raw materials and assemblies and their prices and quantities required for a
project.

Building the bill of material

If a contract is complex, the BOM is broken into groups. Individual bills of material can cover
different tasks or phases of the project. The information on the BOM is a detailed analysis of contract
requirement or comparisons with the material quantities actually required to complete similar
projects.

Using drawings

The construction drawings are your main basis for defining the required activities for measuring the
guantities of material. Accurate estimating requires a thorough examination of the drawings. You
should carefully read all notes and references and examine all details and reference drawings. Review
the orientation of section views. Use dimensions shown on drawings or computed figures shown from
those drawings instead of those obtained by scaling distances.

Tally sheet

Completing a tally sheet is the first step when gathering information for complex projects. If a project
is for a new facility, a tally sheet is a good place to start cataloging specific materials included in the
project. If the project is for a renovation, use a tally sheet during a site visit to inventory what
materials need to be demolished, or what to reuse.

Materials takeoff

The materials takeoff (MTO) is the heart of the materials estimate. Its name implies its definition: the
“material” is “taken off” the drawings and used to create a spreadsheet or list. Accuracy during this
phase of the estimate is critical; underestimating can cause a shortage on the job, delaying
completion; and overestimating can cause a surplus, increasing the cost of the project. In addition to
containing some of the information on the tally sheet, the MTO also contains the suggested vendors
or sources, supply status, and the required delivery date.

Bill of material

The BOM sheet is similar in content to the MTO sheet. Here, though, the information is in a format
suitable for cost estimating. Use this form for requests of supply status, issue, or location of material,
and for preparing purchase documents.

Estimating

Estimating is the process of determining the amount and type of work and the quantities of material,
equipment, and labor required. Lists of these quantities and types of work are estimates.

We use estimates for either contract projects, or in-house projects. Contract estimates require a formal
set of documents called the government estimate. This is the approved construction estimate prepared
and submitted to the contracting officer (CO) to support contract award. When contractors submit
bids for a contract, the CO compares their bid price to the government estimate to help determine the
best contract bid.

NOTE: UFC 3-740-05, Handbook: Construction Cost Estimating, gives very detailed instructions
for properly completing a full government estimate.

Types of estimates

Project estimators need to assemble information about various conditions affecting the construction of
the project. This enables estimators to prepare a detailed and accurate estimate. Drawings should be
detailed and complete. Specifications should be exact and leave no doubt as to their intent.
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Information should be available about local material, such as quarries, gravel pits, spoil areas, types
of soil, haul roads and distances, foundation conditions, the weather expected during construction,
and the time allotted for completion. You should know the number and types of construction
equipment available for use. Consider all other items and conditions that might affect the production
or the progress of construction.

Failure to read all the notes on a drawing or failure to examine reference drawings can cause many
omissions. For example, if you overlook a note that states “symmetrical about the center line” you
will compute only half the required quantity. To help with the estimating process, there are six
categories to estimates:

1. Preliminary.
Detailed.
Activity.
Equipment.
Labor.
Material.

o gk~ wd

Preliminary estimates

Our preliminary estimates come from limited information, such as the general description of projects
or preliminary plans and specifications having little or no detail. Preliminary estimates are prepared to
establish costs for the budget and to program general work force requirements.

Detailed estimates

Detailed estimates are precise statements of quantities of material, equipment, and work force
required to construct a given project. Underestimating quantities can cause serious delays in
construction and even result in unfinished projects. A detailed estimate must be accurate to the
smallest detail to quantify requirements.

Activity estimates

An activity estimate is a listing of all the steps required to construct a given project, including specific
descriptions as to the limits of each clearly definable quantity of work (activity). Activity quantities
provide the basis for preparing the material, equipment, and personnel estimates. They provide the
basis for scheduling material deliveries, equipment, and work force. Because we use activity
estimates to prepare other estimates and schedules, errors in these estimates can multiply many times.
Be careful in their preparation!

Equipment estimates

Equipment estimates are listings of the various types of equipment, the amount of time, and the
number of pieces of equipment required to construct a given project. Information, such as that
obtained from activity estimates, drawings, specifications, and an inspection of the site, provides the
basis for preparing the equipment estimates.

Labor estimates

The direct labor estimate consists of a listing of the number of direct labor days required to complete
the various activities of a specific project. These estimates may show only the days for each activity,
or they may be in sufficient detail to list the number of days for each rating in each activity. Day
estimates determine the number of personnel and the ratings required on a deployment. They also
provide the basis for scheduling personnel in relation to construction progress.

In addition to direct labor, the estimator must also consider overhead labor and indirect labor.
Overhead labor, considered productive labor, does not contribute directly or indirectly to the product.
It includes all labor that is required regardless of the assigned mission. Indirect labor includes labor
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required to support construction operations but does not produce a product such as administration and
management.

Material estimates

A material estimate consists of a listing and describing the various materials and the quantities
required to construct a given project. We obtain information for preparing material estimates from the
activity estimates, drawings, and specifications.

Building an estimate

The following figures contain the basic information to put together a simple construction estimate. In
this scenario, there is a rough sketch of a shelter with material requirements and basic dimensions.
Figures 5-8 and 5-9 are drawings of a simple storage area. Figures 5-10, 5-11, 5-12, and 5-13 have
cost data pulled from estimating software for different divisions of the project. Figures 5-14 and 5-15
are MTO sheets that separate concrete work from woodwork. Figure 5-16 is the BOMs.

Project description

The project is to build a simple shaded area for storage of water in a sunny climate (fig. 2-8). The
floor will be 6 thick, 10” x 12’ 3,000 pounds per square inch (psi) concrete with a textured finish.
The planned shade structure is to be of wood construction. The four corner posts will be 6” x 6” and
8’ tall. Each will be reinforced with 2” x 4” cross braces cut at 45 degrees (°) where they join the roof
members. Three sides will have 2” x 2" railings at 18” and 36” from the floor. Roof structural
members consist of 2” x 6” lumber (fig. 2-9). Sheathing on the roof will be %" thick plywood and
nailed with a pneumatic nail gun. Roof shingles will be organic, class C shingles.

The first step is to break the project into task groups. In this simple project, the work divides into
concrete work (fig. 2-14) and carpentry work (fig. 2-15) MTO sheets. The first requirement for the
concrete floor is formwork, which goes as a separate item on the MTO. After that, add the materials
to the MTO needed for the floor according to the project description. The carpentry group includes
each of the materials made of wood plus the shingles.

After itemizing the materials for the project, it is time to research the cost data. This project involves
materials from three different divisions: 03 Concrete, 06 Wood, Plastics, and Composites, and 07
Thermal and Moisture Protection. Figures 2-10 through 2—13 contain the cost data associated with
the individual tasks. From this data, find the individual line item and the unit of measure to put on the
MTOs. The line item is the combination of the division number down to the individual number. For
the required concrete forms, the number is 031113.653000.

Item 031113.653000 is all-inclusive in the cost data. Each column to the right (fig. 2-10) shows what
is included in the final cost. The Crew column is the size of the crew and the crafts required to
complete the task. Daily output is how much work that crew does in a day. This is helpful in planning
the schedule for large projects. The Material and Labor columns show the cost per unit for the
specific crew. The Total column shows the total cost for material and labor. The Total Incl

(including) O&P (overhead and profit) column is the recommended price for one unit of measure of
that item. In complex estimates, there are additional multipliers for this cost depending on the city and
other factors. For this example, the basic Total Incl O&P is adequate.

After you catalogue each item on the MTO, transfer that information to the cost sheet, or BOM (fig.
2-16). There, add the cost of each item, multiplied by the quantity and the unit. Be sure to pay
attention to the unit. Because most projects deal with large quantities, costs come out at one thousand
board feet (MBF) or one hundred square feet (CSF). Since this project only needs 32 feet of 6” x 6”
posts, the BOM shows 0.032 MBF. Once you tally these quantities, the total will be the estimate for
the project.
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Figure 2-8. Simple storage shelter.
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Figure 2-9. Storage shelter truss detail.
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03 11 Concrete forming

03 11 13 - Structural cast in place concrete forming

03 11 13.65 Forms in place, slab on grade Crew Dalky:| Lahiox Unit |Material | Labor Eaqulp, Total Eptat Tl

output | hours ment O&P

0010 |Forms in place. slab on grade
2000 |Curl forms. wood. 6" to 12" high. on grade. 1 use C-1 215 | .149 | SFCA| 2.21 5.85 8.06 11.50
2050 |2 use C-1 250 | 128 |SFCA| 122 5.05 6.27 0.15
2100 |3 use C-1 265 | .121 | SFCA .88 4.76 5.64 8.30
2150 [4 use C-1 275 116 | SFCA .72 4..59 5.31 7.85
3000 |Edge forms. wood. 4 use. on grade. to 6" high C-1 600 053 | LF. 27 2.10 2.37 3.54
3050 (7" to 12" high C-1 435 | 074 | SFCA .59 2.90 349 510
3500 [For depressed slabs. 4 use. to 12" high C-1 300 107 | LF. A6 4.21 4.67 7
03 22 Welded wire fabric veinforcing

03 22 05 - Uncoated welded wire fabric

03 22 05.50 Welded wire fabric Crow | Doy [Labort oo | natering |Labor| Z1UP poga | ToroL Incl

output | hours ment O&P

0010 [Welded wire fabric ASTM A185
0050 |Sheets
0100 |6 x6 W14 x W14 (10x 10) 21 Ib. per C.SF. 2 Rodm| 35 457 21.50 33.50 47.50
0200 [6x6 W21 x W2.1(8x8)301Ib.per CS.F. 2 Rodm| 31 516 24 43.25 G0
0300 |6 %6 W29 x W2.9 (6x6) 42 Ib. per CS.F. 2Rodm| 29 552 26 50 68
0400 |6 x 6 W4 x W4 (4x 4) 58 Ib. per C.5.F. 2Rodm| 27 503 27.50 59.50 80
0500 4x4W14xWI14(10x10)311b. per CS.F. 2Rodm| 31 516 24 41.75] 58.50
0600 |4x4W2.1xW21(8x8)441b per C.S.F. 2Rodm| 2 552 26 51 69
0650 |4 x4 W2.9x W29 (6x6) 61 1b. per C.S.F. 2 Rodm| 27 593 27.50 64.50 85.50
0700 [4x4 W4 x W4 (4% 4) 85 Ib. per C.5.F. 2 Rodm| 25 640 30 77 100

Figure 2-10. Cost estimating data 1.

Hundred Square Feet

3 Carpenters, 1 Laborer

Linear Feet
Overhead and Profit
Rodman

Square Foot Contact Area

Figure 2-11. Cost estimating data 2.

03 30 Cast-in-place concrete
03 30 53 - Miscellaneous cast-in-place concrete
03 31 53.40 Concrete in place Crew :?:ll)l:lt ']‘l::‘l’: Tnit |Material |Labor }::1:1;1:— Total T“g;‘llj“l
4751 |Slab on grade (3500 ps1), incl troweled finish. not incl forms or reinforcing C-14F
4760 (4" thick 3425 | 0021 | SF. 1.29 0.79 01 2.09 2.61
48206 thick 3350 | 0.021 | SF 1.89 0.81 01 271 3.29
4840(8" thick 3184 | 0023 | SF. 2.59 0.85 01 345 4.13
4900{12" thick 2734 | 0.026 | SF. 3.88 0.99 01 4.88 5.75
4950(15" thick 2505 | 0.029 | SF. 4.88 1.09 01 5.97 6.95
5000|S1ab on grade (3000 ps1), incl textured finish, not incl forms or forcng C-14G
5001 [4" thick 2873 | 0.019| SF. 1.26 0.72 01 1.99 248
5010{6" thick 2590 | 0.022 | SF. 1.97 0.80 01 278 338
5020(8" thick 2320 | 0024 | SF 2.57 0.90 01 3.48 4.18
06 11 Wood framing
06 11 10 - Framing with di L, engineered or composite lnmber
06 11 10.14 Posts and columns Crew | DailY [Labor| v | ntateriat [Labor| E3"P"| Togar| o121 Incl
output| hours ment O&P
0010|Posts and columns
400[4" x 4" 2Carp | 52 |30.769|MBF| 1150 1275 2425 3250
420(4" x 6" 2Carp | 55 |29.091|MBF| 1200 1200 2400 3200
440(4" x 8" 2 Carp 59 127.119|MB.F| 1075 1125 2200 2925
460(6" x 6" 2Cap | 65 |24615|MBF| 1075 1025 2100 2750
480|6" x 8" 2Carp | .70 |22857|MBF| 1075 950 2025 2650
Abbreviations
Incl Included, Including
M.B.F. Thousand Board Feet
I Carp 2 Carpenters
C-14F 1 Laborer Foreman
2 Laborers
6 Cement Fimishers
1 Gas Engine Vibrator
C-14G 1 Laborer Foreman
2 Laborers
4 Cement Finishers
1 Gas Engme Vibrator
O&P Overhead and Profit
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Figure 2-13. Cost estimating data 4.

06 11 Wood framing
06 11 10 - Framing with dir ionl, engineered or composite lnmber
: 5 oo | Daily |Labor| __ . 2l | Equip- Total Incl
06 11 10.24 Miscellaneous framing Crew ciitiput| Lowis Unit | Material | Labor St Total O&P
0010 |{Miscellaneous framing
8500|12" x 4" 2Carp | 51 |31373|MB.F 375 1300 1675 2400
8505 | Pneumatic nailed 2Carp | .62 |25.806| M.B.Y 375 1075 1450 2050
8520|2" x 6" 2Carp | .60 |26.667|MB.F 375 1100 1475 2125
8525|Pneumatic nailed 2Carp | .73 |21.858|MBF 375 910 1285 1825
8540|2" x 8" 2Carp | 60 |26.667|MB.F| 420 1100 1520 2150
06 11 Wood framing
06 11 10 - Framing with dimensionl, engineered or composite lumber
06 11 10.26 Porch or deck framing Crew | DA |Labor| oo |\ fateriat | Labor |EAWP| 1o e | TO1A Incl
output| hours ment O&P
0360|Railings and tim_ 1" x 4" 1Carp | 300 027 | LF A4 1411 1:55 219
370{2" x 2" 1Carp | 300 027 | LF .32 111 143 2.06
380|2" x 4" 1Cap | 300 | 027 | LF 35 111 1.46 2.09
390|2" x & 1Carp | 300 027 LF .56 1.11 1.67 232
400 |Decking, 1" x 4" 1Carp | 275 029 | SF. 1.55 1.21 2.76 3.57
410|2" x 4" 1Carp | 300 027 | SF 1.19 1.11 2.30 3.01
420[2"x 6" 1Cap | 320 | 025 | SF. 1.21 1.04 2.25 2.94
430|5/4" x 6" 1Carp | 320 025 | SF. 2.35 1.04 3.39 4.19
440|Balusters. square. 2" x 2" 2Carp | 660 024 LF .33 1.01 1.34 1.91
Abbreviations
1 Carp 1 Carpenters
2 Carp 2 Carpenters
Incl Included, Including
LF. Linear feet
MLB.E. Thousand Board Feet
O&P Overhead and Profit
Figure 2-12. Cost estimating data 3.
06 16 Sheathing
06 16 36 - Wood panel product sheathing
06 16 36.10 Sheathing Crew | DAY [Labor] v o | Material |Labor | EIUP-| pogqy| TofAl Incl
output| hours ment O&P
0010 (Sheathing
0012 |Plywood on roofs, CDX
0030(5/16" thick 2Carp | 1600 | 010 [ SF. .53 42 95 1.22
0035 |Pneumatic nailed 2Carp | 1952 | 008 | SF. .53 .34 .87 1.11
0050(3/8" thack 2Carp | 1525 | 010 | SF. 36 44 .80 1.07
0055 |Pneumatic nailed 2Carp | 1860 | 009 [ SF. 36 36 72 95
0100(1/2" thack 2Carp | 1400 | 011 | SF. 42 A7 .89 1.19
0105 |Pneumatic nailed 2Carp | 1708 | 009 | SF. 42 .39 81 1.06
0200(5/8" thick 2Carp | 1300 | 012 [ SF. 51 51 1.02 1.35
0205 [Pneumatic nailed 2Carp | 1586 | 0.01 | SF. 51 A2 .93 1.21
0300|3/4" thuck 2Carp | 1200 | 0013 | SF. 58 .55 1.13 149
0305 |Pneumatic nailed 2Carp | 1464 | 0.011 | SF. 58 45 1.03 1.34
07 31 Shingles and shakes
07 31 13 Asphalt shingles
07 31 13.10 Asphalt roof shingles Crew ':l:'l':l-‘“ ];Z:;’s‘ Unit | Material |Labor I;::: Total T"gill:"'
0010 |Asphalt roof shingles
0100|Standard strip shingles
015011 ic, class A, 210-235 Ib/sq 1Rofc | 550 | 1455| Sq 73.50 | 51.50 125 166
0155 [Pneumatic nailed 1 Rofc 7 1143 | Sq 73.50 | 40.50 114 148
0200|Organic, class C, 235-240 Ib/sq 1 Rofic 5 1.600| Sq o4 56.50 120.50 164
0205 |Pneumatic nailed 1Rofc | 6.25 [ 1280 | Sq 64 45.50 109.50¢ 146
0250 |Standard, lamu d multi-layered shingles
0300 |Class A, 240-260 Ib/sq 1Rofc | 450 [ 1.778 | Sq 86.50 63 149500 201
0305 |Pneumatic nailed 1Rofc | 563 | 1422| Sq 86.50 | 50.50 137 179
Abbreviations
2 Carp 2 Carpenters
O&P Overhead and Profit
O&P Overhead and Profit
Raofc Roofer composition
S.F. Square Feet
Sq Square 100 Feet
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QUANTITY LIST
PROJECT NUMBER: FTLW 15-0867 Date: 20150309
PROJECT TITLE: Construct Covered Storage Area @ FOB Holmes.
SECTION ITEM DESCRIPTION QNTY Unit
Concrete Work

031113.653000 |Edge forms, wood, 4 use, on grade, to 6" high <4 LF.
032205.500600 |4 x4 W21 xW2.1(8x8)44b.perCS.F. 1.2 |C.SF.
033053.405010 |6" Slab on grade (3000 psi), incl textured finish, not incl forms or reinforcing. 120 | S.F.

GREOR2S8BB

Page 1 of Pages

Figure 2-14. Material take off 1.
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QUANTITY LIST
PROJECT NUMBER: FTLW 15-0867 Date: 20150309
PROJECT TITLE: Construct Covered Storage Area @ FOB Holmes.
SECTION ITEM DESCRIPTION QUANTITY Unit
Carpentry Work

061110.140460 |Posts and columns 6" x 6" 0.032 MB.F
061110.260370 |Railings and Trim 2" x 2" 62 L.F.
061636.100305 |Plywood on Roofs, 3/4" thick, Pneumatic nailed 174 S.F.
061110.248525 |Miscellaneous framing 2" x 6" Pneumatic nailed 0.130 M.B.F
061110.248500 |Miscellaneous framing 2" x 4" Pneumatic nailed 016 M.B.F
073113.100200 |Organic, class C, 235-240 Ib/sq 2 Sq

Page 2 of Pages
Figure 2-15. Material take off 2.
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Price Sheet
PROJECT NUMBER: FTLW 15-0867 Date: 20150309
PROJECT TITLE: Construct Covered Storage Area @ FOB Holmes.
SECTION ITEM DESCRIPTION QUANTITY Unit Price Total

1 Carpentry Work

2. | 031113.653000 |Edge forms, wood, 4 use, on grade, to 6" high 44 LF. $3.54 $155.76
3. 032205.500600 |4 xd4W21xW21(8x8)441b. per CS.F. 12 CSE $69.00 $82.80
4. | 033053.405010 |6" Slab on grade (3000 psi), incl textured finish, not incl forms or reinforcing. 120 SF. $3.38 $405.60
5.| 061110.140460 |Posts and columns 6" x 6 0.032 M.B.F | $2,750.00 $88.00
6.| 061110.260370 |Railings and Trim 2" x 2" 62 L.F $2.06 $127.72
7. | _061636.100305 |Plywood on Roofs, 3/4" thick, Pneumatic nailed 174 SF $1.34 $233.16
8.| 061110.248525 |Miscellaneous framing 2" x 6" Pn tic nailed 0.130 M.B.F | $1.825.00 $237.25
9. 061110.248500 [Miscellaneous framing 2" x 4" Pneumatic nailed 016 M.B.F | $2,050.00 $32.80
10.[ 073113.100200 |Organic, class C, 235-240 Ib/sq Pneumatic nailed 2 Sq $146.00 $202.00
1.

12

13.

14,

15.

16.

17.

18.

19.

20.

21

22.

23.

24, Total: $1.655.09

Page 3 of Pages

Figure 2-16. Basic bill of materials.

After you complete these questions, you may check your answers at the end of the unit.

Self-Test Questions

409. Prepare preliminary contract documents
1. Listall eight pieces of information common to all contract construction projects.

2. Within which part of the SOW would you find contractor security requirements?

410. Documenting the project

1. Who uses the AF Form 332, and for what purpose do they use it?

2. Describe what project specifications provide?

3. Who makes determinations regarding material feasibility?
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411. Review project specifications
1. What is the code for restoration and cleaning of masonry in historic structures in the UFGS?

2. In which UFC do we find detailed instructions on how to format a statement of work?

412. Cost estimating and review
1. List the six categories of cost estimates.

2. Explain the difference between direct and indirect labor.

2-3. Contract Inspection

Understanding the drawings, specifications, and contract documentation is important, but it is only
half the job. Every contract type has different requirements for frequency of onsite inspections. You
must visit the construction site at regular intervals and document the progress the contractor is making
in order to make recommendations for payment. Again, defense of the taxpayer’s money is your task
here. An honest review of what a contractor has accomplished leads to an accurate payment for work
accomplished.

413. Perform inspection duties

Documenting the progress of a construction project is critical to project success. Since contractors are
bound to the specifications, drawings, and a performance period, any deviation needs to be justified.
Before starting a project, a contractor must submit a detailed schedule showing the expected progress.
As it moves through the project, the contractor submits periodic reports showing what it has already
completed. Records kept by the construction inspector track the daily progress. The forms required
for these three functions are the contract progress schedule, contract progress report, and the AF IMT
1477. These documents are an integral part of the contract execution and surveillance process. They
constitute the legal record of the government position and version of contract events. Ensure these
documents are correctly maintained and completely accurate.

Reading the contract progress schedule

The contract progress schedule (fig. 2—17) allows the contractor to divide a project into work
elements over a given period. Each element or category receives a percentage value of the total
project. It then allows the contractor to plan how much of each type of work it will accomplish during
each week of the project.

Refer to figure 2—17. Line 1 shows that site work will involve 20 percent of the project. During the
second week, they plan to complete 7 percent, 8 percent on the third week, 3 percent on the tenth
week, and 2 percent on the twelfth week to total 20 percent.
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CONTRACT PROGRESS SCHEDULE Form Approved
(See Contractor’s Instructions on Reverse) DMEND: 07080150
52, n1uing the T for rev ening nst
RETURN yr
1. CONTRACT NO. 5k 8. PROJECTTITLE 10. APPROVAL RECOMMENDED BY-
CDN 543468 CONSTRUCT STORAGE SHED DATE SIGNED | INSTALLATIONS ENGINEER'S SIGNATURE
2. STARTING DATE 20140305
3. COMPLETION DATE 9. SUBMITTED BY:
4 PURCHASE REQUEST NO. DATE SIGNED |CONTRACTOR'S NAME (Last, First, Middle inittal) CONTRACTOR'S SIGNATURE |11. APPROVED BY:
= 5 ADDRESS (Street, City, State, Zip Code) ?
5. PROJECT NO. WP920315 { DATE SIGNED | CONTRACTING OFFICER'S SIGNATURE
i 20140305 | SEAGULLY CONSTRUCTION
6. ACTUAL STARTING DATE | 20140307 |~ ® | POBOX 2, TOMBSTONE, MN 77477
7. ACTUAL COMPLETION DATE
LINE WEEKS
NO WORK ELEMENTS %
A B c D E F G H 1 0 K L M N o P a
- 20 7 s 3 2
Site Work 0
2 Concrete 20 5 5 3 5
2 5
3 Masonry 15 6 6 3
4 |Steel Joists and Deck W] t 5 4 = sl
5 |Roofing 10 5 5
8 |Steel Doors and Frames 5 2
% Mechanical 0| ! 2 2 2 : |1 |
1
8 |Blectrical 10 1 2 2 2 2 1
1
100 0 8 8 6 5 8 6 7 8 3 14 16 4 2
0 14 10

Figure 2-17. Contract progress schedule.

Reading the contract progress report

The contract progress report (fig. 2—18) shows the contractor’s progress according to the schedule on
the contract progress schedule. The contractor submits this form through base contracting weekly for
jobs with performance periods of 60 days or more. The project managers approve or disapprove the
progress reports based on information gathered by the construction inspector. After the contract
progress report’s approval, the progress report authorizes base contracting to release payment to the
contractor for that period of performance.

Contractors submit the contract progress report with a copy of contract progress schedule. Refer back
to figure 2-17, Line 1, Site Work, plans 20 percent over the course of the project. However, the actual
performance in the second week was 10 and in the third week five. In addition, they had not
scheduled any concrete work in the second or third week but ended up doing two and five percent.
Mechanical work was not scheduled, but the contractor completed one percent of the total mechanical
work since construction start. In addition, one percent of the electrical work scheduled for the period
finished. The bottom two rows show the scheduled and actual percentages. In the first week, the
schedule shows eight and eight percent; yet 14 and 10 percent were completed.

Figure 2—18, Form 3065, has a column for the percent completed in the current period and a column
for the percent completed cumulatively. The numbers in these columns should match the numbers in
the columns in the respective categories on the Form 3064.
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CONTRACT PROGRESS REPORT WS NO. O7D4-0188
Sunis racoring Dardn K i 2cEacion of ForaIin 13 HIEIeD 10 BEage 11 FIRLONE £AT 1900708 T3R0g e Lt for redieaing TAFLOIoNE. $ERIERING AeHInG 2 BLUTCeR,
SEthentg N0 MaMiaering INe 2003 RE3e3. A0 SOTRIMING NG MWL the talestion of MISrmaticr. Serd coTrenll regaeding il Dirden SSIMIN O Y SChET JEpELT OF I SolRcnoa
oF PCATEon, Nl dNg SLTQEsTING TV IBSLCng NS Danden 10 T DR rTRrL Of Dafenie Washingion Haidouanmess Sanices. SrEcorata o7 Ioratior Cparatons atd REpoE OB
o, §O0C-D05T). 1275 .eParsor Dave =iznaay, Sute 1204, Adbegion UA 21202-4102 Sespos0kris $705K0 DR Rears TaS noteEanding 3y othar proMBon of (DA, PO PENECR B0l T2
BLCJRCE 12 Aty pendty for WIING % COMOly with 3 SONECTON of IPSMRITOn I It o6t A01 JMEDIay 3 cumestly vild OMS 3Rl SuSber.
PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADORE §3. RETURN COMPLETED FORM TO | SAFMQCO, 1080 Ar lwm ‘Wasnington DT FI51-16
CONTRACTOR | ADDRESS
SEAGULLY CONSTRUCTION |P.O. BOX 2, Tombstone, MN 77477
REPCRTNO, |PERIOD COVERED PROJECTNO, | CONTRACT MO COMELETION DATE
4 | FROM: 25 Mar 2014 1o 1 Apr 2014 |CDN 543468
LINE - o % 0F % COMPLETED % COMPLETED
N YWORK ELEMENT TOTAL JOB THIS FERIOD CUMULATIVE
Site Work
1 20,00 5 15
Coucrate
2 20.00 5 7
Mascary
3 15.00
Steel Jousts and Deck
4 10.00}
Rool
5 e 10.00/
" Stesl Doors and Framas ] |
6 A2 5.00
7 Machazical 10,00 1
Electrical
g ® 10.00| iL 1
TOTAL 100.00 11 24
REMARKS
Af the Conwactng Officer's oiscretion and according o the payments ciause of the contract, the information provided an this form may be used for
CoMmPUing CrOGress PRYTETIE
PROGRESS OR COMPLETION CERTIFICATE
| beraby carfily that fhe confrecior hias satisfactonly compleled fhe indicared percentage of the confract per confract specificarions
SUBMITTED EY OR FOR
O coursecron O zasecne snamezn
TYFE OR PRINT NAWE AND TIMLE SIGNATURE DATE
REVIEWED BY OR FOR CONTRACTING OFFICER
TYPE OR FRINT NAUE AND TITLE SIGNATURE DATE

Figure 2-18. Contract progress report.

Using the AF IMT 1477

In order for project managers to approve or disapprove the contract progress schedule and contract
progress schedule, there needs to be an accurate record of work accomplished. Construction inspectors
use the AF IMT 1477 to record daily progress. Figures 2—19 through 2—23 show pages one through five
of the AF IMT 1477. Page one shows the general information about the contract. Page 2 has space for
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any areas where the contractor does not comply with the drawings, specifications, codes, or regulations.

Page 3, the daily inspection record, is where you record all the daily work. Page 4 is for additional

notes, sketches, or information that will not fit on page three. Page five offers a log of any submittals

and any GFE used.
CONSTRUCTION INSPECTION RECORD
(TYPE OR WRITE ALL ENTRIES LEGIBLY IN INK)
INSTALLATION PROJECT NUMEER
Beale AFB, CA BAEY 13-0061
CONTRACT NUMBER AWARD COST
$523 K
321654987 FINAL COST 5521 K

PROJECT TITLE

Renovate Bowling Alley

PROJECT DESCRIPTION

Renovate and modernize bowling alley at building 2345.

DATE NOTICE TO PROCEED ISSUED (¥YYYMMDD)
20160302

125

NUMBER OF CALENDAR DAYS IN CONTRACT

SCHEDULED COMPLETION DATE (YYYYMMDD)

20160705

ACTUAL COMPLETION DATE (YYYYMMDD}
20160630

PRIME CONTRACTOR

Zografos Construction LLC

MNAME OF AIR FORCE PROJECT ENGINEER

Peter Capaldi, P.E.

SUB CONTRACTORS

Bowman Demolition

Lafon Drywall and finishing

Brown’s Hauling

Technicians & Renovations Development Inc, Sheboygan

CERTIFICATION

I CERTIFY THAT | HAVE READ, UNDERSTAND, AND WILL REQUIRE COMPLIANCE WITH THE FOLLOWING ASPECTS AS PERTAIN TO THIS
PROJECT: PLANS; TECHNICAL PROVISIONS; FEDERAL SPECIFICATIONS; PROGRESS SCHEDULE; AND FIELD TESTS.

I FURTHER CERTIFY THAT | UNDERSTAND THAT | HAVE NO AUTHORITY TO MAKE CHANGES IN THE PLANS OR SPECIFICATIONS AND THAT
MY DUTIES CONSIST PRIMARILY OF SEEING THAT TERMS AND CONDITIONS OF THE CONTRACT ARE CARRIED OUT, TO PROVIDE A
PERMANENT RECORD OF THE ACCOMPLISHMENT OF THE PROEJCT BY MEANS OF AF FORM . SUPPLEMENTED
AS NECESSARY BY ANNOTATED COPIES OF PLANS AND SPECIFICATION, AND FURTHER, TO PROVIDE TIMELY RECOMMENDATIONS TO
THE BASE CIVIL ENGINEER FOR CHANGES IN THE CONTRACT PLANS AND SPECIFICATIONS, IF REQUIRED.

I WILL MAINTAIN THIS RECORD ON A CURRENT BASIS, IN ACCORDANCE WITH THE REQURIEMENTS OF PERTINENT REGULATIONS AND
INSTRUCTIONS GOVERNING THE PREPARATION, MAINTENANCE, AND COMPLETION OF THIS RECORD.

MNAME AND GRADE OF INSPECTOR SIGNATURE 5 DATE
SSgt Jenna Coleman S’mum cf Lafe,m&m 20160630
AlR FORCE CONSTRUCTION MANAGER PERIOD COVERED (YYYYMMDD)
Patrick Troughton erom 20160405 10 20160410
COMPLETED REPORTS
1 THROUGH 5 BOOKNO. 3 OF 5 BOOKS
AF IMT 1477, 19800701, V1 PREVIOUS EDITION IS OBSOLETE. PAGE OF PAGES

Figure 2-19. AF IMT 1477 page 1.



2-32

NON-COMPLIANCE ITEMS

ITEM DATE DATE
NG PLANS OR SPECS DESCRIPTION oenTiFieD | compLETED REMARKS
1 |Drawing Sheet|-1 Contractor supplied wooden ext doors 20160406 |20160408 | Ctr procured correct doors

2 |Drawing Sheet F-7 | Fire alarm handle installed &' from door 20160406 |20160409 | Relocated pull handle

-Arrived on site in time for ctr to receive delivery of extr doors. Upon inspection noted that all ext doors were made of
wood. Drawings specifically call for hollow metal doors, 1 %" thick. Ctr refused delivery. Correct doors were delivered to
site w/in two days at no additional cost since it was supplier’s error.

-During inspection noted that fire alarm pull handle seemed far from door. Measured distance at 6’ 2. Drawings specifically
state 5" or less. Ctr noted error and recalled subcontractor to relocate handle.

AF IMT 1477, 19800701, V1 PAGE 2 OF 5 PAGES

Figure 2-20. AF IMT 1477 page 2.



2-33

DAILY INSPECTION RECORD
DATE (YYYYMMDD) TIME OF INSPECTOR'S VISIT TO SITE
ARRIVAL DEPARTURE | ARRIVAL DEPARTURE | ARRIVAL DEPARTURE | ARRIVAL DEPARTURE
20160406 0815 0927
WEATHER CONDITIONS SATISFACTORY FOR WORK YES || NO (FNO, DESCRIBE CONDITIONS.)
WORK FORCE - CONTRACTOR AND SUB-CONTRACTOR
TRADE NO. TRADE NO. TRADE NO. TRADE NO.
Carpenter 3 Laborer 2
Electrician 2
Foreman i
MATERIALS DELIVERED TO JOB SITE
ITEM QUANTITY ITEM QUANTITY
Exterior Doors 4
CONTRACTOR EQUIPMENT ON HAND
TYPE NO. TYPE NO. TYPE NO. TYPE NO.
Demo Dumpster 2
Forklift 1
WORK ACCOMPLISHED OR IN PROGRESS - TESTS PERFORMED
- Electricians installed new power panel. Completed wiring to outlets and switches in new management office.
- Carpenters and laborers completed hanging drywall in new dining area. Ready for tape and mud.
- Foreman refused delivery of new exterior doors after discovering they were wood rather than metal.
CONTINUE REPORT ON PAGE 4 REPORTNO.
NOTE: WRITE ALL ENTRIES LEGIBLY IN INK. LINE OUT ALL UNUSED PORTIONS. INSPECTOR SIGNS FIRST NAME,
MIDDLE INITIAL AND LAST NAME ON EACH COMPLETED DAILY INSPECTION RECORD 4
AF IMT 1477, 19800701, V1 PAGE 3 OF 5 PAGES

Figure 2-21. AF IMT 1477 page 3.
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REMARKS (Delays, safely, special instructions given or fred, for rejecting malerals andior work.}

-Arrived on site in time for ctr to receive delivery of extr doors. Upon inspection noted that all ext doors were made of
wood. Drawings specifically call for hollow metal doors, 1 %" thick. Ctr refused delivery. Correct doors were delivered to

site w/in two days at no additional cost since it was supplier’s error.

-During inspection noted that fire alarm pull handle seemed far from door. Measured distance at 6’ 2". Drawings specifically
state 5" or less. Ctr noted error and recalled subcontractor to relocate handle.

LAST ENTRY

SIGNATURE (\(fma ,:SS @ E DATE 20160406

AF IMT 1477, 19800701, V1 PAGE 4 OF 5 PAGES

Figure 2-22. AF IMT 1477 page 4.
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RECORD OF SUBMITTAL DATA

SECTION. ITEM DESCRIPTION SUEHEEAL %’t,TEE REE‘EI‘FED AppDFfGT\EED REMARKS
08 Metal Doors Mnfr Desc 20160215| 20160220| 20160223 | Manufacturer’s description meets spec

No more submittals submitted d

pring this inspe

tion period

GOVERNM

ENT FURNISH

ED EQUIPMENT/MATERIALS

DESCRIPTION

DATE
ORDERED

DATE
RECENED

DATE
INSPECTED

INSPECTED BY/REMARKS

Not Applicable. No GFE

Figure 2-23. AF IMT 1477 page 5.

PAGE & OF 5 PAGES

Pages three and four of the AF IMT 1477 (figs. 2-21 and 2—22) are the core of the AF IMT 1477.

You record each inspection of a project on pages three and four. It is very important to catalog all the
information available for that day. At the end of each performance period, these records can prove or
disprove a contractor’s performance. When a daily inspection report is complete, line out the unused
portions of the page and sign at the bottom of page four. These then can help resolve a dispute if a

contractor attempts to falsely charge for percentages of work not accomplished. These pages can also
be very important after project completion if there is any warranty or guarantee disputes.

Conducting inspections
Construction inspectors must be familiar with the drawings, specifications, regulations, and codes
involved with a project. While this may seem time consuming, a quality construction management
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and inspection team can greatly improve the overall efficiency of a construction project. Inspections
divide into four types: daily or routine inspections, pre-final inspections, final inspection, and post-
final inspection.

Daily or routine inspections

Record observations from daily and routine inspections in the AF IMT 1477. Daily inspections ensure
the contractor complies with all the necessary standards. It is very important to carefully record
contractors on site, equipment on hand, weather conditions, test performed, and any discussions with
contractors. During discussions with contractors, be very careful not to imply in any way that work
can deviate from the drawings and specifications without proper approval authority.

Modifications and deviations

No plan survives contact with the enemy. In the case of construction, execution becomes that enemy.
It is inevitable that changes arise, material availability will change, there will be problems with a
design, and many more potential challenges. Document any significant deviation from contract
specifications and drawings through a formal modification.

Execute modifications due to unforeseen site conditions as quickly as possible to prevent delays.
Identify modifications due to design deficiencies and correct them as soon as possible to prevent
increased cost due to removing deficient construction or expensive alterations to accommodate
design. Modification requests from users should be discouraged unless the facility under construction
would not be usable without the requested change. When it becomes necessary to initiate a
modification, contact the team leader, contracting officer, immediately.

Pre-final inspection

Perform pre-final inspection when there are only a few items to be completed and there is time before
the completion date to allow time to complete all items. The project inspector and the contractor will
thoroughly inspect the job for all remaining items to be completed. Conduct this inspection at the
contractor’s request. Enter incomplete items of work on a standardized base developed “Report of
Inspection” form, commonly referred to as a punchlist. Provide a copy of the pre-final inspection
form to the contractor, Base Contracting, and filed in the project folder.

Operations and maintenance checks

You conduct O&M checks after the pre-final inspection. This review provides the opportunity for the
users, fire protection flight, and maintenance personnel to become familiar with newly installed
equipment and/or systems. Conduct a functional demonstration training class, if required by the
contract, at this review. Give discrepancies identified at this review in writing to the project inspector
who will validate the discrepancies.

Final inspection

The contractor requests a final inspection when all, or nearly all, punch list items are complete. The
inspector is responsible for formally notifying and inviting all appropriate base agencies to attend the
final inspection. At a minimum, the inspection group should include the contract manager, team
leader, using agency, contracting officer, and the contractor. The inspector records all valid
discrepancies identified during this walk through on an inspection report form.

Conducting contract closing actions

When all the work and inspections are complete, and the user has started using the facility, there is
still work to do. This phase of a project can be one of the most challenging. Most organizations
involved in a project are eager to move to the next one and can overlook finishing details. The most
commonly overlooked are warranty/guarantee procedures, post-acceptance inspections, and as-built
drawings.
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Overseeing warranty/guarantee procedures

Place warranty information in the CE O&M work database. While there may be variations between
manufacturers’ warranties for new equipment, contractors are required to guarantee their work for 1
year from the date of final acceptance of the work. The warranty for work accepted prior to final
acceptance extends from the time of acceptance of that portion of the project.

Contractors are responsible for remedying, at their own expense, any flaws or failures in a project due
to workmanship or materials. The contractor is also responsible for any work done by subcontractors
and holding them accountable to the warranty. If the contractor does not remedy a warranty item in a
timely manner, the government reserves the right to replace, repair, or otherwise remedy the failure,
defect, or damage at the contractor’s expense. Facility maintainers are required to perform all
maintenance on new equipment, even if it is under warranty. Failure to do so could void the warranty.

Post-acceptance

The purpose of the post-acceptance inspection is to discover latent design or functional deficiencies
not apparent before or during acceptance of facility inspection. It should be scheduled by the project
inspector between 9 and 12 months after physical completion of the project. Delaying the post-
acceptance inspection too long leads to finding discrepancies after the contractor’s warranty period is
already expired.

DD Form 1354

The CE project DD Form 1354, Transfer and Acceptance of DOD Real Property, is a very important
document but sometimes easy to forget. Since construction projects often include more than one
facility or system, the real property office needs an accurate accounting of the changes to each
system. Give one copy of the DD Form 1354 to real property and one copy filed in the project folder.
If a project included new exterior light, sanitary sewer, sidewalks, parking lots, or any other form of
real property, we list those items separately. Work closely with the real property office to determine
the necessary information they need documented.

Final actions

Once the government has taken full acceptance of a facility, there are four last items to manage keys,
operations and maintenance manuals, as-built drawings, and backstock. Catalog copies of any keys
with the lock shop within civil engineering. O&M manuals are the publications regarding upkeep and
operation of any new equipment or systems installed. The shops need to have copies of these books in
order to properly service and repair the equipment. As-built drawings, once complete, need to be
stored either in the flat file vault or electronically with the appropriate naming conventions.
Backstock includes extra carpet, tile, paint samples, or unique items, used for minor facility repair or
for color and material matching.

414. Standards of conduct

People of great integrity and maturity are integral when developing and executing contracts. We need
these kinds of people for two reasons. First, they must ensure the contractors deliver the products and
services according to specifications and drawings. They must also ensure that contractors have
necessary access to job sites, that they comply with safety standards, and that work happens in a
timely manner.

Some contractors may try to cut corners to increase profits. Government employees may try to
manipulate contracts for their own benefit. The Air Force core values of integrity, service, and
excellence are important to ensure fairness and identify fraud, waste, and abuse. To guide government
employees, the FAR defines limitations and areas of responsibility for all parties involved in a
contract. Aside from the FAR personnel involved in contracts, need to be familiar with certain labor
laws, such as the McNamara-O-Hara Service Contract Act (SCA) and the Davis-Bacon Act (DBA).
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Federal acquisition regulation

The FAR is a document, which sums up the guidance in the Federal Acquisition Regulation System
(FARS). The system provides strict guidance on how the federal government acquires assets, builds
contracts, and administers contract execution. By following the FAR, government employees can
avoid illegal or unethical behavior. The essential components to understand are the general
provisions, and guidance on gratuities, relationships, and ratification.

General

Since all government projects receive funding by way of taxes, government business requires the
highest degree of public trust and an impeccable standard of conduct. The general rule is to avoid any
conflict of interest or even the appearance of a conflict of interest in government-contractor
relationships. While many federal laws and regulations place restrictions on the actions of
government personnel, their official conduct must be such that they would have no reluctance to
make a full public disclosure of their actions. Meaning that if someone feels the need to hide an
action, it is probably the wrong one.

Gratuities

No government employee may solicit or accept—directly or indirectly—any gratuity, gift, favor,
entertainment, loan, or anything of monetary value from anyone who

() has or is seeking to obtain government business with the employee’s agency;
(b) conducts activities that are regulated by the employee’s agency; or

(c) has interests affected by the performance or nonperformance of the employee’s official
duties.

There are certain limited exceptions. For example, we can exchange small items of little or no value
with contractors. These can include soft drinks or coffee—as long as they are not part of a meal—
plaques, certificates, and trophies. Government employees may accept gifts up to $20 in value, per
contractor, not to exceed $50 per year per contractor.

Relationships

In some instances, a contractor and government employee are friends. There is no restriction in
friendship. However, make certain that there is no question of a conflict of interest. If a government
employee assigned to a contract finds that a friend is conducting work under the contract, it is wise to
ask for reassignment. This can help avoid undue scrutiny or compromising the friendship.

Ratification

The term ratification is uncommon, but all military and government civilian personnel should become
familiar with it because of personal and financial consequences.

The FAR defines ratification as the act of approving unauthorized commitments by one without
authority to do so. Unauthorized commitments are agreements made by government personnel to
purchase items with federal funds. According to the FAR, these agreements are not binding to the
government because the government representative who made them lacked the authority to enter into
such agreements on behalf of the government. When dealing with contract situations, only authorized
contracting personnel can obligate government funds for contractor reimbursement.

If a construction inspector or manager attempts to obligate the government to pay for any work not
already specified in the existing contract, that person is liable for the additional incurred expense and
possible additional disciplinary action.

McNamara-O-Hara Service Contract Act

The McNamara-O’Hara SCA requires contractors and subcontractors performing services on prime
contracts in excess of $2,500 to pay service employees in various classes no less than the wage rates
and fringe benefits found prevailing in the locality, or the rates (including prospective increases)
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contained in a predecessor contractor’s collective bargaining agreement. The Department of Labor
issues wage determinations on a contract-by-contract basis in response to specific requests from
contracting agencies.

For contracts equal to or less than $2,500, contractors are required to pay at least the federal minimum
wage as provided in Section 6(a)(1) of the Fair Labor Standards Act.

Davis-Bacon and related acts

The DBA and related acts apply to contractors and subcontractors performing on federally funded or
assisted contracts in excess of $2,000 for the construction, alteration, or repair (including painting and
decorating) of public buildings or public works. DBA and related acts contractors and subcontractors
must pay their laborers and mechanics employed under the contract no less than the locally prevailing
wages and fringe benefits for corresponding work on similar projects in the area. The DBA directs the
Department of Labor to determine such locally prevailing wage rates. The DBA applies to contractors
and subcontractors performing work on federal or District of Columbia contracts. The DBA
prevailing wage provisions apply to the “related acts,” under which federal agencies assist
construction projects through grants, loans, loan guarantees, and insurance.

For prime contracts in excess of $100,000, contractors and subcontractors must also, under the
provisions of the Contract Work Hours and Safety Standards Act, pay laborers and mechanics,
including security guards, at least one and one-half times their regular rate of pay for all hours worked
over 40 in a workweek. The overtime provisions of the Fair Labor Standards Act may also apply to
DBA-covered contracts.

Occupational safety and health administration

One thing that all contractors working in the United States or for the United States abroad have to
follow is regulations established by the Occupational Safety and Health Administration (OSHA).
OSHA is an agency of the United States Department of Labor and works to assure the safe and
healthy working conditions for workers by setting and enforcing standards. It also provides training,
outreach, and education and assistance. Pursuing a formal course by OSHA professionals is a high
priority for a new construction inspector. Generally, if something looks unsafe, go to the OSHA
Website and look up the rules for the work performed. If you identify an infraction, notify the
contractor supervision immediately and send notification to the contracting officer through the
contract administrator. This includes making the infraction a part of your daily log entries.

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

413. Perform inspection duties

1. What two forms are compared before you make a recommendation for payment to base
contracting?

2. As the construction inspector, on which form do you record daily contractor progress?

3. What are the five sections on page three of the inspection record?

4. During a pre-final inspection, what goes on the “Report of Inspection” form?


http://www.dol.gov/whd/minimumwage.htm
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5. Whom do you invite to the O&M checks when there is newly installed equipment?

6. How many copies of the DD Form 1354 are needed during project close out and where are they
filed?

414. Standards of conduct
1. Aside from the FAR, what labor laws should you be familiar with?

2. What four components of the FAR are essential for you to understand?

3. Define the term “ratification” within the context of the FAR.

2-4. Materials and Test Reports

A major part of most construction is soil. Soil is the composition of the earth below and around a
facilities footprint. We also engineer soil as part of a structure. For example, engineers design the soil
that supports asphalt roads in such way as to disperse loads over a wider area. Facilities are heavy and
need strong support to hold them up. Therefore, knowing the composition of the soil in an area allows
us to decide if we need to engineer the soil or change the location of a future facility. As a member of
construction management, your knowledge of soils provides an understanding of the basics of
material test reports. Reading test reports and informing the project engineer whether the material
meets project specifications is a big part of the job.

415. Soil properties and classification

The fundamental component of assessing material stability is soil classification. The word soil has
numerous meanings and connotations to different groups of professionals who deal with this material.
Simply defined, soil is the entire unconsolidated earthen material that overlies and excludes bedrock.
It is composed of loosely bound mineral grains of various sizes and shapes. Loosely bound grains
contain many voids of varying sizes. These voids are most likely to contain air, but also water,
organic matter, or different combination of these materials. Engineers must be concerned not only
with the sizes of the particles but also with the voids between them and particularly with what these
voids enclose.

Physical properties

The properties of soil are very important when evaluating potential locations for construction of a
new structure. As an engineering craftsman, you must be able to identify and classify soils to
determine their engineering characteristics. The characteristics we are concerned with are the grain
size and the particle shape.

Grain sizes

We divide soils into groups based on the size of individual particles as established by the Unified
Soils Classification System (USCS).
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The following four soil groups designate the size ranges of individual soil particles:
e Cobbles.

e Gravels.
e Sands.
e Fines.

Soil grain sizes are determined by using sieves. A sieve is a screen attached across one end of a
shallow circular container. The screen lets particles smaller than the openings fall through and keeps
larger particles on the sieve. By using sieves with screen openings of different sizes (the largest on the
top and the smallest at the bottom), we separate soil into particle groups. We base particle groups on
grain sizes to determine the percentage of different size ranges in a sample. If a particle does not pass
through the screen with a particular size opening, we describe the soil as retained on that sieve. We
describe particles that pass through a sieve opening as passing that sieve size. By passing a soil
mixture through several different size sieves (fig. 2-24), you can break it into components and
classify it by the quantities retained on the sieves. American Society for Testing and Materials
(ASTM) C136, section 10, dictates the minimum required information on a sieve analysis report.

Sieve sizes are either by inches or by a number. Inches refer to the actual linear dimension of the
openings between the wires of the screen. The number designation indicates the number of openings
per linear inch of screen. Figure 2-25 shows you the 1/4-inch sieve and No. 4 sieve.

1l VN | | I | i 1
T — — e =
-l
| ) T S T 1]
35 I 1 I
7 Sieve No 4 Sieve
Figure 2-24. Typical sieve set. Figure 2-25. Sieve size designations.

By measurement, the opening in the No. 4 sieve is 0.187 inches, while the opening in the 1/4-inch
sieve is 0.25 inches. Sieves with openings 1/4-inch or larger are referenced according to the size of
the opening, and those with openings smaller than 1/4-inch are identified by the number of openings
per linear inch.

Figure 2—-26 shows the names of the size groups and their associated sizes.
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Size Group Sieve Size
Passing Retained

Cobbles No maximum size 3inch
Gravels Jinch No. 4

Coarse 3inch Y inch

Fine Ysinch No. 4
Sands No. 4 MNo. 200

Coarse No. 4 No. 10

Medium No. 10 No. 40

Fine No. 40 No. 200
Fines (silt and day) No. 200 No minimum

Figure 2-26. Soil size groups and ranges.

Particle shapes
The shape of the particles in a soil mass is an important influence on the strength and stability of a
soil material. The two general shapes normally recognized are bulky and platy.

Bulky shapes

Gravel, sand, and silt particles, although covering a large range of sizes, are all of bulky shape. This
means they are particles relatively equal in all three of the dimensions, as contrasted to platy grains, in
which one of the dimensions is small as compared to the other two. You might think of a very thick
book as a bulky object. All of the dimensions are roughly the same size, with the length not more than
a few times larger than the thickness. A page of that book, by contrast, represents a platy object,
where one of the dimensions is much smaller than the other two. You can distinguish four
subdivisions of the bulky shape depending on the amount of weathering on the particles (fig. 2-27).
See the subdivisions listed below in order of desirability for construction.

BULKY SHAPES IN SOIL

Subdivision Description

Angular Angular particles have jagged projections, sharp ridges, and flat surfaces. Angular
gravels and sands are generally the best materials for construction because of their
interlocking characteristics. Most commonly, we artificially produce angular materials
by crushing the gravel.

Subangular Subangular particles have had their sharper points and ridges worn down, but the
particles are still very irregular in shape, with some flat surfaces.

Subrounded They are still somewhat irregular, but they have no sharp corners and few flat areas.
Often you can find hard and durable subrounded particles in streambeds that are
adequate for most construction needs.

Rounded Rounded particles are those that lack projections and have few irregularities. You can
find rounded particles in or near streambeds or beaches.

Platy shapes

The platy shapes have one dimension that is relatively small compared to the other two. They have
the general shape of a flake of mica or a sheet of paper. Particles of clay soil exhibit this shape,
although they are too small to see with the naked eye but are visible under a microscope. Coarse-
grained soil particles are individually discernible to the naked eye; fine-grained particles with platy or
bulky shapes are not.

Gradation
Gradation describes the distribution of the different size groups within a soil sample. The soil may be
well-graded or poorly graded (fig. 2-28).
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Figure 2-27. Soil grain shapes. Figure 2-28. Soil gradation.

Well-graded soils

Well-graded soils have a good range of all representative particle sizes between the largest and the
smallest for that sample.

Poorly-graded soils

We classify poorly graded soils as either uniformly graded or gap graded. A uniformly graded soil
consists primarily of particles of nearly the same size. A gap-graded soil contains both large and small
particles but lacks gradual size change because of the absence of some particle sizes.

Soil behavior

Different types of soil behave in different ways whether they are dry or wet. Soils made of mostly
fines with a high clay content can be dust when there is no moisture and sticky much where there is a
lot of moisture. When combined with different shapes, moisture can have varying effects on the
plasticity and cohesion of soil.

The term moisture content defines the amount of water present in a soil sample. It is the proportion of
the weight of water to the weight of the solid mineral grains (weight of dry soil) expressed as a
percentage. Moisture comes to soil in several ways as described in the table below.

TYPES OF MOISTURE IN SOIL

Moisture Type Description

Surface water Surface water from precipitation or runoff enters the soil through the openings between
the particles. This moisture may adhere to the different particles or it may penetrate
the soil to some layer below.

Subsurface water The term subsurface water refers to that water collected or held in pools or layers
beneath the surface by a restricting layer of soil or rock.

Gravitational pull Water controlled by gravity seeks a lower layer and moves through the voids until it
reaches some restriction. This restriction may be bedrock or an impervious soil layer.

Capillary action Voids in soil may form continuous tunnels or tubes and cause the water to rise in the
tubes by capillary action. Since the smaller the tube, the stronger the capillary action,
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TYPES OF MOISTURE IN SOIL

Moisture Type Description

the water rises higher in the finer soils that have smaller interconnected voids. This
area of moisture above the free water layer or pool we refer to as the capillary fringe.

Adsorbed water In general, adsorbed water is water that may be present in thin film surrounding
(hygroscopic separate solil particles. When soil is in an air-dried condition, the adsorbed water
moisture) present we refer to as hygroscopic moisture. Adsorbed water is present because soil

particles carry a negative electrical charge. We call water attracted to the surface of a
particle and bound to it, dipolar water.

Plasticity and cohesion

Plasticity is a soil’s ability to deform without cracking or breaking. Soils in which adsorbed films are
relatively thick compared to particle size (such as clays) are plastic over a wide range of moisture
contents. Coarse soils are non-plastic. A plasticity index (PI) describes a soil’s cohesiveness. To
calculate the PI, we first need the liquid limit (LL) and the plastic limit (PL).

A soil sample is generally going to be in one of three states: solid, plastic, or liquid. Each state allows
a specific amount of moisture before the sample moves from one state to the other. The PL is the
moisture content where a soil sample stops being rigid or friable and becomes plastic or moldable.
The LL is the moisture content where a soil moves from a plastic to a liquid and flows freely under its
own weight. We express the moisture content of the PL and LL as a percentage of moisture in a soil
sample. Between the LL and the PL is the plastic range or PI. The PI is the numerical difference in
percentage of moisture contents between the two limits (Pl = LL — PL).

Organic soil has a high content of decaying organic material. It is usually very compressible and has
poor load-maintaining properties. Organic soil normally has a dark color and an odor.

Symbols

A letter symbol denotes each soil characteristic. A sample of soil, when run through the sieve and
tested for LL and gradation, has a combination of three symbols. The USCS divides soils into three
major categories and six minor categories. The major categories are course-grained, fine-grained, and
highly organic. The minor categories are gravel, sand, silt, clay, organic (silts and clays), and organic

(peat).

A coarse-grained soil sample is one having 50 percent or less material passing the number 200 sieve.
Fine-grained soils or fines are those having more than 50 percent passing the number 200 sieve.
Identification of highly organic soils usually occurs by visual examination. They typically have a rich,
dark color and distinct odor. This system recognizes that 15 soil groups and uses names and letter
symbols to distinguish between these groups. The letter symbols used are relatively easy to
remember. They are derived either from the terms descriptive of the soil fractions, the relative value
of the LL (high or low), or the relative gradation (well graded or poorly graded). See figure 2—-29 for
soil groups and characteristics. Note that these categories exclude cobbles—material retained on a 3”
sieve.

Figure 2-30 shows the possible combination of soils and conditions according to the USCS.



2—-45

Soil Groups Symbol
Gravel G
Sand S
Silt M
Clay C
Organic (silts and clays) o}
Organic (peat) Pt

Soil Characteristics Symbol
Well graded W
Poorly graded P
Low LL (less than 50) L
High LL (50 or greater) H

Figure 2-29. Soil classification symbols.

Major divisions s?‘:::ll:l Group name
well-graded gravel. fine to
clean gravel <5% GW 2
smaller than #200 SORES QT
gravel >50% of Sieve GP  |poorly graded gravel
coarse fraction
retained on No. 4 .- |
i grave!
sieve gravel with >12% e
Coarse grained soils fines - [RY—
more than 50% TEY
retained on or above o well-graded sand. fine to
No. 200 sieve 1 " coarse sand
clean san
sand >50% of coarse SP poorly graded sand
fraction passes No. 4
sieve ’ SM |silty sand
sand with >12%
fines
SC  |clayey sand
ML |silt
: oy inorganic —
silt and clay liquid cL clay of low plasticity, lean
limit <50 clay
Fine grained soils organic OL organic silt, organic clay
50% or more passing - - = -
the No. 200 sieve ML sﬂi of high plasticity, elastic
B
inorganic
silt and clay liquid CH clay of high plasticity, fat
limit >50 clay
organic OH |organic clay. organic silt
Highly organic soils Pt peat

Figure 2-30. Soil identification.
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416. Identifying soils in the field

Laboratories are usually difficult to come by for conducting proper soil classification. The material is
expensive, heavy, and sometimes delicate. However, there will be times when tests and soil
classification are necessary. These are times when engineering personnel can determine the category
of a soil using simple tests with little or no equipment.

Odor test

Organic soils usually have a distinctive, musty, slightly offensive odor. This odor is especially
apparent from fresh samples but becomes less pronounced as the sample dries. Warming a wet
sample makes the odor stronger.

Sedimentation test

It is easy to approximate the proportions of sand and gravel in a soil by spreading the dry sample out
on a flat surface and separating the gravel particles by hand. Separating the fines from the sand
particles is much more difficult. Smaller particles settle through water at a slower rate than large
particles.

To perform this test, place about 1 inch of the fine fraction of soil (passing the No. 4 sieve) in a
transparent cup or jar. Mark the height of the sample with a grease pencil. Place about 5 inches of
water into the jar ensuring that at least 1 inch remains above the water line to the top of the jar. Cover
and shake the water and soil mixture for 3 to 4 minutes. Place the jar on a flat surface. After 30
seconds, compare the level of material that settled to the bottom with the height of the original sample
(grease pencil line). This comparison should indicate the proportion of sand within the mixture. For
example, if the level of the settled material comes halfway from the bottom of the jar to the grease-
pencil line after 30 seconds, then is can be estimated the amount of sand in this fraction of the soil is
about 50 percent. See figure 2-31 for an approximation of materials based on settling time.

Approximate Time of
Settlement Through 5 Grain Diameter (mm) Differentiates
Inches of Water

2 seconds 0.400 Coarse sand, fine sand
30 seconds 0.072 Sand, fines

10 minutes 0.030 Coarse silt, fine sand

1 hour 0.010 Silt, clay

Figure 2-31. Sedimentation test.

Bite or grit test

The bite or grit test is a quick and useful test to identify sand, silt, or clay. Simply grind a small pinch
of soil between the teeth.

| CAUTION: First be sure there are very little or no organics present.

The results of this test indicate the following:

e Sandy soils — The sharp, hard particles of sand grate very harshly between the teeth and are
highly objectionable.

e Silty soils — Silt grains are so much smaller than sand grains that they do not feel nearly as
harsh between the teeth. They are not particularly gritty, although their presence is still quite
unpleasant and easily detected.

e Clayey soils — Clay gains are not gritty, but feel smooth and powdery-like flour between the
teeth. Dry lumps of clayey soil stick with lightly touched with the tongue.
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Feel test

This is a general-purpose test requiring considerable experience and practice before you can expect
reliable results. Its use will increase with growing familiarity with soils. Consistency and texture are
two characteristics that can be determined. Consistency means whether a soil is hard, stiff, brittle,
friable, sticky, plastic, or soft. Texture means whether a soil is floury, smooth, gritty, or sharp. To
check either property, rub a dry soil sample against a sensitive, exposed skin area such as the inner
wrist or elbow.

Roll or thread test

Mix a representative sample with water until it stops
sticking to your fingers. We refer to this moisture content as
just below the “sticky limit.”

Prepare a non-absorbent rolling surface by placing a sheet
of glass or heavy waxed paper on a flat or level support.
Shape the sample into an elongated cylinder, and roll the
prepared soil cylinder on the surface rapidly into a thread
about 1/8 inch in diameter (fig. 2-32). Figure 2-32. Roll or thread test.

The number of times the thread rolls without crumbling is a
measure of the soil’s plasticity. Materials that break before reaching 1/8-inch are not plastic or have
low plasticity.
o If soil molded into a ball or cylinder, under firm finger pressure, does not crumble or crack, it
is of high plasticity (CH).
o If we mold a soil sample but it cracks or crumbles without breaking up, it is of low plasticity
(CL, ML, or MH).

e If the soil forms a soft, spongy ball or thread when molded, it is organic material (OL or OH),
also peat.

o If the soil does not stick together or thread at any moisture content, it is non-plastic soil (ML
or MH).

Wet shaking test

Perform the wet shaking test on material passing the No. 40 sieve. Moisten enough material to form a
ball of material about % inch in diameter. The sample should be just wet enough to form a ball but not
be sticky (fig. 2-33).

Smooth the soil pat in the palm of the hand with a knife blade or a small spatula. Shake it vertically
and strike the back of the hand vigorously against the other hand. The soil reacts to this test when, on
shaking, water comes to the surface of the sample, producing a smooth, shiny appearance. Squeeze
the sample between the thumb and forefinger of the other hand and the surface water will quickly
disappear. The surface becomes dull and the material becomes firm, resisting deformation. Cracks
occur as pressure is continued, with the sample finally crumbling like a brittle material. If the water
content is adequate, shaking the broken pieces will cause them to liquefy again and flow together;
then we can repeat the cycle. The results of this test indicate the following:

o A rapid reaction to the shaking test is typical of non-plastic, fine sands and silts.
e Assluggish reaction indicates slight plasticity or silts containing small amount of clay.
o No reaction at all to this test does not indicate a complete absence of silt or fine sand.



248

b. Livery appearance

a. Initial sample

c. Squeezing the sample d. Crumbling the sample

Figure 2-33. Wet shaking test.

Breaking or dry-strength test

This test is for materials passing the No. 40 sieve and helps determine between clayey (C) and silty
(M) soils (fig. 2-34). Moisten a sample so it is pliable but not sticky. Form a pat 2 inches in diameter
and % inch thick. Natural samples can give an approximation because of variations in the compaction
and drying process but need verification. Allow the sample to dry completely. Try to break it using
only hand strength then crumble it to a powder using only finger strength. The results of this test
indicate the following:

o If the pat cannot be broken nor powdered by finger pressure, it is very highly plastic soil
(CH).

o If the pat can be broken with great effort, but do not powder, it is highly plastic soil (CH).
o If the pat can be broken and powdered with some effort, it is medium-plastic soil (CL).
e If the pat breaks easily and powders readily, it is slightly plastic soil (ML, MH, or CL).

e If the pat has little or no dry strength and crumbles or powders when picked up, it is non-
plastic soil (ML or MH) or (OL or OH).

Figure 2-34. Breaking or dry-strength test.
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Ribbon test
The ribbon test only works in material passing the No. 40 sieve. Moistening the sample to the point
where it sticks together but is not sticky, then trying to form a ribbon, can determine several
properties (fig. 2-35):

o If the sample holds together for a length of 8 to 10 inches without breaking, it is considered to

be plastic having a high LL (CH).
¢ If the soil can be ribboned with difficulty to only 3 to 8 inches, it is low plasticity (CL).
o If the coil does not ribbon, it is non-plastic (ML or MH).

Figure 2-35. Ribbon test.

Shine test

The shine test measures a soil’s plasticity. A slightly moist or dry piece of highly plastic clay (CH)
produces a definite shine when rubbed with a fingernail or a smooth, metal surface like a knife. Lean
clay remains dull after the treatment (CL).

Hasty assessment

The following test procedures produce observations that pertain to the USCS and permit field
identification as well as classification (figs. 2—-36 and 2-37). The purpose of these tests is to get the
best possible identification in the field. If a simple visual examination will define the soil type, only
one or two of the other tests will verify the identification.
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Select representative
sampile of soil - 1 pint
(canteen full)

Perform visual

examnabion (color, gromn-sze,

and grain shape)

Predominant
grain-size

Field tests

Separate gravel
porticles 1/4°of  —fe
larger (No. 4 sieve)

Brte/gnt test
Feel test

Threoad test

Wet shaking tost

Sedmentation
test test

it

Estimate
% gravel
(% G)

Select representative
sampie of soil - 1 pint
(canteen full)

Parform wvisual

examinabion (color, groin-sze,

and grain shape)

Separate gravel
porbcles 1/47 or  —fgw
larger (No. 4 sieve)

it

Estimate
% gravel
(% G)

Hand-washing test

Estimate

% sand and

% fines Fleld tests

(%5) (%F) Dry-strength test
Ribbon test
Shing lost

Figure 2-36. Hasty field identification chart.

Predominant
grain-size
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Bite/gnt tost
Feel test

Thread test

Wet shaking test

Sedmentation
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Hand-washing test

Estimate

% sand and

% fines Field tests

(%S) (%F) Dry-strength test
Ribbon test

Figure 2-37. Hasty field identification procedures.
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417. Interpreting material test reports

We divide the skills in our Air Force specialty code (AFSC) into drafting, surveying, geographic
information system (GIS), and project management. Let us further divide project management
between construction and material tests. Most of the elements you will inspect during the course of a
contract will be construction, such as framing, electrical installation, plumbing, HVAC, and so forth.
No less important, and at times more so, are materials tests. The majority of materials testing involves
three types of material—soil, asphalt, and concrete. You do not need to be an expert in the
performance of testing; however, you do need to know how to reference test procedures and read the
test reports. Through this lesson keep in mind that the range of acceptable results is located in the
specifications of the project or explained by the project engineer.

Laboratory soil analysis

When planning a major construction project where the load bearing capacity of the soil needs to be
exact, there is no substitute for laboratory analysis. Other times, when a native soil is inadequate to
support a desired load, we engineer subbase and base course soils for a specific purpose. While few
EAs perform laboratory analysis, many review reports, collaborate on engineering requirements, and
provide detailed analysis of existing or engineered materials. The primary tests conducted are
moisture content, laboratory California Bearing Ratio (CBR), Atterberg limit test, proctor tests,
density, and hydrometer tests.

Moisture content

In engineered soils, it is important to know what percentage of water can be present before a soil fails.
The term moisture content defines the amount of water present in a soil sample. It is the proportion of
the weight of water to the weight of the soil expressed as a percentage. With many soils, close control
of moisture content during compaction by rolling is necessary to develop required density and soil
strength.

In the laboratory, there are several ways of determining the moisture content of soils. These include
the oven-dry method, the microwave-oven method, calcium-carbide-gas pressure method, and the
nuclear-moisture-and-density-gauge method. Each of these is increasingly complex and efficient
methods of removing moisture from a sample. The most common of these is the oven-dry method.
ASTM D2216, a manual purchased through your unit, governs the procedures for the oven-dry
method. Generally, the following is the formula that determines the percentage of moisture content:

W= (Ww/Ws) x 100

Where:
w = the amount of water in a sample expressed as a percentage.

Wyw = the mass of the water (the original sample (W1) minus the solid materials and its
container (W2)).

Ws = the mass of original sample, without the weight of the container, after the sample is
dried.

To do this test, we weight the sample before and after drying. The difference between the two is the
weight of the water (Ww). Dividing the weight of the water by the weight of the solids (Ws) and
multiplying by 100 gives you the percent of moisture in the original sample.

For example, if a soil sample with an original weight (W1) of 52 grams (without the weight of the
container) and a dry weight (W2) of 36.2 grams (without the weight of the container), you determine
the moisture content by calculating the weight of water in the soil sample (Ww) as follows:

Wi = (WL - W2) = (52 - 36.2) = 15.8
Ws = (W2) = 36.2
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Now, you have all the information to use in the percentage of moisture content formula shown above.
For this example, you calculate the moisture content of the soil sample as follows:

w = (15.8/36.2) x 100
w = 43.7%

Laboratory CBR

The CBR measures the soil’s shearing resistance (fig. 2-38). A field CBR reading with a Dynamic
Cone Penetrometer (DCP) gives accurate information. A laboratory test measures the soil’s shearing
resistance under controlled moisture and density conditions. The CBR for soils is the ratio obtained
by dividing the penetration stress required to cause a 3-inch piston to penetrate 0.10 inch into the soil
with known compaction and moisture by a standard penetration stress of 1,000 psi. ASTM D1883
explains the required procedure and articulation of test results. Explanation of AF procedures and
uses during contingency operations are in another volume of career development courses (CDC).

Embankment /
Strip footing
\ AP
Failure surface
Mobilized shear
resistance

Figure 2-38. Soil shear failure surfaces.

Atterberg limit test

Atterberg was a Swedish scientist who defined plasticity and liquid limits within soil samples. The
Atterberg limit test is a measure of the critical water contents of fine-grained soil. The critical water
content affects the LL and PL. Laboratory testing for the LL and PL are essentially the same as the
roll test and wet shaking test in the field but in controlled conditions. ASTM D4318 provides detailed
information on procedures and report requirements.

The PL is the moisture content where the thread breaks apart at a diameter of 1/8 inch. Once the
sample breaks at that diameter, we weigh, dry, and weigh again to determine the moisture content at
which it broke.

A laboratory technician can determine the LL of a sample by using a device called the Casagrande
cup (fig. 2-39). This cup allows a tester to use a special tool and create a gap of known distance (13.5
millimeters (mm)) between two halves of a material sample. Then, we lift the cup and drop it a
known distance (10 mm), at a known rate (120 blows per minute) by turning the handle. Using this
test, we find LL as the moisture content at which the gap closes at 25 drops of the cup.
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Figure 2-39. Casagrande cup for the liquid limit test.

Proctor/modified proctor tests

The proctor compaction test is a method to determine the optimal moisture content at which a given
soil type will achieve its maximum dry density. The test consists of compacting soil at known
moisture content into a cylindrical mold of standard dimensions using a compactive effort of
controlled magnitude. The soil is compacted into the mold to a certain amount of equal layers, each
receiving a number of blows from a standard weighted hammer at a specified height. We repeat the
process for various moisture contents and the dry densities are determined for each. We, then, plot the
dry density to moisture content to establish the compaction curve. Finally, we obtain the maximum
dry density from the peak point of the compaction curve, or the best compaction, and its
corresponding moisture content, also known as the optimal moisture content. See figure 2—-40 for an
example of a proctor mold, hammer, and test. ASTM D1557 contains details on execution and
reporting of the test under modified effort and ASTM D698 contains test procedures using standard

effort.
2.5 kg (5.5 Ib) hammer
25 blows
per layer
- Compactive
EI

effort 16 778 Nm
(12,375 ft-Ibs)

Soil
sample
0,001 m?®

(0.03 ft?)
3 layers

Figure 2-40. Proctor test, mold and hammer.

Density and unit weight by sand cone method

Testing professionals utilize the sand cone test to determine the water content and the in-place soil
density of compacted soils. This is important when, for example, constructing an asphalt road. The
compacted soil underneath the asphalt transfers the weight of vehicles to the soils below it. In
construction inspection, the basis of acceptance is usually the sand cone test. The specifications will
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dictate the specifics of the results of the test. Testing contractors and project engineers depend on
ASTM D1556 for testing instructions.

To start the sand cone test a hole is hand excavated in the soil to be tested and the tester places all the
material from the hole in a container. The tester then fills the hole with free flowing sand of a known
density, and the volume to calculate the volume (fig. 2-41). The in-place wet density of the soil is
determined by dividing the wet mass of the removed material by the volume of the hole. The water
content of the material from the hole is determined and the dry mass of the material and the tester
calculates in-place dry density using the wet mass of the soil, the water content, and the volume of the
hole.

Figure 2-41. Sand cone apparatus and container.

Pavement types

When driving a car on a road, it is easy to think that the pavement holds the load of the car. However,
this is not the whole truth. While the pavement does bear some of the load, the material underneath it
is far more important. Engineers design roads using a system of materials that distribute loads over
larger areas. Distributing a load prevents any one point from holding the entire weight of a vehicle. In
some cases, the subsurface material could be adequate to support a load—military aircraft frequently
land on unpaved surfaces. Pavement, in addition to some load bearing capacity, adds durability,
sustainability, traction, and debris reduction. Pavement types are broken into two categories—flexible
and rigid.

Flexible pavement

Asphalt concrete (AC), sometimes referred to as Asphalt Cement Concrete (ACC) or simply asphalt,
is referred to as flexible because it can respond to minor changes in the subsurface material. These
materials may expand or contract based on their water content or ambient temperature or several other
factors. Loads applied to AC distribute out in a triangle shape to supporting materials (fig. 2—-42).



2-55

AC Surface Course

t, CBR Base Course

t, CBR Subbase Course

=il

+ Subsurface layers carry most of load
« Each layer must be strong enough to resist
stresses from layer above it

[T] sere

Figure 2—-42. AC load distribution.

Rigid pavement

Portland cement concrete (PCC), usually referred to simply as concrete, is a rigid pavement (fig. 2—
43). Even though rigid pavements offer very little flexural ability, subsurface materials can move
based on moisture content and weather variations. Rigid pavements also expand and contract based
on weather variations. This is why we design concrete in squares, or slabs. Slabs allow the overall
paved surface to flex and the PCC to expand and contract according to temperature changes.
Regardless of the behavior of the subsurface materials, unless there is damage to a concrete slap, it
maintains its shape. Sealing gaps is critical. Runoff from precipitation can damage the subsurface
material and cause the slabs to crack prematurely. Adding reinforcement to concrete makes it
stronger. We design networks of steel rebar or rods to reinforce it. Because of its rigidity, loads
applied to concrete slab distributed evenly over the entire subsurface layers.

PCC Surface Course

@ Y BN T R ENR RN i L e AR NG M L R ENE OIS Jr
R R S ISR R T N

e
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Subsurface Layers

s o

Pavement carries most of load. Slab is
uniformly supported by soil during bending

Figure 2-43. Rigid pavement.

Asphalt material testing

Asphalt concrete, also called blacktop, asphalt, or simply pavement, is a combination of two or more
materials. The first is the aggregate or rocks and fines that make up the bulk of the material. The other
part is the asphalt binder or bitumen. Bitumen is a sticky, black, and highly viscous liquid produced
as a byproduct of the oil refinement.

At high temperatures, between 270°F and 325°F, the bitumen is highly viscous and completely coats
the aggregate. When laid on the prepared surface and compacted, bitumen cools and hardens, binding
together the aggregate and maintaining its compaction.
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Marshall Stability mix design

AC is an engineered material and used in many environments for many purposes. An asphalt mix
designed for a sidewalk in Miami, Florida, will be different from a mix designed for a runway in
Minot, North Dakota. The differences will be the amount of bitumen, the size of aggregate, the
required compaction, and other variables. Getting the amount of binder or bitumen correct requires
careful attention. Too much binder in Miami will make a sticky, soupy sidewalk. Not enough binder
in Minot will produce a runway that crumbles to pieces in sub-freezing temperatures. To determine
the optimum binder content (OBC), engineers use the Marshall Stability mix design. Marshall Test
specific procedures and intended results are contained within ASTM D6926

Paving projects routinely use The Marshall Test. The stability of an AC mix is determined by
evaluating the maximum load carried by a compacted specimen at a standard test temperature of
60°C. This temperature allows the bitumen to flow. Flow is the deformation in units of 0.25mm
between no load and maximum load carried. The test attempts to determine the OBC for the
aggregate mix type and the intended traffic intensity.

Figure 2—-44 shows the standard equipment needed to conduct the test. First, the tester mixes a sample
of the AC mix design (aggregate and bitumen), and heats it to 60°C. The mixed material then goes
into a mold for compaction. A slide hammer, similar to the one used in the DCP, dropped a set
distance and a set number of blows, achieves optimum compaction. The compacted sample then cools
for a few hours and, then, put into a press. The press slowly applies the design load to the sample. The
amount of deformation of the sample determines whether the design can support the intended traffic
load, as well as its flow.

Figure 2—-44. Marshall Stability test equipment.

Asphalt determination

It is sometimes necessary to determine the amount of asphalt in an AC mix design, sometimes called
hot mix asphalt (HMA). The reasons could include quality control, specification acceptance, or
forensic evaluations. While engineering will likely not accomplish these tests directly, it is important
to understand the process.
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There are several methods used to determine HMA binder content. The two most common are the
ignition method and the solvent extraction method. The before and after masses are then compared to
determine asphalt binder content. These methods also produce aggregate on which a sufficient for
gradation tests.

Ignition method

The ignition method of determining asphalt binder content allows for the asphalt binder in an HMA
sample to burn off in an oven at temperatures above the flame point of the binder.

Solvent extraction method

Solvent extraction methods (described in AASHTO T 164 and ASTM D 2172) use a solvent to
remove asphalt binder from aggregate in an HMA mixture.

Specific gravity

The surface of the aggregate used in HMA is porous. Pores allow the aggregate to absorb both water
and asphalt. Although asphalt plants make every effort to be sure aggregate is dry before mixing it
with binder, some moisture remains. The ratio of water to asphalt absorption varies with each
aggregate.

After compaction, HMA still has voids, or Eifciive anphalt bl
empty spaces between pieces of aggregate. /

These voids in the mineral aggregate (VMA) Aggregate

may be filled with voids in asphalt (VFA) or
voids with air (Va) (fig. 2-45). The
combination of VFA and V. determine the
effective asphalt content (permeable void
[Pre]). The effective asphalt content provides a I T T—
good indication of the mixtures probable

pavement service performance.

Air void

Water permeable voids
not filled with asphalt

With so many variables—air voids, water

absorption, effective asphalt content—the

actual volume of a sample of HMA can vary

depending on temperature. Specific gravity

tests are useful in making volume corrections

based on temperature. The two types of

specific gravity tests are bulk and theoretical. Figure 2-45. Spaces between compacted aggregate.
More information on determining specific

gravity is located in ASTM D2726.

Bulk

The bulk specific gravity test is part of calculating the specific gravity of a compacted HMA sample
by determining the ratio of its weight to the weight of an equal volume of water. The bulk specific
gravity test measures a HMA sample’s weight under three different conditions:

1. Dry (no water in the sample).
2. Saturated surface dry (SSD) where water fills the HMA air voids.
3. Submerged in water or underwater.

Using these three weights and their relationships testers calculate, a sample’s apparent specific
gravity, bulk specific gravity, bulk SSD specific gravity, and absorption.

Theoretical

The theoretical maximum specific gravity of a HMA mixture is the specific gravity excluding air
voids. Theoretically, if we eliminate all the air voids from and HMA sample, the combined specific
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gravity of the remaining aggregate and asphalt binder would the theoretical maximum specific
gravity. Theoretical maximum specific gravity multiplied by the density of water gives the value for
theoretical maximum density.

Theoretical maximum specific gravity is a critical HMA characteristic because it is part of the
calculation for percent air voids in compacted HMA. Calculate the percentage of air voids by taking a
sample of loose HMA (not compacted), weighing it, and then determining its volume by calculating
the volume of water it displaces. Theoretical maximum specific gravity is then the sample weight
divided by its volume.

Concrete assessment

Portland cement concrete is a mixture of fine and coarse aggregates, Portland cement, and water.
Portland cement gets its name because from the limestone in an area of England called Portland. For
this reason, we sometimes refer to it as Portland cement concrete, concrete, PCC, or PC. The cement
and water chemically react to form microscopic crystals that hold aggregates in a strong, rock-like
mass. We call this process hydration, which gives PCC its strength. Manufacture of concrete happens
in mixing plants, field mixtures, or truck mixers near or at the construction site. The quality of the
concrete produced depends on the proper mix design to achieve the desired workability of the fresh
concrete and the strength of the hardened material.

There are a few basic tests to ensure the proper quality of concrete for the project. These tests check
the temperature, slump, air content, and air compressive.

Temperature

The process of concrete curing, or drying, is hydration. Hydration is different from evaporation.
While some evaporation does happen, the chemical process provides the strength. In the first few
hours of hydration, the strength of the concrete increases dramatically. Within 24 hours, most
concrete has cured enough for use. The hydration process can continue for several years. The ideal
temperature range for hydration is between 68° and 86°F with 73.4° the most favorable. If the
temperature drops below 40°F, hydration virtually stops. Temperatures above 86°F cause hydration
and evaporation to happen too quickly and the finished concrete will not achieve full strength. The
governing ASTM for this procedure is ASTM C1064.

Slump test

Moisture content in concrete may vary depending on the purpose of the project. Some mixes require
more moisture for better workability. Some require less so they can cure more quickly. Regardless of
the use, hydration takes place best within a certain range. The slump test gives a very good indication
of how much moisture is in a concrete sample.

Figure 2—46 shows the equipment required for a slump test: a tray, a funnel, a rod, and the slump
cone. With the slump cone on the tray, large side down, a random sample of concrete is put in
through the smaller opening; use the funnel to retain as much of the sample as possible. Use the rod
after each scoop of concrete to remove any entrapped air bubbles. Once the cone is full, remove it and
set it aside. The slump is the difference between the top of the slump cone and the top of the
freestanding concrete sample (fig. 2-47). A true slump indicates the ideal moisture content.
Specifications for a certain project will tell the desired slump which is generally in the range of two to
four inches. Zero slump indicates too little moisture. A collapsed slump indicates too much moisture.
A shear slump indicates poor mixing or material continuity within the sample (fig. 2-48). ASTM
C143 contains complete procedures and requirements for completion of slump tests.
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Figure 2—-46. Slump test equipment.
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Figure 2-48. Slump test results.

Air content by pressure method

Entrained air is different from entrapped air. Entrapped air is large pockets of air introduced during
the placement process. Entrapped air makes the concrete weaker and prevented by vibrating the in-
place concrete. Entrained air in concrete is small bubbles, perhaps billions of air cells per cubic foot.
These air pockets relieve internal pressure on the concrete by providing tiny chambers for water to
expand into when it freezes. Air-entrained concrete is produced using air-entraining Portland cement,
or by the introduction of air-entraining agents, under careful engineering supervision. The amount of
air is usually between four and seven percent of the volume of the concrete. Entrained air improves a
mixture’s workability, durability, water tightness, and freeze-thaw resistance.
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The concrete air pressure meter (fig. 2-49) measures the amount of air in a sample. It does this by
compressing the concrete sample under air pressure. Since the entrained air within the sample is the
only compressible ingredient of the concrete mix, this gives a good indication of the amount of
entrained air.

To perform the test, fill the bucket with concrete to the top and tap the side with a rubber mallet to
remove any entrapped air. With the lid secured in place, pressurize the upper chamber using the pump
handle. This creates a known volume of air at a known pressure. The pressure release lever passes the
air into the concrete bucket. The pressure gauge is set so the reading is the percent of entrained air.
ASTM C231 describes details on air content by pressure procedures.

Pressure gauge

Pump handle

Pressure

release

Upper pressure chamber

Concrete bucket
(lower chamber)

Figure 2-49. Concrete air pressure meter.

Compressive and flexural strength tests

We also need cured concrete to be tested. Since concrete may be subject to different kinds of loads, it
has to be tested for flexural (fig. 2-50) as well as compressive (fig. 2-51) strength. It is not practical
to test concrete’s strength once placed and cured so samples must be prepared for lab tests.

Concrete beam molds, for flexural strength, have dimension of 6 x 6 x 21 inches. Molds for concrete
cylinders most commonly are 6 inches in diameter and 12 inches long. These samples cure at the
construction site to provide the most accurate comparison with the constructed concrete for the
project. Procedures for obtaining samples of concrete on site are located in ASTM C3L1. It is useful
from time to time to test concrete under ideal environmental conditions. Procedures for
accomplishing this are found in ASTM C192.

Testers perform compressive strength tests at seven and 28 days cure time. Testers perform flexural
strength tests at 14 and 28 days cure time. The test results represent the average strength so testers
take two samples of each type. ASTMs C39 and C78 contain instructions for completing these tests.
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Flexural strength
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Figure 2-50. Concrete flexural strength. Figure 2-51. Concrete compressive strength.

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

415. Soil properties and classification
1. List the soil groups defined by grain size.

2. What document dictates the minimum required information to be on a sieve analysis report?

3. What soil size group pass through the three-inch sieve but retained on the 3/4 inch sieve?

4. What are the five soil grain shapes?

5. Explain the difference between uniformly graded particles and gap-graded particles.

6. Define “plasticity.”

7. What formula do we use to calculate the plasticity index (PI1)?

8. What do the soil identification symbols SW, MH, and ML stand for?
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416. ldentifying soils in the field
1. How do we make the odor test more effective or stronger?

2. When performing the grit test, what do clayey soils feel like?

3. What does it mean if a sample breaks before reaching 1/8-inch thread size during the roll test?

4. How do we tell a sample is slightly plastic when performing the dry-strength test?

5. What characteristic does the shine test measure?

417. Interpreting material test reports
1. Define the variables of the moisture content formula: w = (Ww / WSs) x 100.

2. What two field tests measure essentially the same thing as the Atterberg limit test?

3. What are the two ASTM guides that govern the proctor test?

4. For what test does ASTM D1556 provide instructions?

5. What are the two primary components that make up asphalt?

6. Name the two types of specific gravity tests.

7. List the basic elements in concrete mixture.

8. Which ASTMs are associated with temperature, workability, and air content of concrete?
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Answers to Self-Test Questions

407
1. After technical reviews and negotiations between the contractor and the contracting officer are complete.

2. Any construction, development, conversion, or extension of any kind carried out with respect to a military
installation.

3. O&M.

1. (1) The unit of measure.
(2) Its cost per unit.
2. A document from the government to the contractor ordering the completion of work under an existing IDIQ

contract.
3. WORSB.
4. SABER contracts have one contractor while MACCs have three or more.
409

1. (1) Introduction.
(2) Scope of work.
(3) Period of performance.
(4) Place of performance.
(5) Work requirements.
(6) Schedule/milestones.
(7) Acceptance criteria.
(8) Other requirements.

2. Other requirements.

410

1. Facility managers (or other customers), for construction work required on a building.

2. Specifications contain all the technical information about each component or system in a project.
3. Project engineer.

411
1. 040100091
2. UFC 1-300-02, Unified Facilities Guide Specifications (UFGS) Standard.
412
1. (1) Preliminary.
(2) Detailed.
(3) Activity.
(4) Equipment.
(5) Labor.
(6) Material.
2. Direct labor constructs the facility while indirect labor is administration and management.
413

1. (1) Contract Progress Report.
(2) Contract Progress Schedule.

2. AF IMT 1477, Construction Inspection Record.
(1) Time of inspector’s visit to site.
(2) Work force — contractor and sub-contractor.
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(3) Materials delivered to job site.
(4) Contractor equipment on hand.
(5) Work accomplished or in progress — tests performed.
4. Incomplete items of work.
5. Users, fire protection flight, and maintenance personnel.
Two copies; one to the real property office and the other filed in the project folder.

1. McNamara-O-Hara SCA and the DBA.
2. (1) General provisions.
(2) Gratuities.
(3) Relationships.
(4) Ratification.
3. The act of approving unauthorized commitments by one without the authority to do so.

415

1. (1) Cobbles.
(2) Gravels.
(3) Sands.
(4) Fines.

2. ASTM C136, section 10.

3. Coarse gravels.

4. (1) Angular.

(2) Subangular.

(3) Subrounded.

(4) Rounded.

(5) Platy.

Uniformly graded particles all have the same size, while gap-graded particles are missing sizes.
A soil’s ability to deform without cracking and breaking.

Pl=LL-PL

SW: Well-graded sand, fine to coarse sand, MH: silt of high plasticity, fat clay, ML.: silt.

o N o g

416

By warming a wet sample to make the odor stronger.
Smooth and powdery between the teeth.

The sample has low plasticity.

The pat breaks easily and powders readily.
Plasticity.

a s~ wpdn e

417

1. w =the amount of water in a sample expressed as a percentage, Ww = the mass of the water minus the solid
materials and its container, Ws = the mass of original sample, without the weight of the container, after the
sample is dried.

The roll and wet shaking tests.

ASTM D1557 and ASTM D698.

Standard Test Method for Density and Unit Weight of Soil in Place by Sand-Cone Method.
Aggregate and bitumen.

Bulk and theoretical.

Fine and coarse aggregates, Portland cement, and water.

No g~ wd
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8. ASTMs C1064, C143, and C231.
Complete the unit review exercises before going to the next unit.
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Unit Review Exercises

Note to Student: Consider all choices carefully, select the best answer to each question, and circle
the corresponding letter. When you have completed all unit review exercises, transfer your answers to
the Field-Scoring Answer Sheet.

Do not return your answer sheet to the Air Force Career Development Academy (AFCDA).

13. (407) When does a construction inspector begin recording construction progress data?
a. During design review.
b. As soon as project awards.
c. At request of using agency.
d. Before pre-construction meeting.

14. (407) Which document contains the start date and duration/performance period of the contract?
a. Air Force Form 103.
b. Construction permit.
c. Notice to proceed.
d. Build authority.

15. (407) What document does the base civil engineer (BCE) use to clear execution of work on an Air
Force base?
a. Air Force Form 103.
b. Construction permit.
c. Notice to proceed.
d. Build authority.

16. (408) Which contract type allows the base civil engineer (BCE) to have a construction contractor
already under contract?
a. Indefinite delivery indefinite quantity (ID1Q).
b. Operations and maintenance (O&M).
c. Simplified Acquisition of Base Engineer Requirements (SABER).
d. Military construction (MILCON).

17. (408) What does the Army call their Simplified Acquisition of Base Engineer Requirements
(SABER) style system?
a. SABER.
b. Job order contracts (JOC).
c. Military construction (MILCON).
d. Operations and maintenance (O&M).

18. (408) Who decides if a project goes competitive bid, indefinite delivery indefinite quantity
(ID1Q), or Simplified Acquisition of Base Engineer Requirements (SABER)?
a. Contracting officer.
b. Base civil engineer.
c. Engineering flight chief.
d. United States Army Corps of Engineers.

19. (409) Which part of the Statement of Work provides a detailed statement of what we expect to be
done during the project?
a. Scope of work.
b. Work requirements.
c. Schedule/milestones.
d. Period of performance.
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20. (409) Where in the statement of work are the quality expectations and team descriptions?
a. Scope of work.
b. Work requirements.
c. Schedule/milestones.
d. Period of performance.

21. (410) Who usually fills out and submits the Air Force Form 3327
a. Facility manager.
b. Unit commander.
c. Engineering flight chief.
d. Installation commander.

22. (410) Who approves the Department of Defense (DD) Form 13917
a. Unit commander.
b. Group commander.
c. Installation commander.
d. Major command (MAJCOM) commander.

23. (410) When receiving an Air Force (AF) Form 3000 from a contractor, which of these do you
NOT do?
a. Compare material on form to what is on site.
b. Compare what is on site to specifications.
c. Submit it to contracting for review.
d. Record submittal on AF Form 66.

24. (411) Which specifications format does the Department of Defense (DOD) use instead of the
Construction Specifications Institute (CSI) MasterFormat?
a. Federal Construction Guide (FCG).
b. Military Construction Specifications (MCS).
c. Defense Master Specifications Guide (DMSG).
d. Unified Facilities Guide Specifications (UFGS).

25. (411) In which Unified Facilities Guide Specifications (UFGS) division would you find fire
suppression categories?
a. 16.
b. 21.
c. 28.
d. 34.

26. (412) What is your main source of information when creating a bill of materials (BOM)?
a. Contractor.
b. Specifications.
c. Project engineer.
d. Construction drawings.

27. (412) Which government handbook gives detailed instructions for properly completing
government estimates?
a. United Facilities Criteria (UFC) 3-744-01, Guide: Construction Estimates.
b. Air Force Instruction (AFI) 32-3401, Air Force Construction Cost Estimating.
¢. UFC 3-740-05, Handbook: Construction Cost Estimating.
d. Air Force Handbook (AFH) 36-2201, Estimating Air Force Construction Projects.
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28. (413) Which tool allows contractors to divide a project into work elements over a given period?
a. Munitions authorization record.
b. Contractor reliability waiver.
c. Contract progress schedule.
d. Construction inspection report.

29. (413) What tool does base contracting use to authorize release of payment to the contractor for a
period of performance?
a. Munitions authorization record.
b. Contract progress report.
c. Contractor reliability waiver.
d. Construction inspection report.

30. (413) What Air Force Information Management Tool (AF IMT), completed by the construction
inspector, is used to prove or disprove contractor performance?
a. AF IMT 68.
b. AF IMT 600.
c. AF IMT 601.
d. AF IMT 1477.

31. (413) Which form provides an accurate accounting of the changes made to each system after
construction completion?
a. Air Force Information Management Tool (AF IMT) 3065.
b. Department of Defense (DD) Form 1354.
c. Standard Form (SF) 30.
d. AF Form 3000.

32. (414) What guides government employees and defines limitations and areas of responsibility for
all parties involved in a contract?
a. Code of Conduct.
b. Davis-Bacon Act (DBA).
c. National Ethics Code (NEC).
d. Federal Acquisition Regulation (FAR).

33. (414) Which component of the Federal Acquisition Regulation (FAR) provides guidance on the
solicitation or acceptance of gifts or favors from contractors?
a. Gratuities.
b. Ratification.
c. Relationships.
d. General provisions.

34. (415) What system is used to classify soils based on the size of individual particles?
a. Soil Classifications Library (SCL).
b. Joint Engineering Soils Directory (JESD).
c. Unified Soils Classification System (USCS).
d. Combined Soils Categorization System (CSCS).

35. (415) When sieve sizes have openings smaller than 1/4 inch, how are they identified?
a. Gauge of wire.
b. Size of opening in inches.
c. Total size of sieves in stack.
d. Number of openings per inch.
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36. (415) What is the name of the bulky soil subdivision most often found near streambeds or
beaches?
a. Angular.
b. Rounded.
c. Subangular.
d. Subrounded.

37. (415) What quality of gradation is a soil with a good range of all particle sizes between the largest
and smallest for that sample?
a. Gap.
b. Well.
c. Open.
d. Poorly.

38. (415) What factor has varying effects on the cohesion of soil?
a. Gradation.
b. Moisture.
c. Sands.
d. Heat.

39. (415) What do we call the moisture content at which a soil stops being rigid and becomes
moldable?
a. Liquid Limit.
b. Organic Tier.
c. Plastic Limit.
d. Plastic Index.

40. (415) Which name do we refer to soils passing the number 200 sieve?
a. Fines.
b. Clays.
c. Sands.
d. Gravels.

41. (416) Which test compares the level of material settled at the bottom of a water-filled jar?
a. Feel.
b. Odor.
c. Wet shaking.
d. Sedimentation.

42. (416) What does the soil sample roll test measure?
a. Plasticity.
b. Gradation.
c. Liquid limit.
d. Moisture content.

43. (416) Performed on materials passing the number 40 sieve, which test helps determine whether a
soil is clayey (C) or silty (M)?
a. Odor.
b. Ribbon.
c. Bite-grit.
d. Dry-strength.
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44. (416) When conducting the shine test, a definite shine indicates what type of clay?
a. Lean.
b. Organic.
c. Low plasticity.
d. Highly plastic.

45. (417) The equation, w = (Ww / WSs) x 100, used in conjunction with the oven-dry method,
determines which soil characteristic?
a. Gradation.
b. Liquid limit.
c. Plasticity index.
d. Moisture content.

46. (417) What soil characteristic does the Dynamic Cone Penetrometer measure?
a. Load bearing capacity.
b. Compaction resistance.
c. Soil shearing resistance.
d. Maximum flexural strength.

47. (417) Which of these is NOT an element of an asphalt mix?
a. Fines.
b. Water.
c. Rocks.
d. Binder.

48. (417) Upon what factor is the volume of a given sample of asphalt most dependent?
a. Fines.
b. Rocks.
c. Moisture.
d. Temperature.

49. (417) Which of these is NOT a concrete test method?
a. Slump.
b. Marshall.
c. Air content.
d. Compressive.

Please read the unit menu for unit 3 and continue =»
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Government agencies also have a responsibility to taxpayers to find the most efficient and

cost-effective methods available. In this CDC, you will learn the future of civil engineering
design and construction. In the civilian sector, and more often in government agencies, building
information modeling (BIM) has become the industry standard. BIM is the next generation of
capabilities to make civil engineering more efficient and cost effective as we move further into the
21st century.

CONSTRUCTING NEW FACILITIES to meet mission needs is a core capability of civil engineering.

3-1. Introduction to Building Information Modeling

According to the National BIM Standard, a BIM is a digital representation of physical and functional
characteristics of a facility. It serves as a shared knowledge resource for information about a facility
forming a reliable basis for decisions from design to demolition. The BIM is a shared digital
representation founded on open standards for interoperability. The digital representation shows, in
detail, the physical and functional characteristics of the facility.

418. Building information modeling definition

BIM is an innovative approach to building design, construction, and management. It is essentially the
intersection of two ideas:

o Keeping design information in digital form makes it easier to update and share, and more
valuable to designers creating and using it.

e Creating real-time, consistent relationships between digital design data and parametric
modeling can save significant amounts of time and money, and increase project productivity
and quality.

Construction industry standards

Construction projects require coordination with several different types of organizations. Even a small
project can involve five or more organizations and dozens of people. These include the user,
contractors, engineers, construction management teams, and other outside organizations (fig. 3-1).

During the course of a project, all of these variables can create a lot of room for error. In every
project, there will be miscommunication, misunderstood intentions, and design problems. These
inefficiencies inevitably lead to longer and more costly construction time. In the worst case, these
oversights can lead to costly and time-consuming lawsuits.

Many of the problems stem from the two-dimensional (2D)-based communication used during the
design phase. By 2D-based communication, we are referring to the design drawings and associated
documents that support them. Even though this has been the standard for construction, fully
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expressing design ideas of a three-dimensional (3D) object is very difficult when we use two
dimensions (computer-aided drafting [CAD] drawings, prints, paperwork, etc.). It can be even more
difficult to build accurate cost estimates, workloads, and bills of material.

As CAD technology developed, many companies tried using 3D CAD maodels to depict buildings.
This helped by giving a better picture of the final building. Another benefit of constructing a building
in 3D is that it shows places where phases of construction may conflict. For example, if the structural
engineer and the mechanical engineer do not work closely together, a HVAC duct may end up where
a support beam needs to be. In 2D models, this sort of discrepancy is often not found until well in to
the building’s construction, causing costly changes and lengthened timelines. Although 3D CAD
models can alleviate these issues, they cannot solve all the problems caused by 2D models.

Owner / User
Organization

Owner User Facility Manager

Outside
Organizations
\ Community Other Government Agencies

Contractor Subcontractor Fabricator

Design /Engineer
Manufacturer Supplier £ &

Organization

Subcontractor
Organization

Architect / Designer
Structural Engineer

Construction Manager Programmer

Construction Management Team
Organization

Figure 3-1. Current, loosely organized facility design process.

While a 3D model more accurately depicts a facility, there is no data associated with the facility’s
individual features. The 3D CAD model still requires a lot of 2D-based communication with all the
parties involved to describe materials, dimensions, standards, and schedules.

Benefits of building information modeling

Ideas for BIM started to develop as early as the 1970s. However, the concept did not gain popularity
until the early 2000s. Since then, as GIS and 3D CAD technologies have matured, BIM has moved
from a cost-saving tool to an industry standard.

BIM combines the best features of GIS with the best of 2D and 3D CAD modeling. It does this by
associating data within each feature of a facility. In GIS, if you select a water line, you can learn the
material used, the year it was installed, how much water flows through it, where it connects, and
much more. In BIM, each aspect of a building also has associated information. This way a user can
select a window and know the dimensions, the manufacturer, the number of windows like it in the
facility, and more.

As we will discuss later, BIM even introduces time, or four-dimensional (4D), by allowing designers
to build a facility virtually according to the actual construction phases of the project. This simulation
helps in the areas of preconstruction, design, construction, and post construction. If you have an
Internet connection available, click (or copy and paste in a browser) the link below to see an
animation of a 4D BIM under construction.

https://www.youtube.com/watch?v=d639sCo9kLw
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In addition to data about the physical structure, many other aspects can be included (fig. 3-2). Within
a BIM model, there can be legal, financial, geospatial, designer, occupier, and environmental data. As
the facility progresses through its design and life cycle, all this data can be amended to reflect the
most accurate and current conditions.

Legal Data

Geospatial Data

Financial Data

e

Figure 3-2. BIM and data management.

Preconstruction benefits
When a customer first submits a request for a facility, engineers consider several factors:
1. What are the budget constraints?
2. What is the facility’s purpose?
3. How many people will use it?
4. Is there enough time and money?

BIM provides answers for these questions with relative certainty by creating an approximate, virtual
building linked to a cost database. The cost database also helps develop cost estimates as the project
develops rather than after the design is complete, and it takes almost all the guesswork out of the
process.

A virtual building can also improve a building’s performance and quality. This is because of an
improved ability to evaluate the design’s functionality and sustainability. Doing this early in the
project allows ample time to consider design alternatives to maximize effectiveness and efficiency.

While the preconstruction phases are ongoing, different organizations can collaborate. As the virtual
model is developing, the designer can get feedback from engineers, users, contractors, and
manufacturers. Each organization can access the virtual model, see the costs as they develop, give
input to the schedule, and have a much better understanding of the final project.



Design benefits

While a 3D model of a building is helpful, there are times when a 2D model is better. This is true
when you need to work with simple floor plans, reflected ceiling plans, and other standard sheets in a
drawing set. BIM software packages allow designers to construct the model in 3D and automatically
produce traditional 2D floor plans and schedules. Developing these simultaneously significantly
reduces the design time.

As the design develops, you can tie feature (window, door, railing, duct, etc.) data to a database. This
way, changes apply instantly across the entire facility. For example, consider a building with four
floors using a specific type of door in several places on different floors. In older design systems, each
door on each drawing would need to be updated or annotated. Using BIM, only one door needs to be
updated to change similar doors throughout the facility.

Since sustainability is paramount today, energy analysis in design is critical. When we link a
building’s design to an energy analysis tool, designers can understand and improve energy efficiency
throughout the design process. If you have an Internet connection available, click the link below to
see an animation of a BIM energy analysis.

Construction and fabrication benefits

Virtually building a building enhances the ability to prefabricate components off site. This can save a
great deal of time and improve quality by assembling or specially manufacturing components in a
controlled location. Structural steel, sheet metal, glasswork, and windows link to the virtual model
allowing fabricators and manufacturers to more closely follow the design. The BIM model eliminates
or reduces the need for onsite changes or reworking dimensions for specialty pieces and materials.

Fabricating materials off site can be time consuming. With BIM, you can incorporate construction
phases into the model, which allows better planning for fabrication times. Using this capability allows
better synchronization for delivery of raw materials, custom materials, and common materials to the
work site.

Post-construction benefits

Obtaining as-built drawings from contractors has long been a major source of difficulty for the
government. Once a project is paid for, there is often little incentive for a contractor to follow through
with the delivery of the as-built drawings. For this reason, the drawing records for many government
facilities are incomplete. In cases where the contractor has delivered as-built drawings, they were
usually hard copies, on disks, or in whatever form the technology at the time called for. There are
many government facilities with drawings available on old 3%2-inch floppy disks! Now that
information sharing technology has stabilized, a BIM model can remain as both a legacy and an
active file. Future planners, maintainers, and facility managers easily access an active BIM file from
multiple locations.

Other agencies

Agencies throughout the government are moving toward BIM. The United States Army Corps of
Engineers (USACE) uses BIM to develop its entire centers of standardization (CoS) adapt-build
program for over 40 facility types. USACE published a BIM Roadmap in October 2006 detailing
their implementation plan.

The General Services Administration (GSA), through its Public Building Service (PBS) Office of
Chief Architect (OCA), established the National 3D-4D-BIM Program. OCA has led dozens of
projects in its capital program and is assessing and supporting 3D, 4D, and BIM applications in
dozens of on-going projects across the nation.

Other federal entities require, or will soon require, BIM. This includes the Veterans Affairs (VA),
Federal Aviation Administration (FAA), State Department, National Oceanic and Atmospheric
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Administration (NOAA), United States Coast Guard, and many others as part of an ever-growing list.
Several states also require BIM for future capital improvements.

419. Modeling concepts

CAD drafting is a fundamental skillset in the 3E5 career field. A lot of time is devoted to drafting
various projects or working in GIS applications. What is hot common is 3-D drafting, also called
modeling. Since a key aspect of a BIM project is the virtual building, it is important to understand
some principles of 3D modeling. Every time you sit down to work on a modeling project, these are
the principles to keep in mind (fig. 3-3).

Figure 3-3. Realistic modeling of facilities within a believable environment.

Realism

A 3D model must consider realism. While there are limitations on the level of realism based on
computer processing speed, time, and budget constraints, a model should be as realistic as possible.
Part of the purpose of BIM is to create a model of a facility so that all parties involved have a
meaningful representation for the finished product. Realism requires a modeler to consider botanical,
geographical, structural, and mechanical relationships and references. Take some time to brainstorm
these ideas and do a little research. Sketching ideas can help visualize how a facility would fit into
existing surroundings.

Scale and proportion

When architects talk about scale and proportion, they are usually talking about how the individual
parts of the project relate to each other, how the project relates to the size of the human body, and
how the project relates to its contextual scale. A perceptually successful project is one that considers
these three factors.

To ensure consistency, individual project components such as rooms, wall finishes, ceiling shapes and
finishes, windows, doors, and so forth should have a compatible scale. This is especially true when
working on a renovation or addition to an existing house. So often, we see renovations and additions
that do not respect the scale of the original house. This results in a structure that is inconsistent and, as
a result, uncomfortable. This does not mean that each room in your house should have the same
ceiling height, size, and so forth. Variations in these elements are essential in creating a whole that is
greater than the sum of its parts.

Architects understand that the starting point for our perception of something is the size of our own
bodies. Whether or not a room is large or small or somewhere in between has a direct correlation to
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how we understand that room in relation to our size. Therefore, a room that is overly large, overly
small, or oddly shaped can make us uncomfortable. A very tall, high-ceilinged, room that is small in
area can make us feel as if we are in a pit.

There are proportional systems that can help an architect develop a design that to which the human
figure is receptive. The most often used is the golden ratio. This proportional system is found in
nature (most famously the Nautilus shell), and we are exposed to it every day when we turn on a light
(the dimensions of the typical wall switch cover plate correspond to the golden ratio).

Volume

Any object in a 3D model can be broken down in to basic 3D shapes, or volumes. In 2D, these basic
shapes are circles, rectangles, and triangles. In 3D modeling these, become spheres, boxes, cylinders,
cones, and pyramids. Within a model, each shape has implied values described below.

Shape Value
Sphere Soft, round, friendly, global, sweeping, unbounded, non-directional.
Cube Rigid, sturdy, objective, conservative, conventional, straight
Equilateral Pyramid | Angular, pointy, sharp, fast, aggressive, directional

Exaggeration

Exaggeration, within any CAD environment, is the ability to highlight or subdue aspects of a
drawing. Even though a 2D drawing of a facility may have all the layers included in model space,
each paper space view will have certain layers turned on or off to emphasize an aspect of the building.
In modeling a facility or construction project, it may be important to exaggerate a certain aspect of a
facility to emphasize a point or system (fig. 3-4).

Figure 3—4. Facility with exaggerated HVAC system.

Detail

Details in a 3D model can be both helpful and harmful depending on the application. Early in the
design phase, it can be important to use as much detail as possible in order to convey the idea to all
parties involved. A fully rendered elevation of facility can help customers and commanders
understand the final project and make better design and budget decisions (fig. 3-5). Too much detail
during the construction phase will be prohibitive and take away from the basic information crews
need to construct the facility.


http://en.wikipedia.org/wiki/Golden_ratio

Figure 3-5. Rendered fitness center at Nellis Air Force Base, Nevada.

3D commands and tools

By now, you are probably used to using 2D CAD drafting tools. You are probably very proficient at
creating polylines, polygons, features, points, and more. You are probably also very familiar with
zoom tools to change the scale of the viewing plane of your project. 3D modeling has all the same
toolsets, with additional ones to aid in viewing 3D models.

Depending on where you are located and the nature of your project, you might be using one of several
software platforms from any of a number of manufacturers. Describing all of the tools would be
impossible in one CDC. However, there are several common 3D tools available in all software
packages. Understanding these can give you more confidence in using any BIM software. The
following table highlights these common 3D tools.

Unique Three-Dimensional Modeling Tools

Tool Function

Camera Tools

3D Orbit 3D orbit allows you to select an object or the overall model and rotate it 360°
through the X, Y, and Z-axis.

Allows users to view the model as if they were holding it in hand and viewing it
from all sides.

3D Axis 3D axis allows you to select an axis around which to view an object or model.

After selecting either the X, Y, or Z-axis of rotation, the other two-axes lock.

Pan Tool The pan tool is similar to that used in 2D but has two different features.
Panning can be done while maintaining perspective or view.

e Perspective panning locks the vanishing point of the projection as the
point of rotation.

e View panning locks the current view of the model and allows the user
to pan as ifitis a 2D model.

Elevation/Projection Presets | When working with multiple angles, and detailed models, it can be easy to
forget where you are within the model.

Preset elevations and projections allow users to snap immediately to the left,
right, front, back, or azimuthal view.

In addition, there are usually isometric presets, as well as customizable preset
projections.




Unique Three-Dimensional Modeling Tools

Tool Function

Camera Tools

Walkthrough As a model begins to take shape, it can be helpful to view the model as if
walking through it. This feature allows the user to determine a path along
which the camera will move during the walkthrough.

Can be very helpful when the project nears completion to show other
collaborators the view inside a facility.

Some software packages also allow you to set the size of the virtual viewer to
detect any places that may be too narrow or short for a person to pass.

Modeling Tools

Extrusion Extruding an object means taking a 2D shape and giving a value on the third
axis.

You might start with a 1-inch by 1-inch square on the X-, Y-axis, then extrude
it 1-inch to make it a cubic inch shape.

We use most of these tools either by entering specific dimensions, or by
selecting the edge of a shape or existing object and dragging the desired
distance.

Extrusion can also happen along a predetermined path that is either a straight
line or creating a complex path.

Subtract/Void/Split/Combine | In 3D modeling, it can be difficult to model complex shapes. We assemble
most complex shapes from a series of less complex basic shapes.

For example, to model a nut and bolt set, the nut needs to be an extruded
hexagon with a cylinder subtracted from it, while the bolt needs to be a
cylinder with an extruded hexagon combined with it.

Rotate/Twist Once you extrude an object, the faces on either end of the extrusion become
mutually exclusive.

If the faces are any shape other than a circle, it may be necessary to twist one
or the other.

In modeling, an entire object can be rotated or only one face of it, creating a
twisted effect on the sides.

Loft/Splice Some 3D shapes, particularly in HYAC systems within a facility, start as one
type of shape then become another.

For example, an air duct may be rectangular throughout the ceiling but need
to be a circle where it meets the vent.

A loft, or splice tool allows connecting dissimilar shapes in the same way as
extruded shapes.

420. Dimensions of modeling

Modeling is different from 2D drafting. Besides the obvious extra dimension, there are a number of
additional factors to consider. By definition, 3D modeling is the process of developing a
mathematical representation of the 3D surfaces of an object using specialized software. Most people
are familiar with 3D modeling through movies or video games. BIM moves these principles into the
realm of construction. In construction, there are more than just 2D and 3D models (fig. 3-6). There
are also 4D, five-dimensional (5D), and six-dimensional (6D) models.

Three-dimensional building information modeling

The first thing to consider when working in 3D is the location of the object or facility. In BIM, this is
particularly important. Two-dimensional drafting allows more room for interpretation and placement
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of buildings within model space. Generally, we develop drawing along the X and Y-axes. In addition,
there is no real need to locate a drawing at its actual geographic coordinate since we can easily move
it later.

3D projects consider the Z-axis. From the initial stages of model development, it is critical to know
which way is up and which is down. However, beginning with the correct geographic coordinates is
equally important. While it is still possible to move a model once it is complete, or at any stage of
development, be aware that there will be collaborators on the project. The first step is to communicate
the scope of the project, building it from the correct location.

Figure 3-6. 3D BIM model.

Four-dimensional building information modeling

Most objects we think of in the world are 3D; we have length, width, and depth. Adding a fourth
dimension incorporates time or duration. In the world of BIM, the fourth dimension is the schedule
(time) of a project. By constructing a 4D model, various participants (architects, designers, engineers,
contractors) in the project can visualize the duration of the project. This means they can virtually
construct the building using an actual sequence of events. Some software packages even offer
animation showing the construction of a facility.

4D BIM schedules derive from the 3D BIM geometry. Schedulers and engineers work together to
optimize the resources. Based on the geometry of the model, several variables apply to the 4D model.
These include sequencing logic, crew sizes, productivity rates, and local pricing. Planning all this in
the 4D model allows planners to optimize the project and eliminate stops and starts, reduce project
risk, and keep the project flowing smoothly (fig. 3-7).

- |2 = |2

3D Model Schedule 4D Model

Figure 3-7. Creating a BIM 4D model.

Five-dimensional building information modeling

If 4D BIM incorporates the 2D drawing and the 3D model to produce the schedule, then the 5D BIM
creates cost estimates. As each aspect of a facility, down to the smallest detail, develops in the 2D and
3D model, key product information is associated with the facility.

While building the 3D model of a facility, much of the work uses pre-constructed components. These
components can be a window, a wall, a room, an air handler, or any of several other variations (fig.
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3-8). Each component, or object, has cost estimating data associated with it. A planner and the
software can determine the cost of the item, the cost of the crew, the tools and materials needed, and
the quantities per location.

Figure 3-8. Constructing a model using components and objects.

Six-dimensional building information modeling

The previous dimensions of BIM plan for the construction of the facility. 3D shows how the facility
will look and fit together. 4D shows the physical process of how we build the facility. 5D
incorporates cost information for highly accurate construction estimating. 6D BIM moves into the
future taking a building from concept or project to an asset. If the first five BIM dimensions focus on
design and construction, then the 6D focuses on facility, or asset, management and maintenance.

Every building has a lifecycle. From conception, construction, use, then to repurposing or demolition.
Each phase of a lifecycle has costs associated with it. The cost period during a building’s years of use
can be the highest. By applying 6D BIM during the planning phase of the facility, all the stakeholders
can determine and adjust the lifecycle costs (fig. 3-9).
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Figure 3-9. Lifecycle of a building.
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While the 6D BIM process begins during the initial planning phases, it fully goes in to effect when
the model becomes the responsibility of the user and facility management team. By this point, the
model contains room elements like names, numbers, and space type (bedroom, office, cafeteria,
mechanical, etc.). Embedded information like manufacturers, model numbers, serial numbers, and
any operations and maintenance requirements for each asset within the facility is also included. In
previous generations, all this information was in stacks of three-ring binders, heavy books, and stacks
of drawings turned in for use in facility operations and maintenance. If a facility had a system failure
or needed an upgrade, it could take days to dig through the stacks of legacy data. Properly managed,
6-D BIM eliminates the immense paper burden and streamlines facility management.

421. Parametric modeling

By now, you should understand the idea that BIM is much more than just drawing 3D buildings. A
3D building without any data associated with it does little good when it comes to planning schedules,
determining budgets, or forecasting maintenance. Many of these benefits of BIM are possible because
of parameters set within the components or objects of the building. We refer to setting and using
parameters within a model as parametric modeling.

Parametric modeling does not simply use fixed geometry and properties to represent objects. Instead,
it represents objects using parameters and rules that determine the geometry. These rules can include
non-geometric, or functional, properties and features. Parameters and rules can be expressions that
relate to other objects, and allow automatic updates of the objects according to user control or
changing contexts.

Parametric objects

Object-based parametric modeling is different from object modeling. Since 3D modeling began in the
1960s, there have been two primary forms of solid modeling. One was a boundary representation (B-
rep) that represented shapes with a closed, oriented set of bounded surfaces. This way a shape could
satisfy a defined set of volume-enclosing criteria. Alternatively, Constructive Solid Geometry (CSG)
represents a shape as a set of mathematic functions. CSG relied on different methods to determine the
final shape, but it did not generate a set of bounded surfaces.

These methods competed for prominence, but eventually the industry opted to combine them. The B-
rep, referred to as the evaluated shape, and the CSG, or unevaluated shape. This allowed the B-rep to
be the shape displayed on a monitor for interaction, but the underlying CSG actually linked to the
data associated with the object. Through this combination, we assign parameters to graphic
representations of objects.

As an object is developed, certain parameters and features can be associated with it. Once they are
associated, we lock them in place. Locking them in place is called placing constraints. This means
that once we create an object, we can use it repeatedly without having to redefine its parameters or
properties. We also lock it to prevent alteration during the design process. Based on these principles,
if we place a parametrically defined object next to similarly defined objects, we can link the two. For
example, placing a floor with a dimension of 10 feet adjacent to a wall with a 10-foot dimension, the
two link and interact with one another.

This BIM aspect enables a designer to update one window and have the same update made to all the
associated windows. It also enables designers to associate different objects within a model. For
example, a floor can be associated with a wall and a wall with a ceiling. With parametric modeling, a
change to the area of the floor automatically adjusts the dimensions of the associated walls along with
their associated ceilings. In this way, parametric modeling provides a powerful way to create and edit
geometry. Without it, model generation and design would be extremely cumbersome and error-prone.
Designing a building containing a hundred thousand or more objects would be impractical without a
system that allows for effective low-level automatic design editing.
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Parametric modeling for construction

A BIM design application allows developers to divide walls into component parts. We assign each
component type a layer, similar to 2D drafting. The component parts can be nested together to form
larger components. This means that in a typical wall there will be studs, electrical conduit, outlets,
drywall, paint, molding, and hardware. A floor will have joists, beams, decking, carpet pads, carpets,
glue, and all the necessary hardware. The wall components join into a wall object, while the floor
components join into a floor object. Then, wall and floor objects join, along with HVAC, electrical,
and all other disciplines, to create room objects. We call these dynamic prototypes, which are
discussed later. If the individual components within walls, floors, and other systems have associated
data, then when nested to form the wall, floor, or room, the same data applies.

This makes constructing a framing plan very easy. Estimators also have an easy time determining
how much lumber, carpeting, tile, paint, and all other materials they need. Associated data allows
them to conduct a simple query to determine how many linear feet of lumber or square feet of drywall
are in a wall, and quickly determine the cost for materials and labor. Construction teams can also cut
materials to length at the factory before delivery, thus saving considerable assembly time. These
principles apply on both large- and small-scale structures—a shed in a back yard, or a 200 Airman
dormitory.

Answers to Self-Test Questions

418. Building information modeling definition
1. What are the two benefits to 3D modeling?

2. As far as limitations, what is not associated with a 3D model’s individual features?

3. How does BIM combine the best features of a GIS with those of 2D and 3D CAD modeling?

4. Other than physical structure, what other aspects can be included in a BIM model?

419. Modeling concepts
1. What limits the level of realism of a model?

2. To ensure consistency, what should all rooms, wall finishes, ceiling shapes, windows, doors, etc.
all share?

3. Describe the difference between the 3D Orbit and 3D Axis tools.
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4. What does it mean to extrude an object?

420. Dimensions of modeling
1. Inthe world of BIM, what do we mean by the fourth dimension of a project?

2. List the variables that apply to a 4D model.

421. Parametric modeling
1. What are the other names for evaluated and the unevaluated shapes?

2. What do we mean when we talk about placing constraints?

3-2. Application of Building Information Modeling in Civil Engineering

BIM may seem like a new, fancy way of drawing a building for a construction project, and it is.
However, it is also much more than that. BIM is a verb. It is a process of modeling a building from
inception through its lifecycle. As the practice gains traction in the industry, expect to see more
facilities built using solely BIM. In the engineering flight, this means more BIM models turned in
along with or instead of as-built drawings. As this aspect develops in CE, leaders expect engineering
to be familiar with BIM models, just as they are familiar with flat files and electronic drawing vaults.
To do this, you must first know what a BIM model is.

422. Building information modeling design applications

BIM quickly develops into a complex model, particularly with various user inputs and parametric
features. The greatest benefit of parametric modeling is intelligent object design. Each type of object
has its own behavior and associations. This means that BIM design applications—the software
packages developed by different firms—are inherently complex. Each type of building system is
composed of objects created and edited differently, though with a similar user interface. It usually
takes months to become proficient at using even one BIM design application.

As BIM design practices develop, software companies continue developing new, more efficient and
specialized approaches. This causes greater diversity in how software packages operate. BIM
applications do not always communicate easily. In the drafting software world, there are two major
companies—Autodesk and Bentley—each makes very good BIM products, but with different
methods and purposes that do not always interact well. The lack of interaction is because different
BIM design applications rely on different definitions of their base objects and their behaviors. A wall
designed with Bentley software, for example, behaves differently than an Autodesk wall. This
problem applies only to parametric objects, not those with fixed geometry. Shapes accepted as fixed
objects with behavioral rules dropped, an Autodesk objects and Bentley objects become
interchangeable.
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Behavior exchange happens most often when organizations agree on a standard for common building
object definitions that includes not only geometry but also behavior. DOD developers must use the
AJ/E/C CAD-BIM Technology Center Website to ensure all department objects are interchangeable.

To understand how to overcome communication difficulties, and BIM functions, we approach BIM in
three different ways. BIM as a tool, a platform, and an environment.

BIM tools

Different computing tasks require different computer programs. Word processing requires one, while
creating presentations requires another. BIM functions in much the same way. There are several
different tasks to perform when developing a BIM model. Each task has a specialized software or
tool. There are tools for model generation, drawing production, specification writing, cost estimation,
clash and error detection, energy analysis, rendering, scheduling, and visualization. Tools generate
products that are standalone, such as reports, drawings, and so forth. Sometimes tools output products
to other tool applications, such as quantity takeoffs or cost estimation. If you are generating a BIM
model from scratch, for example, you will start with a modeling tool. If creating estimates, you would
use an estimating tool.

BIM platform

BIM platforms are the suite or group of software applications produced by vendors, or groups of
vendors, that interact to create the model. One platform will have a wide range of applications
designed to interact seamlessly. These applications include the functions of structural analysis, energy
efficiency analysis, visualization, and facility management. A single BIM model provides a primary
data model that hosts the information on the platform, accessed by the various applications. Most
BIM platforms also internally incorporate tool functionality such as drawing production and clash
detection. They typically incorporate interfaces to multiple other tools with varied levels of
integration. Some platforms share the user interface and style of interaction.

BIM environment

If BIM as a tool is the method to create the model, and the BIM platform is the suite of software
applications that create capabilities, then the BIM environment is the software and hardware that
enables user interaction. The environment supports policies and practices of information within an
organization. Automatic generation and management of multiple BIM tool datasets is their obvious
use. In addition, when multiple platforms are used—and multiple data models—another level of data
management and coordination is required. These address tracking and coordinating communication
between people as well as multiple platforms. BIM environments provide the opportunity to carry
much wider forms of information than model data alone, such as video, images, audio records,
emails, and many other forms of information used in managing a project. BIM platforms are not set to
manage such diverse information. BIM servers are the new products targeted to support BIM
environments. In addition, the BIM environment includes objects and assembly libraries for reuse,
interfaces to the applications the organization supports, and links to corporate management and
accounting systems.

423. Organizational impact

The craft of creating buildings has not changed much in thousands of years, but the technology has
and continues to change. Air Force civil engineers have always done an excellent job of staying
abreast with technology, sometimes even on the leading edge.

Past advancements in technology required small modifications to existing practices. When CAD
programs first became the industry standard, it was a challenging but not overly difficult adaptation.
GIS, in its early years, required some adaptation but was essentially a 2D map with associated
databases. In both cases, the work environments were still 2D, as was the finished, printed product. In
addition, even though the tools became available to speed up the surveying, drafting, and mapping
processes, the core skills and workflow were the same. BIM, because it incorporates several different
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technologies across several disciplines, will be a much larger change than previous technological
advances. The primary challenges to fully integrating BIM to the civil engineering process will be
software training, and improving communication between civil engineering, USACE, contractors, and
the shops.

3E5X1 career field

The first question you probably have is how will this influence you? Currently, 3E5s are the primary
source for construction document creation, storage, and maintenance at the installation level. We take
engineering information and design from the local civilian and military engineering staff, and then
create and maintain the construction documents of local O&M projects. Additionally, we are
responsible for the maintenance of all MILCON project drawings once accepted by the installation.
Currently, the USACE and their contractors use BIM to produce MILCON projects.

We work with the other crafts within the civil engineering squadron to ensure accurate updates to as-
builts in the facility construction document set. When the squadron creates a work order to perform
facility maintenance, we provide the drawing set to the craftsperson to assist with maintenance tasks.
When the tasks finish, the craftsperson marks up the drawing set and returns it to us for updating as-
builts. Currently, performing updates to as-builts occurs through a combination of standard CAD
practices and hard copy updates.

With a BIM-based workflow, facility management tasks and documents generate as a by-product
from the model. A properly maintained BIM environment will enable engineering to access as-built
data, construction documentation, O&M data, and make updates to the facility documentation all
from the BIM environment. For facilities that have a complete BIM model, this will greatly
streamline the facility management practices for EAs. As the technology progresses and integrates
into the civil engineering squadrons, engineering will take a larger role in maintaining BIM
environments.

Simplified Acquisition of Base Engineering Requirements

The SABER contract’s main purpose is to expedite contract award of civil engineer requirements
through the issuance of individual delivery orders. The contract contains a collection of detailed task
specifications that include most types of real property maintenance, repair, and construction work.
Typically, a SABER contractor has a pre-set list of agreed-upon pricing for typical work.

Once the project is completed, the SABER contractor provides the rest of the design and returns
markups to the installation. Once returned, the 3E5 staff incorporates the markups into the as-builts of
the facility.

If the local design staff provides the SABER contractor with a scope of work with construction
documentation, we can use a BIM based workflow. We then use the existing BIM model to determine
the scope and cost of renovations, or new models for smaller projects.

Military construction

Effective with the start of fiscal year (FY) 2011—1 October 2010—all new vertical construction
adopted BIM as part of all architectural and engineering services according to Design Instruction (DI)
#1. Attachment F, within that document, spells out specific requirements and standards for
developing and delivering BIM for Air Force MILCON.

In addition, dormitory projects in the FY11 program and beyond employ Air Force Center for
Engineering and the Environment (AFCEE)-developed, BIM-based dormitory dynamic prototypes.
To capitalize on this capability, Air Force design instruction now mandates a BIM approach during
acquisition.
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Dynamic prototypes

In BIM, dynamic prototypes are flexible, adaptable models of buildings, or building parts already
modeled and ready for use. Figure 3—10 shows some prototypes for Air Force dormitories, which are
now the standard for dormitory construction. These prototypes are similar to using building blocks
arranged in any configuration necessary to meet individual installation needs. Figure 3—-11 shows a
dormitory being assembled using Unit B.

Stair

Unit A

Unit B

Common
Space

Figure 3-10. Dynamic prototypes for Airmen dormitories.

1 2

Figure 3-11. Assembled dynamic prototypes.

Each prototype is like a kit of parts. It includes each of the discipline models needed for the BIM
model: architectural, structural, mechanical, electric, plumbing, and fire. Each prototype contains the
data for all the materials needed for each unit (fig. 3-12). This way, after assembling the model,
construction scheduling, estimating, and coordination become a simplified task. Because they are
BIM models, it is also easy to produce 2D drawings of each prototype individually, or after assembly
as shown in figures 3-13 and 3-14.



3-17

Famly:

Type:

Type Pacamaters: Contol ol cloments of this typa

[ &

U Conre AS 9]

1% v/ B | Mo

|

Figure 3-13. 2D floorplan of Unit A dynamic prototype.
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Figure 3-14. 2D floorplan of Unit B dynamic prototypes assembled.

Since these prototypes are modular, it is easier to assemble them in different configurations.
Moreover, once assembled the BIM model can be fitted with different exterior finishes to determine
which will best meet the intended use and the design standards (fig. 3-15).

Figure 3—-15. Dynamic prototype dorm assembled with exterior finish options.

Dynamic prototypes already exist for several types of Air Force facilities. The Air Force BIM site on
the WBDG has links to all the building types and their associated prototypes
(http://www.whbdg.org/references/afbim_tools.php). Prototypes on the site include confinement
facilities, enlisted dorms, entry control, fighter hangars, fitness centers, indoor firing ranges, legal
facilities, military working dog kennels, security forces operations, and visiting quarters.

For each type of facility, there is a BIM manual. Each manual includes information about site design,
building design, specifications, Leadership in Energy and Environmental Design (LEED) checklists,
and software requirements.
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424. Building information modeling implementation

Each year, BIM usage for MILCON projects increases. People and programs at all levels of the

construction process have already started—and will continue—integrating BIM into their thinking
and workflows. Based on what you have learned so far about how BIM works, you should be able
understand the benefits throughout the planning, programming, construction, and O&M processes.

Facility planning and programming
BIM can assist in ensuring that the design meets the spatial requirements of the client (fig. 3-16). We
quickly manipulate BIM to determine the ideal space area and layout. The owner is able to visualize
the arrangement of spaces and can determine if the design meets requirements very early in the
planning stage. In the Air Force, we program projects to the DD Form 1390 and 1391 requirements.
The purpose of the DD Form 1391 is to submit requirements and justification to Congress to support
funding request for military construction. The use of BIM can help create spatial validation reports
that are useful for initial project phases and can include block, and stack, bubble, and schematic
diagrams. Space Naming follows the Open Standards Consortium for Real Estate (OSCRE) standards
and DOD’s Real Property Categorization System (RPCS).

- . Design software Redefine spaces
eline spaces in calculates areas to meet program
the model and perimeters requirements
| —
Architectural v \ — — v ] Revised sche

model » Space schedule

7" schedule

Figure 3-16. Planning process map.

Early cost modeling

The basis of most 1391s is the parametric cost estimate. Approved 1391s are the binding document
MILCON project managers use to establish budgetary constraints and scope for their projects, both
drive cost. BIM offers the promise of model-based quantity takeoff and cost estimating throughout
the facility lifecycle, yielding more confident cost and scope control throughout the project lifecycle.
Early conceptual modeling for costs ties into programmatic BIM data where we assign major systems
cost data. In many instances, the early square footage requirements and costs will align directly with
the 1391°s line items (fig. 3-17).

Create conceptual Refine model Reconcile BIM,
model objects objects and cost cost model, and
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i
Conceptual

models

Figure 3-17. Estimating process map.

Project schedule

At a high level, BIM monitors and/or creates project schedules. A BIM tracks the project schedule or
even creates the project schedule. Each BIM object links to a scheduled activity to provide a check
and balance that adequately depicts activities and model elements. If a 4D model is output, various
scenarios can describe construction conditions or options. Additional time may be required to link
model elements to line items, but if completed in an interactive process the model develops the
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project schedule or uses the project schedule to indicate what elements need to be included in the
model (fig. 3-18).
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Figure 3-18. Scheduling process map.

GIS (locating the project)

GeoBase offers the Air Force superior geospatial awareness. Installations have made strides toward
achieving the most accurate, robust, data-rich base maps in the history of the Air Force. Implementing
BIM comes with the goal of achieving the same success inside the facility that GeoBase
accomplished outside the facility.

Currently, there is a divide between geospatial map data and building data. While there are varying
levels of success, the Air Force has the challenge and obligation to manage its BIM implementation in
a way that maximizes connectivity with its substantial mapping information.

As a project model develops, the project origin should be accurately determined and included in the
model file. The origin point is determined using the topographical, elevation model, and site layout.
As the model develops further, we bring it into GIS based software to display its location and
orientation with respect to the existing environment and layout around the site. This allows the owner
to visualize the future site development and its impact (fig. 3-19).

- Visualize project in
Define origin Design models reference to
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e w environment
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Figure 3-19. GIS inclusion process map.

Contractor

The designer and constructor of record use the original Dynamic Prototype to the fullest extent
possible and make the owner aware of any required modifications. The owner will keep track of any
modifications and may communicate the modifications back to the original Dynamic Prototype
designer.

Dynamic Prototype is a flexible design model that leverages the advantages of BIM to standardize
components of a building type through a schematic 3D model. Design models can vary from
performance criteria to prescriptive criteria depending on the number of variables (fig. 3-20).
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Figure 3-20. Contracting process map.

Project specifications

Specification software can take information directly from the design model to populate the
specification documentation with as much information as is contained in the BIM model. By
establishing the direct link in the specification document, the model elements continue to remain in
sync through the design process. If a model element changes then the corresponding change in the
specifications happens automatically. This occurs by adjusting the assembly code, which every model
component contains, allowing the specification information within the specification software to talk
to and interact with the information within the design software (fig. 3-21).
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Figure 3-21. Specifications process map.

Clash detection

Clash detection software allows teams to run automated clash detection algorithms and reliably
identify and address clashes between elements of the different trades. We can then hold meetings to
discuss clashes and constructability issues identified in the consolidated BIM. We then capture the
solutions to resolve the coordination and constructability issues that the team develops in a digital
format during the meeting. After the meeting, all disciplines should have a good understanding how
they need to modify their specific models in order to resolve the clashes (fig. 3-22, 3-23).
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Figure 3-22. Clash detection process map.

Figure 3-23. Clash detection within the model.

Shop drawings

BIM can export and import subcontractor shop drawings. File format and object enablers are
important when it comes to ensuring all objects will be visible in the native viewing software. When
it becomes necessary to incorporate shop drawings back into the record design model, we use the
BIM-authoring software. In other cases where visualization and validation are required, we use a
model aggregation and viewing tool. Incorporating shop drawings is an important step to ensure we
depict the most accurate construction conditions in the BIM (fig. 3-24).
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Figure 3-24. Shop drawings process model.

As-built model creation and delivery

Accurate as-built drawings can be available immediately at the close of construction with the use of
BIM and a 3D model. The 3D model, updated throughout the project, accurately represents the
physical design and construction of the project throughout all trades. It is helpful for the owner in
maintaining and revising its structure or facility when inheriting a 3D model as its as-builts. This also
leads to more accurate facility and asset management (fig. 3-25).
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Figure 3-25. As-built process model.

Final documentation

We also use BIM during the commissioning and handover process. 3D models and the associated
information allow for incorporating additional documentation to the models. Warranties, test logs,
calibration certificates, equipment manual, and so forth, can be attached or hyperlinked to the specific
model elements and can be brought up by querying those elements. This makes it faster and easier to
manage documentation and to look up the information.

Maintaining as-built models

Models created during the acquire phase must be maintained during the sustain phase. 3E5s are the
most capable party for keeping these models up to date during the facility’s operation. At the
conclusion of the Acquire phase, we check models for accuracy and compliance with system
requirements. Once ensured, these models include the data needed for day-today and ongoing facility
maintenance, they can be archived and reviewed on an as-needed basis. Either the native file format,
BIM-authoring software file format, or a model aggregator format will be required. As maintenance
requests occur, systems changed, or areas of the facility change, it is important to incorporate these
changes into the BIM. The 3E5s are responsible for documenting changes in the as-built model (fig.
3-26).
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Figure 3—-26. Maintain as-built process model.

425. Building information modeling in operation

Until this point, you have learned a lot about the process and theory of BIM. There are also practical
matters. Purchasing the software, acquiring the hardware, and providing training remain a challenge
in moving Air Force civil engineering into a BIM friendly environment. Since BIM models are
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rapidly becoming the primary repository for the construction documents used daily on an installation,
it is important to know the fundamental aspects of creating, accepting, and using a BIM model.

BIM development

The Air Force owns a vast number of assets spread around the world. Determining asset location and
condition at any given time is crucial to provide the accurate, real-time data necessary to make
important strategic decisions and better manage Air Force infrastructure. The real property inventory
(RPI) is the Air Force’s authoritative infrastructure data source. The RPI identifies the real property
assets (buildings, structures, linear structures, and land) the Air Force owns or occupies. The RPI is a
key data source that underpins installation facility investment planning and programming. Within the
area of facilities, key facility management information centers on the use of space, and the assets
within the space and facilities. Utilization of space includes net, usable, rentable, interior gross, and
exterior gross. Information about individual assets tied to installations and facilities is also used and
tracked to help provide overall situational awareness.

GeoBase

GeoBase supports civil engineering and the Air Force by providing current, accurate, and timely
satellite and aerial imagery and map data representing real-world features and conditions for
installations, ranges, and property. When linked with other mission business data, the program’s
geospatial information provides location-based geospatial context.

GeoBase develops its core services through collection, creation, maintenance, management, exposure,
analysis, and visualization of current, accurate, and authoritative installation geospatial data. It is also
facilitates the linking of civil engineering business data to corresponding geospatial attributes as an
essential element of the NexGen IT data structure; this capability permits the geospatial organization,
visualization, and analysis of civil engineering business data for real-world situations.

NexGen IT

To support Space Management and other high-value Asset Management (AM) transformation needs,
Air Force Civil Engineer (AF/A7C) will be deploying a new IT system known as NexGen IT that will
replace the current automated civil engineering system (ACES) and add needed capability. The next
evolution of these systems is NexGen IT. Founded on commercial software solutions, including a
class of products referred to as the Integrated Workplace Management Systems (IWMS), NexGen IT
also aligns with industry data standards such as OSCRE.

NexGen IT Program Management Plan combines the latest commercial technology with proven civil
engineering experience to help engineers more effectively manage Air Force assets, prioritize
projects, and maximize buying power. It will also enable ongoing efforts to standardize core business
processes and risk/cost-based investment. NexGen IT will consolidate information management and
integrate legacy systems.

Implementation of NexGen IT occurs in a series of six spirals, with initial efforts focused on
providing an integrated work management capability that will include real property management,
work management, supply management, energy management, and project management.

This new data “transparency” will mean no more time-consuming data calls or redundant data entry.
The Air Force leverages the space utilization and activity management plan data to provide easy
access to total occupancy costs and other critical information.

Building information modeling and S-file

Until NexGen IT is available to the entire civil engineering community, AF/A7C has identified an
interim solution—known as S-File—for managing space data. S-File data is composed of assets
(graphic and non-graphic features) and data tables that manage information about the assets. The
graphical or geospatial components of facility space data include architectural floor plans and “asset
layers.” We first develop the data in BIM and then migrate it into an S-File GeoDatabase.
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The S-File, an interim tool, is a GIS-based data management and reporting tool for space
management. We consider it interim because the data must be gathered and cataloged in Geobase
until BIM is fully functional within the Air Force. The data model follows Spatial Data Standards for
Facility, Infrastructure & Environment (SDSFIE) 2.6 amended with fields supporting M—6 (A7CA
commissioned project for space and occupancy) recommendations and other attributes. S-File data are

typically managed as a GeoDatabase and provides reporting and visualization of space information in
a GIS environment.

Implementing industry-proven AM practices represents a significant departure from the traditional
Air Force way of doing business. Leaders consider it a key enabler in civil engineering

transformation. Space and occupancy management is an AM practice area identified by AF/A7C that
will achieve near-term cost savings across the enterprise.

Architectural floor plans representing the “base map” and the asset layers (such as rooms, floor
perimeters, equipment, etc.), are linked to data tables creating “intelligent” drawing. We develop data
in BIM-authoring software and migrate it to an S-File GeoDatabase (fig. 3-27).
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Figure 3-27. S-File data associated with a smart floorplan.

As BIM becomes more prevalent at the installation level, it is crucial that we eliminate the duplication
of data, because information is stored within the model and other locations, such as GIS databases.

The goal is to ensure that the system that owns the data becomes the primary proprietor of the data,
and informs other systems accordingly.

Knowing which data and how much data to add to S-File can seem daunting. Currently, the Air Force
provides an S-File BIM template, which allows you to enter the exact information necessary, and then
incorporate it into a GeoDatabase. Instructions for using the template are in a document called,
“Using the Autodesk Revit S-File Template,” which can be found by following the link below.

http://www.wbdg.org/references/afbim_tools.php.



http://www.wbdg.org/references/afbim_tools.php

3-26

Construction Operations Building Information Exchange

The project team, facility occupants, and owners celebrate the handover of a new, or newly renovated,
facility. For those responsible for operating, maintaining, and managing that facility, the work is just
beginning. To start, the facility manager begins by unpacking boxes of paper documents and retyping
asset information and maintenance schedules into Computerized Maintenance Management Systems
(CMMS). The pallets of boxes full of paper of O&M manuals and drawings shown in the figure
below are typical of the requirements of contractors complying Unified Facility Guide Specifications
01 78 00 - Closeout Submittals, and 01 78 23 - Operations and Maintenance Data. Managing all these
documents, like those shown in figure 3-28, literally consumes man-years of effort rather than man-
hours.

;
t

Figure 3-28. Typical delivery of handover documents.

Construction Operations Building Information Exchange (COBie) is a performance-based
specification for facility information delivery. A vendor-neutral data standard specifies how to format
design and construction data used by facilities management software. COBie describes both the
process of collecting and validating data, and the dataset that contains required data. Two types of
assets are included in COBie: equipment and spaces. While manufacturer data for installed products
and equipment may one day be directly available, COBie helps the project team organize electronic
submittals approved during design and construction and deliver a consolidated electronic O&M
manual with little or no additional effort. We can import COBie data directly into CMMS and asset
management software, again at no cost. We organize the PDF, drawing, and building information
model files that accompany COBie to ease access through the secure server directories already in
place at the facility management office. COBie may meet the federal government’s requirement for
delivery of RPI.

Currently, the Air Force provides a BIM template that will produce COBie compliant data at
http://www.wbdg.org/references/afbim_tools.php.

Model development standards

Just like CAD and 2D drawings, BIM models must adhere to set standards. In Unit 1 of this volume,
you learned about the CAD/BIM Technology Center, focuses primarily on CAD 2D projects.


https://www.wbdg.org/om/om_manual.php
https://www.wbdg.org/om/om_manual.php
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Architectural engineering and construction work structure

The A/E/C work structure is a common environment that can be used across agencies and engineering
applications. The A/E/C environment contains folder structures, tools, and resource files that
implement the A/E/C standard and the A/E/C graphics standard documents. Using one environment
across agencies and applications gives greater consistency when delivering A/E/C standards-
compliant deliverables.

As you can see in figure 3—-29, there are a number of guides and videos available to teach you how to
set up projects. Each title in the table below links to a video on the CAD/BIM Technology Center
Website. If you have an Internet connection available, you can click the link to watch the video. Note
that the site may request that you login to the site using your CAC identification.

A/E/C Work Structure Manager’s Guide Videos

Installation on a LAN

Creating Shortcuts

New Projects on a LAN

Adding Electrical Building Designer content on a LAN

Customizing the Workspace

Installation in ProjectWise

New Projects in ProjectWise

Adding Electrical Building Designer content in ProjectWise with an unmanaged dataset

Adding Electrical Building Designer content in ProjectWise with a managed dataset

CHD-BIM ELGERSON SHAWN.MamaiL i

TECHNOLOGY CENTER

HOME ABOUTUS DOCUMENT CENTER TRAINING EVENTS/CALENDAR

A/JE/C Work Structure

BIM LINKS Download the A/E/C Work Structure
Manager's Guide
A/E/C Work Structure User's Guide
Templates Symbols Guide
Ask for Help
USACE BIM Roadmap Ask for Help with the A/E/C Work Structure

BIM Contract Requirements A/E/C Work Structure Manager's Guide Videos
Installation on a LAN

BIM Primer Creating Shortcuts

Mew Projects on a LAN

Adding Electrical Building Designer content on a LAN
Customizing the Workspace

Installation in ProjectWise

New Projects in ProjectWise

Adding Electrical Building Designer content in ProjectWise with an
unmanaged dataset

Adding Electrical Building Designer content in ProjectWise with a
managed dataset

A/E/C Work Structure User's Guide Videos
Creating a Shortcut to the Shortcuts ¥

BUILDING STRONG ®

Figure 3-29. A/E/C work structure Website.


https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG01_Install_on_LAN.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG02_Create_a_Shortcut_to_the_Shortcuts.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG03_Create_A_Project_On_A_LAN.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG04_Add_BBES_Content.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG05_Create_An_Extension.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG06_Setup_Workspace_In_ProjectWise.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG07_Setup_Project_In_ProjectWise.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG08a_BBES_In_ProjectWise_Unmanaged_Dataset.mp4
https://cadbim.usace.army.mil/Downloads/BIM/AEC_Work_Structure/AEC_WS_MG08a_BBES_In_ProjectWise_Unmanaged_Dataset.mp4
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General model standards

The origin point needs to be the same as that established during the design phase of the project. All
models must be in the correct location in 3D space (X, Yy, and z coordinates). These coordinates
derived from this origin point set by the A-E team and distributed to all consultants and trade
contractors for their use. This includes correct floor elevation(s) (z coordinates). The correct insertion
point is critical and ensures that each model will align properly for the master aggregate model
without modification.

Model(s) and model elements must be accurate and dimensionally correct according to contract
documents. Tolerances for specific items and systems will be determined as necessary. Model
tolerances are not construction tolerances.

All units in a BIM model will be imperial units. One (1) unit in the model equals 0 feet, 1 inch (0’—
1”). While models may vary in level of detail for individual elements within a model, at a minimum
they must include all features that would be included on a quarter inch (¥%” = 1’-0") scaled drawing.
The ¥4 scale model requirement means that the software generates all of the following drawings from
content that is in the BIM:

e Plans (overall and enlarged) and elevations.
e Building sections and wall sections.
e Schedules.

Building information modeling templates

BIM with the Autodesk Revit Platform offers the ability to easily configure, save, and deploy a
standard working environment. Standardizing Revit templates ensures that graphic representations,
data syntax, taxonomy, and software environment are consistent, and that the end deliverable will
satisfy industry and USACE CAD/BIM standards.

The USACE and Autodesk collaborated to create a BIM Template Team consisting of seasoned
CAD/BIM managers with a working knowledge of Revit. Each member has specific disciplinary
strengths and shares a draft working district specific Revit template with the team. Each of the
district’s templates receives critique and testing by the group, and by teams going through BIM
Implementations. The group debates feedback and decides on revisions and enhancements that
supported the intent, purpose, and general needs of the USACE.

We minimize upfront time and effort required to set up, configure, and coordinate a Revit project and
environment by deploying a Revit template file (.rte). Revit templates increase graphic and non-
graphic consistency across teams, districts, and divisions. Templates provide a team with a common
starting point and improve the overall USACE product and brand.

Reviewers based the current version of the templates on the “Out of the Box” version of Autodesk
Revit 2013. We cannot use version of the template with versions of Revit earlier than 2013. To
complete a project in a later version of Revit (2014, 2015, and 2016), load the .RTE template into the
Revit version required by the contract and save as a new Template with the name changed to reflect
the new version (example: USACE_Revit2015_Template. ARCH_v2.2.rte).

BIM object libraries

BIM library objects are families/parts applied to assembly or component models. These can include
individual walls, rooms, entire facilities, HVAC air handlers, pumps, generators, or any other sort of
component part that is non-specific (not designed for) a particular building.
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There are two types of elements created and stored in the object libraries: Manufacturer’s Model
Elements, and Custom Created Model Elements.

Elements Created and Stored in BIM Object Libraries

Element Description

Manufacturer's Model Elements Elements created by and acquired from manufacturers often have
more information than is prudent to keep in the BIM model; they
retain the appropriate level of detail for the design element.

However, embedded performance data needs to remain for analysis
and specification purposes.

Custom Created Model Elements | Custom model elements must use appropriate BIM Authoring tool
templates.

Custom model components need to part of a family or group.

Model storage and maintenance

Before it begins, each BIM project needs to have a plan of development called the project execution
plan (PxP). This plan ensures that the design firm clearly understands their responsibilities and
expectations during project development. We use the PxP to communicate and define individual
model types delivered, including production models during the design phase, coordination models
during design and construction phases, and as-built models at hand-off.

During the project development, the model has to comply with the Industry Foundation Classes (IFC)
data model. The IFC is a BIM platform-neutral file format specification not based on any specific
software vendor. It provides better interoperability in the A/E/C industry with BIM based projects.
ISO, as an official international standard (1SO 16739:2013), registers the IFC model. It is based on
the building SMART alliance ™ data model (http://www.buildingsmart-tech.org/)

Once the model is delivered to the Air Force for building lifecycle use, the generation of an open,
neutral format deliverable such as an IFC allows operational and maintenance applications and other
various databases access to the BIM data, especially if authoring tools change after production and
delivery.

Reverse BIM

If BIM is the process of creating a model of a building from conception through maintenance, then
reverse BIM is creating a model of an existing building. Think of this like surveying an installation to
create a GIS, but instead of an installation, it is a building (fig. 3-30).

The technology for 3D imaging systems has been around since the 1970s. However, it has only been
in the past decade that the use of 3D imaging systems has become more prevalent. The applications
for 3D imaging cover the spectrum from industrial metrology to remote sensing. These applications
include creating 3D models (e.g., as-builts, inventory, maintenance, visualization), surveying and
mapping, reverse engineering, quality control, autonomous vehicle navigation, collision avoidance,
object and target recognition, forensics, historic preservation/archaeology, disaster reconnaissance,
space exploration (docking of space craft and assessing damage to the exterior of space shuttle), and
forest management.


http://www.buildingsmart-tech.org/
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Figure 3-30. 3D models, as-builts, as-is documentation, historical preservation.

3D imaging, or reverse BIM, can meet a number of benefits for understanding existing buildings:

o Repair and restoration of an historic building’s facade. The 3D imaging data provides 2D
CAD elevations and section profiles, 3D geometric models, and/or 3D building information
models to document as-built conditions. The data also assists in developing architectural and
engineering restoration and renovation designs.

e Generation of 2D CAD and/or elevations of building exteriors where none exists. There may
not be a need to document representative as-built conditions due to deficiencies in the
original construction. Designers use the 3D imaging data to analyze beam deflections and
develop retrofit measures.

e Provide a facility plan to map and link several buildings in a BIM site model. Visualization of
data in 3D will greatly aid in the development of physical security and force protection
models.

e Document mechanical, electrical, plumbing (MEP)/above ceiling conditions. In this sense, we
use 3D imaging data to develop reflected ceiling plans (fig. 3-31).

e Document roof patterns.

e Document deformation or current assessment of existing structures. The renovation A/E was
able to use the point cloud and 3D model information throughout the design and allowed
them to see different views of the building without the need to return to the site.

The scanners use laser technology to create a 3D cloud of points, called a point cloud (fig. 3-32). A

point cloud is a set of vertices in a three-dimensional coordinate system. We define vertices using X,
Y, and Z coordinates, which are typically intended to be representative of the external surface of an

object (fig. 3-33).
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Figure 3-32. Example of laser scanner scanning industrial area.
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Figure 3-33. Example of a high definition point cloud.

Converting the point cloud to building information modeling

The industry uses advanced 3D modeling applications for automatically extracting simplified, highly
accurate, editable 3D CAD models from point clouds.

These applications revolutionize the process of creating 3D CAD models. Using computer vision
algorithms, they automatically extracts crisp, clean vectors from a scanned point cloud, creating
accurate polygon models within minutes. Using this technology, we can complete complex CAD
models much more quickly (fig. 3-34).

wal el

Figure 3-34. Example of a hybrid point cloud/BIM model.

The simple user interface lets you import point clouds, rapidly create ground surface models, and
extract clean CAD models of any planar structures within the scene. It outputs a reconstructed model
of the observed planar surfaces, fitted using least-squares regression to retain the accuracy of the
original scan data.
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The GSA has done a lot of work with incorporating BIM into their facility and asset management
programs. To learn more about 3D-4D information modeling, go to
http://www.gsa.gov/portal/content/105075.

Self-Test Questions

After you complete these questions, you may check your answers at the end of the unit.

422. Building information modeling design applications
1. List the three ways from which we approach BIM.

2. What is the difference between a tool and a platform?

423. Organizational impact

1. What does our career field do with engineering information and design from local civilian and
military engineering staff?

2. Describe a dynamic prototype.

424. Building information modeling implementation
1. What is the purpose of the DD Form 1391?

2. Describe clash detection.

425. Building information modeling in operation
1. What is contained within the A/E/C environment?

2. Describe BIM library objects.

3. What is reverse BIM?
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Answers to Self-Test Questions

418

1. Better picture of the final building and it shows places where phases of construction may conflict.
Data.

3. By associating data within each feature of the facility.

4. Legal, financial, geospatial, designer, occupier, and environmental.

419
1. Computer processing speed, time, and budget.
Compatible scale.

3D Orbit allows rotation around the object through all the axes simultaneously while 3D Axis allows
rotation around a single axis while locking the other two.

4. Taking a 2D shape and giving it a value on the third axis.

420
1. Time, as in the project’s schedule.
2. (1) Sequencing logic.

(2) Crews sizes.

(3) Productivity rates.

(4) Local pricing.

421
1. B-rep and CSG.
2. Once we create an object, we can use it repeatedly without having to redefine its parameters or properties.

422
1. Asatool, platform, and environment.
2. Atool is a specialized application and a platform is a group of tools.

423
1. Create and maintain the construction documents of local O&M projects.
2. Flexible, adaptable models of buildings, or building parts already modeled and ready for use.

424
1. To submit requirements and justification to Congress to support funding requests for military construction.
2. Algorithms that identify and address clashes between objects of different trades.

425

1. Folder structures, tools, and resource files that implement the A/E/C Standard and the A/E/C Graphics
Standard documents.

2. Families/parts applied to assembly or component models.
3. Creating a model of an existing building.
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Unit Review Exercises

Note to Student: Consider all choices carefully, select the best answer to each question, and circle
the corresponding letter. When you have completed all unit review exercises, transfer your answers to
the Field-Scoring Answer Sheet.

Do not return your answer sheet to the Air Force Career Development Academy (AFCDA).

50. (418) What kind of depiction of a building provides a better picture of the final product?
a. Elevation.
b. Isometric.
c. Floor plan.
d. Three-dimensions.

51. (418) Building Information Modeling (BIM) combines the best of two-dimensional (2D) and
three-dimensional (3D) drafting with the best of
a. builder software.
b. Access databases.
c. estimating software.
d. geographic information systems (GIS).

52. (419) What do we call the relationship between the parts of a project and their environment?
a. Scale.
b. Detail.
c. Volume.
d. Exaggeration.

53. (419) What is the name given to the ability to highlight or subdue aspects of a drawing?
a. Realism.
b. Volume.
c. Proportion.
d. Exaggeration.

54. (419) Which tool allows you to select an object or overall model and rotate it throughout the X, Y,
and Z-axes?
a. Pan.
b. Walkthrough.
c. Three-dimensional (3D) Axis.
d. Three-dimensional (3D) Orbit.

55. (420) What do we add to change a four-dimensional (4D) Building Information Modeling (BIM)
design into five-dimensional (5D)?
a. Cost estimates.
b. Maintenance.
c. Occupancy.
d. Schedules.

56. (420) What do we add to change a five-dimensional (5D) Building Information Modeling (BIM)
design into six-dimensional (6D)?
a. Estimates.
b. Schedules.
¢. Occupancy.
d. Maintenance.
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57. (421) In Building Information Modeling (BIM), what name do we apply to rules that determine an
objects geometry?
a. Features.
b. Attributes.
c. Principles modeling.
d. Parametric modeling.

58. (421) Which form of solid modeling represents a shape by a set of mathematical functions?
a. Boundary Representation (B-Rep).
b. Constructive Solid Geometry (CSG).
c. Constraint Boundary Illustration (CBI).
d. Bound Framework Construction (BFC).

59. (422) What do we call the applications used to create estimates, model an object, or create a
schedule?
a. Tools.
b. Platforms.
c. Accessories.
d. Environments.

60. (422) What do we call a group of applications produced by a vendor or vendors that interact to
create a model?
a. Tools.
b. Platforms.
c. Accessories.
d. Environments.

61. (423) Who is currently the primary source for construction document creation, storage, and
maintenance at an installation?
a. Operations.
b. Contracting.
c. Engineering.
d. Force Support.

62. (423) What is a flexible, adaptable model of a building, or building parts already modeled and
ready for use?
a. Architect-Engineer (A-E) design.
b. Three-dimensional (3D) object.
c. Dynamic prototype.
d. Pre-made build.

63. (424) Which Department of Defense (DOD) standard do spatial validation report Space Naming
conventions follow?
a. Engineering Floor Plan Guide (EFPG).
b. Real Property Categorization System (RPCS).
c. Facility Space Utilization Conventions (FSUC).
d. Open Standards Consortium for Real Estate (OSCRE).

64. (425) What work structure is a common environment that we use across agencies?
a. Computer-aided drafting (CAD).
b. Recurring Work Program (RWP).
c. Building Information Modeling (BIM).
d. Architectural Engineering and Construction (A/E/C).
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65. (425) Which file extension is the suffix for a Revit template file?
a. .rte.

b. .jpg.

C. .exe.

d. .dwg.
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Student Notes



Glossary

Abbreviations and Acronyms

° degree

2D two-dimensional

3D three-dimensional

4D four-dimensional

5D five-dimensional

6D six-dimensional

AC asphalt concrete

ACC asphalt cement concrete

ACES automated civil engineering system

ACU air conditioner unit

A-E architect-engineer

AJE/IC architectural engineering and construction
AF Air Force

AF/ATC Air Force Civil Engineer

AFCEE Air Force Center for Engineering and the Environment
AFI Air Force instruction

AFMAN Air Force manual

AFNet Air Force Network

AFPAM Air Force pamphlet

AFSC Air Force specialty code

AGS Architectural Graphics Standard

AHU air handler unit

AM Asset Management

ANSI American National Standards Institute
ASTM American Society for Testing and Materials
BCE base civil engineer

BIM building information modeling

BOM bill of material

B-rep boundary representation

CAC Common Access Card

CAD computer-aided drafting

CAD-BIM Computer-Aided Drafting-Building Information

Management



CADD
CBR
CDC
CD-ROM
CE

CES
CGTC

CMMS
CO
COBie
CoS
CSF
CSG
Csl
DBA
DCP
DD

DI

DO
DOC
DOD
EA
ETL
FAA
FAR
FARS
FY
GEN
GFE
GIS
GSA
HMA
HVAC

IDIQ
IFC

computer-aided drafting and design
California Bearing Ratio

career development course
compact disc read-only memory
civil engineer

civil engineer squadron

Computer-Aided Drafting and Design/Geographic
Information System Technology Center

Computerized Maintenance Management Systems
contracting officer

Construction Operations Building Information Exchange
Centers of Standardization

one hundred square feet

Constructive Solid Geometry
Construction Specifications Institute
Davis-Bacon Act

Dynamic Cone Penetrometer
Department of Defense

design instruction

delivery order

delivery order contract

Department of Defense

engineering assistant

engineering technical letter

Federal Aviation Administrations
Federal Acquisition Regulation

Federal Acquisition Regulation System
fiscal year

generator

government-furnished equipment
geographic information system

General Services Administration

hot mix asphalt

heating, ventilation, and air conditioning
indefinite delivery indefinite quantity
Industry Foundation Classes



IMT
Incl
ISO

IT
IWMS
JOC
LAN
LEED
LL
MACC
MAJCOM
MBF
MEP
MFR
MILCON
mm
MTO
NOAA
O&M
O&P
OBC
OCA
OSCRE
OSHA
Phe
PBS
PCC
PDF
pdf

Pl

PL

psi

PxP

QD

RED HORSE

information management tool

including

International Standards Organization
information technology

Integrated Workplace Management Systems
job order contract

local area network

Leadership in Energy and Environmental Design
liquid limit

multiple award construction contracts
major command

one thousand board feet

mechanical, electrical, and plumbing
memorandum for record

military construction

millimeter

materials takeoff

National Oceanic and Atmospheric Administration
operations and maintenance

Overhead & Profit

optimum binder content

Office of Chief Architect

Open Standards Consortium for Real Estate
Occupational Safety and Health Administration
Permeable void

Public Building Service

Portland cement concrete

portable document format

public domain format

plasticity index

plastic limit

pounds per square inch

project execution plan

guantity-distance

Rapid Engineer Deployable Heavy Operational Repair
Squadron Engineer



G4

RFI
RFP
RPCS
RPI
RWP
SABER
SCA
SDSFIE

SOW
SSD
UFC
UFGS
uUPB
us
USACE
USCS
Va

VA
VFA
VMA
WAN
WBDG
WORB
XD

request for information

request for proposal

Real Property Categorization System

real property inventory

Recurring Work Program

simplified acquisition of base engineer requirements
McNamara-O-Hara Service Contract Act

Spatial Data Standards for Facility, Infrastructure, &
Environment

statement of work

saturated surface dry

Unified Facilities Criteria

Unified Facilities Guide Specifications
unit price book

United States

United States Army Corps of Engineers
Unified Soils Classification System
voids with air

Veterans Affairs

voids in asphalt

voids in mineral aggregate

wide area network

Whole Building Design Guide

Work Order Review Board

existing/demolition
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